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Construction Monitoring Services,

Inc Griffin, Paul V Progress Report as of Date 9/30/2011
Dislrict Narme Nashoba MSBA 1D 200807250015
Schaol Name Pompositticut Project Name

OPM Firm Name

Project Director
Designer Firm Name

Principal

General Condractor Firm Name
General Contractor Contact Name

Construction Monitoring
Services, Inc.
Griffin, Paui V

Syrmmes Maini & McKee
Associates, Inc.
Seeley, Joel G

P.J. Stelfa Construstion Corp,
Stelia, Joseph M

School Building Committee Representative  Ellen Sturgis & Amy Finkel

Total Project Budget (ProPay) $37,889,870
Encumbered (Reporting Period) $0
Encumbered (to Date) $1,376,259
Tolal Project Invoices Received (to Dale} $0
Project Completion Percentage 0%

OPM Construction Monitoring Services, Inc. Progress Report as of Date 9/30/2011
Contract Summary. Payment Summary

Criginal Contract Amount $40,000 Total Contract Amount $962,529
Confract Amendments (fo Date) 3 Invoices Paid (lo Date) $618,168
Value of Contract Amendments (fo Date} $922,529 Invoices Received (Reporting Period) 325,365
Total Confract Amount $962,520 Contract Amount Remaining $318,956
Contract Amendments as Percentage of Original Contract Amount 2.306.0%

OPM Activities (Reporting Period}

CMS is currenlly managing construction of the Center Elementary School Renovation and Addition. Guirent activities

include MEP rough-in, instaliation of interior framing and drywall, and commencement of interior finishes (casewark,
millwork, doors). Envelope construction (masonry veneer, doors, windows and curtainwalls) is on-going.

Project Budgel Status

CMS has appended to this document an updated project budget, including project expenses incurred to date. The

preject is currently reporiing progress within the overall project budget.

Potential Issues

The project is cusrently fracking approximately 3-4 weeks late in selected areas of Phase | work. The project team

recently reached an agreement in principle with PJ Stella on afl outstanding issues, part of which was an agreement fo
atlow a phased turnover of the majority of Phase § spaces, with an extension on the gymnasium and cafeteria.
Complete details of this seftlement will be worked out with all parties, and we expect it fo be written to a Contract
Change Order during Octaber,

DESIGNER Symmes Maini & McKee Associates, Inc.

Progress Report as of Date 9/30/2011

Contract Summary

Qriginal Contract Amount $480,000
Contract Amendments (to Daie) 4
Value of Contract Amendments {to Date) $2,778,082
Total Contract Amount $3,268,082
Contract Amendments as Percentage of Original Contract Amount 567.0%
MBEMBE Requirements

MBE Requirement 4%
MBE Actual 5%
WBE Requirement %
WBE Actual 3%
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Payment Summary

Total Contract Amount $3,268,082
Invoices Paid (to Date} $3,008,341
Invoices Received (Reporting Period) $37,492
Confract Arount Remaining $222 243




RFls and Submittals

RFls Issued {Reporting Period)

Total RFls Issued (io Dale)
Remaining Open RFls — Past 30 Days

Notes

Remaining Open RF|s — Past 60 Days
Notes '
Remaining Open RFls — Past 86 Days
Motes

Submittals Received (Reporting Period)
Total Submittals Received {to Date)
Submittals Reviewed (Reporting Pericd)
Total Submittals Reviewed (to Dale)
Comments {Remaining Open Submittals)

Phase
Designer Activities {Reporling Period)

30 Day Look Ahead

Commissioning Agent
Commissioning Agent Status

12
95
0

There have been 418 RFI's issued to date, with eight (8) remaining cutstanding. No RF{'s are aged further than
14 days.

0

12
213
6
131
'éhe project architect currently shows eight {8) project submittals under review, with none aged more than 21
ays.

Construction Phase Scheduled Completion Date 6/15/2012

SMMA continuas to provide controlted canstruction oversight, as well as review and appraval of project
submittals, RF] review and response, change order review and finish sefections.

CMS anticipates continued oversight of the project, as well as seleclion of finishes and general contract
administration.

CES, Inc.

CES has initiated Start-Up and Commissioning Coordination Meetings on a monthly basis, in advance of the
Phase | turnovers scheduled for December 7, 2011.

GENERAL CONTRACTOR P.J.Stella Construction Corp.

Progress Report as of Date 9/30/2011

Contract Summary
Original Coniract Amount

Change Orders (to Date)

Value of Change Orders (io Date)
Total Contract Amount

Contraci Type

Payment Summary

$23, 840,900 Total Contract Amount $24,103,180
14 Invoices Paid (to Date) $10,886,133

462,289 Invoices Received (Reporting Period) $1,290,817
$24,103,189 Contract Amount Remaining $11,826,239

Design/Bid/Buiid

Change Orders as Percentage of Original Contract Amount 2.0%

Pending Change Orders
Change Order Stalus

$100,000

Change Order #14 is currently processing through signature with all parties. The pending change orders
reprasent all items outstanding or disputed.
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Schedule Assessment

Notice to Proceed Date

Physical Progress

Substantial Completion Date (Original}
Substantial Completion Date {Revised)
Construction Progress (Reporting Period)

30 Day Look Ahead

QOverall Schedule Assessment

Problems ldentified (Schedule or Construction)
Quality Control

Safety Compliance

Number of Claims {lo Date)

Value of Claims (to Date})

Comments

Recorded Manpower {Reporling Pericd)
Commissioning Agent

Commissioning Agent Status

6/15/2010 MBE Requirement 4.00%

53% MBE Actual 5.03%
4172012 WBE Requirement 1.00%
6/15/2012 WBE Actual 3.23%

Major interior construction activities include ongoing MEP [ FP rough-ins, intedor partition construction and
drywall, taping, painting, doors & frames and millwork, Envelope construction includes completion of masonry
veneer and on-going window installation and testing, curtain wall installation, exterior deors and hardware.
Sitework operations include the continuing installation of the septic tanks and disposal field, as well as genaral
site preparation for completion of roadways, sidewalks, loam and seed associated with Phase | construction.

CMS anticipales a continuation of all activities in progress, as weli as commencement of metal panel
instaliation. Itis further anticipated that the septic system (disposal fietd and tanks) will be completed, and the
areas backiifled and graded for roadway construction.

See previous comments (OPM Section) regarding schedule assessment, and the seltlement for phased
occupancy of Phase | areas. In terms of those conditions, the project looks favorable for attaining academic
areas in early December, and the gym and cafeteria in January per the proposed settlement.

See previous comments regarding settlement of outstanding issues and time impacts associaled with same.

The averall qualily of the project has been average. Consiruction deficiencies have been noled by the Project
Team, and we continue fo track the satisfactory correction of these items.

CMS is not aware of any Jost time accidents or incidents occurring during this reporiing period.
85
$550,000
The value of claims to date inciudes ali approved changes, as well as those items disputed by the Project Team,
The project averages 55-60 employees daily.
Stirategic Buitding Systems, Inc.

SBS has been performing periodic site ohservations, and has inifiated monthly commissioning / start-up
meetings in advance of the Phase | completion in early December.
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Report Submission {(Hard Copy) will include the following attachments

Budget and Cost Report — MSBA format
Projected Cash Flow

Project Schedule

Change Order Tracking Report
Progress Photos

Certification

The undersigned hereby certifies that, to the best of his/her knowledge, the information contained in this monthly
report and attached hersto are true and accurate.

Project Director/Project Manager

Pﬁ—u/ V. (5 et ?\f Print Name
§
ﬂwé’ 74 }\_)}174/_,;, Q’v' Signature

_/,Oé)ré 2, 0/ ( Date
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P.J. Stella Construction Corp.

Updated Schedule

Pompo/Center Elementary School

Forwarded to Architect/Owner:

September 10, 2011

Data Date: 9/2/11 Stow, MA Page 1A of 14A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
e =
Initial Sitework Prep - Phase 1
ewo Pre 0
SW1160A Haul Out Excess Topsoil (Complete) 10 11APR11 A 16SEP11 11APR11 A 16SEP11 0 33
Sitework - Building Area
ewo e Roa Pa q
SW2320 Site Roof Drain Piping 5 02MAY11 A 09SEP11 02MAY11 A 14SEP11 3d 50
SW2360A Complete Drainage at Building Area - West 2 25JUL11 A 13SEP11 25JUL11 A 16SEP11 3d 80
EL50SW Sel Transformer 2 05SEP11 06SEP11 29SEP11 30SEP11 18d 0
EL51SW Set Emergency Generator 5 05SEP11 09SEP11 100CT11 140CT11 25d 0
SW2350 E/B Site Lighting, Building 10 05SEP11 16SEP11 12SEP11 23SEP11 5d 0
Sw2338 Test & Chlorinate Water System 5 14SEP11 20SEP11 310CT11 04NOV11 33d 0
EL13SW UG Site Lighting, Building 10 14SEP11 27SEP11 19SEP11 30SEP11 3d 0
SW2348 Grade Fire Lane/Service, Building 5 22SEP11 28SEP11 26SEP11 30SEP11 2d 0
Sw2352 Under Drain at Fire Lane, Building 5 29SEP11 050CT11 030CT11 070CT11 2d 0
SW2356 Prep and FG Fire Lane/Service at Building 5 29SEP11 050CT11 030CT11 070CT11 2d 0
SW2354 Complete Rims, Inverts, Misc. Utilities, Bldg 10 29SEP11 120CTM1 030CT11 140CT11 2d 0
EL90SW Test and Inspect Emergency Genarator 5 100CT11 140CT11 21NOV11 25NOV11 30d 0
SW2358 Finish Pave Fire Lane/Service at Building 5 130CT11 190CT11 170CT11 210CTM 2d 0
ewo 3 es, Landsca
SW4310 Excavate Concrete Bench Wall 2 05SEP11 06SEP11 07SEP11 08SEP11 2d Q
SW4316 Prep/Grade Caoncrete Walkways, Building 20 05SEP11 30SEP11 05SEP11 3J0SEP11 0 0
FN500 Concrete Bench Wall 10 07SEP11 20SEP11 09SEP11 228EP11 2d 0
MM400 Site Bollards 5 12SEP11 16SEP11 19SEP11 23SEP11 5d 0
SW4318 Traffic Signage, Building 5 128EP11 16SEP11 19SEP11 23SEP11 5d 0
SL400A Caoncrete Walkways, Building - West 10 12SEP11 23SEP11 19SEP11 30SEP11 5d 0
SW4314 Segmental Retaining Wall, Building 5 19SEP11 23SEP11 19SEP11 23SEP11 0 0
SL400C Concrete Walkways, Building - Main Entry 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
SL4008 Concrete Walkways, Building - North 10 19SEP11 30SEP11 030CT11 140CT11 10d 0
5W4326 Spread Topsoil, Building 15 19SEP11 070CT11 19SEP11 070CT11 0 0
SW4312 Backfill Bench Wall 1 21SEP11 21SEP11 23SEP11 238EP11 2d 0
SW5310 Granite Top & Edging at Bench Wall B 22SEP11 28SEP11 170CT11 210CTM 17d 0
SW4324 Mow Strip, Stone Pit, Building 5 265EP11 30SEP11 030CT11 070CT11 5d 0
SWh314 Plantings, Building 10 26SEP11 070CT11 26SEP11 070CT11 0 0
SW5316 Waste Receptacles, Wood Benches, Building 10 26SEP11 070CT11 100CT11 210CT11 10d 0
SW4320 Paving Binder at Service, Building 3 030CT11 050CT11 050CT11 070CT11 2d 0
SW5312 Barricade Gates, Building 5 030CT11 070CT11 030CT11 070CT11 0 0
SW4322 Bit Berm, Building 5 060CT11 120CT11 100CT11 140CT11 2d 0
SwW5318 FG and Lawns, Building 10 100CT 11 210CT11 100CT1 210CT 11 0 0




P.J. Stella Construction Corp. PompolCenter Elementary School FOﬂNafd%égp?:&?:}:ﬂ:’ggr(ﬁr{
Updated Schedule
Data Date: 9/2/11 Stow, MA Page 2A of 14A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish |Float Compl
F: SWw4328 Pavement Markings 5 240CT11 280CT11 240CT11 280CT11 0 0
: Sitework - Playfields Area
‘E Sitework: Walks, Finishes, Landscaping
" SW4618 Prep and Grade Playground/BB 5 05SEP11 09SEP11 09SEP11 155EP11 4d 0
‘]1 SW4620 Curbing at Playground/8B 5 125EP11 16SEP11 16SEP11 22SEP11 4d 0
\‘ SW4616 Screen/Remove/Distribute Loam Pile 10 12SEP11 23S5EP11 12SEP11 235EP11 0 0
"‘ SW4516 1-5 Playground Equipment 10 12SEP11 23SEP11 16SEP11 295EP11 4d 0
‘I' SW4622 Prep/Fine Grade BB/Walk 2 19SEP11 20SEP11 23SEP11 26SEP11 4d 0
'|. SW4610 Prep and Rough Grade, Field 5 19SEP11 23SEP11 19SEP11 235EP11 0 0
;l: SW5620 Chain Link Fencing, Field 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
i: SW4624 Pave Basketball Court and Walk 3 218EP11 23SEP11 27SEP11 29SEP11 4d 0
l:-‘l Sw4e12 Spread Topsolil, Field 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
gl‘i SW5616 Basketball Court Striping 5 26SEP11 30SEP11 170CT11 210CT11 16d 0
’
:, SwW5618 Resilient Play Surface 10 26SEP11 070CT11 30SEP11 130CTNM 4d 0
\‘ SW5614 FG and Lawns, Field 5 030CT11 070CT11 030CT11 070CT11 0 0
E‘ SW5610 Players Benches, Field 5 030CT 11 070CT11 100CT M1 140CT N 5d 0
/ SW5h612 Skinned Infield, Field 5 030CT11 070CT11 100CT11 140CT11 5d 0
{ SW4612A Complete Spreading Topsoil at Playground, Field 3 100CT 11 120CT11 140CT11 180CT11 4d 0
Sw4a614 Stone Dust Path, Field 5 100CT11 140CT11 170CT11 210CT11 5d 0
SW5624 Playfield Equipment (Bases, etc.) 5 100CTM 140CT11 170CTM1 210CT11 5d 0
1 SW5614A Caomplete FG and Lawns at Playground, Field 3 130CT11 170CT11 190CT 11 210CT11 4d 0
| Sitework - Entry/Roadway/Parking —n R
Sitework: Utilities, Roadways, Paving
SW2430 New Sanitary System 15 21JUL11 A 23SEP11 29JUL11 A 23SEP11 0 57
SW2360B Complete Drainage and Water at Bus Loop 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
‘ SW2434 Rough Grade Roadway - Complete 3 12SEP11 14SEP11 128EP11 14SEP11 0 0
i‘ SW2444 Light Pole Bases 10 128EP11 238EP11 128EP11 23SEP11 0 0
; EL145W UG Site Lighting, Parking and Roadway 10 12SEP11 23SEP11 19SEP11 30SEP11 5d 0
l SW2446 E/B Site Lighting, Parking and Roadway 10 12SEP11 23SEP11 19SEP11 30SEP11 5d 0
SW2440 Gravel and FG Roadway - Complete 3 14SEP 11 16SEP11 14SEP11 16SEP11 0 0
5W2442 Paving Binder Complete, Roadway 5} 19SEP11 23SEP11 19SEP11 23SEP11 0 0
SW2436 Test, Inspect, Approve New Sanitary 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
85W2438 Remove Existing Sanitary System 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
: SwW2448 Curbing, Parking and Roadway 10 26SEP11 070CT11 26SEP11 070CT11 0 0
SW2324 Infiltration Area 3 {1 030CT11 070CT11 030CT11 070CT11 0 0
SW2450 Complete Rims, Inverts, Misc. Utilities, Roadway 10 030CT11 140CT11 030CT11 140CT11 0 0
\ SW2452 Prep and Finish Paving, Roadway/Parking 5 170CT11 210CT11 170CT11 210CT11 0 1]

Sitework: Walks, Finishes, Landscaping




Updated Schedule

P.J. Stella Construction Corp.

Pompo/Center Elementary School

Forwarded to Architect/Owner:
September 10, 2011

Data Date: 9/2/11 Stow, MA Pagsab ot
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
| SW4414 Spread Topsoil, Roadway 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
SW4410 Prep/Grade Concrete Walkways, Roadway 10 26SEP11 070CT11 26SEP11 070CT11 0 0
Sw4412 Traffic Signage, Roadway 5 030CT11 070CT11 030CT11 070CT11 0 0
SW5410 Plantings, Roadway 5 030CT11 070CT11 030CT11 070CT11 0 0
SW5412 Chain Link Fence at Turnaround, Roadway 5 030CT11 070CT11 100CT11 140CT11 5d 0
SL500 Concete Walkways, Roadway 10 030CT11 140CT11 030CT11 140CT11 0 0
SWbh414 FG and Lawns, Roadway 5 100CT11 140CT11 100CT11 140CT11 * 0 0
EL158W Site Lighting 10 100CT11 210CT11 100CT11 210CT11 0 0
I MS20S Site School Sign 5 14NOV11 18NOV11 28NOV11 02DEC11 10d 0

Storage Building

pr—

RC10SB

Exterior/Closing-in

P ——p—

Foundations and Structure

_ Ro Carpentry/Trusses/Framing, Storage Bldg 12SEP11 16SEP11 26SEP11 30SEP11 m“

RC20SB Windows, Storage Bldg 2 19SEP11 20SEP11 060CT11 070CT 11 13d (1]

RF10SB Roofing, Storage Bldg 5 19SEP11 23SEP11 030CT11 070CT11 10d 0

RC30SB Siding and Trim, Storage Bldg 10 26SEP11 070CT11 100CT11 210CT11 10d 0

OH10SB OH Door, Storage Bldg 5 100CT11 140CT11 240CT11 280CT11 10d 0
‘* Roughing-in

EL12SB Electric Rough, Storage Bidg - 05SEP11 09SEP11 19SEP11 235EP11 mnl

S Interior Finishes

MM10SB Bollards, Storage Bldg 5 19SEP11 23SEP11 170CT11 210CT11 20d 0

PA10SB Painting, Storage Bldg 5 21SEP11 275EP11 170CT11 210CT11 18d 0
| EL20SB Electric Finish, Inspect, Storage Bldg 5 28SEP11 040CT11 240CT11 280CT11 18d 0
ai Completion

ENDSB Complete Storage Building 5 170CT11 210CT11 310CT11 04NOV11 10d 0

| Sitework - Leaching Field Area

'ﬂl Sitework: Utilities, Roadways, Paving

SW2516 Leaching Field - Gomplete 05SEP11 09SEP11 05SEP11 09SEP11 ““I
|

;“. Sitework: Walks, Finishes, Landscaping

i SW4510 Complete Grading at Leaching 5 12SEP11 16SEP11 12SEP11 16SEP11 0 0

" SW5510 Chain Link Fence, Leaching 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0

| ‘ SW4512 Spread Topsoil, Leaching 5 26SEP11 30SEP11 26SEP11 308EP11 0 0

| SW5512 FG and Lawns, Leaching 5 030CT11 070CT11 030CT11 070CT11 0 0
] Phase 1

Completion
ENDSL Camplete Landscaping 3 050CT11 070CT11 050CT11 070CT11 * 0 0
Complete Finish Sitework 10 240CT11 04NOV11 240CT11 04NOV11 * 0 0
43

Exterior/Closing-in
MV*12

Masonry Veneer - BIC Admin East

26AUG11 A

09SEP11

26AUG11 A

16SEP11

5d 0

RC50C

Temp. Access Doors EX-C156, Area BIC

05SEP11

09SEP11

128EP11

16SEP11

bd 0
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] CCNOC26D Complete Framing/Sheathing, Stair C122 5 05SEP11 09SEP11 28SEP11 040CT11 17d 0

WN10C Wind/CWISF at Gym/Cafe, Area B/C 10 05SEP11 16SEP11 19SEP11 30SEP11 10d 0

i WN13C Wind/CWI/SF at Admin/Lobby East, Area BIC 15 05SEP11 23SEP11 19SEP11 070CT11 10d 0

MP10C Composite Wall Panels, Area B/C 30 05SEP11 140CT11 12SEP11 210CT11 5d 0

CCNOC26E Complete AVB, Stair C122 3 12SEP11 14SEP11 050CT11 070CT11 17d 0

MV*08 Masonry Veneer - B/Admin West 5 12SEP11 16SEP11 170CT11 210CT11 25d 0

WN11C Wind/CWISF at Media, Area B/C 10 128EP11 23SEP11 26SEP11 070CT11 10d (4]

WP30C Exterior Sealanis, Area B/C 15 12SEP11 30SEP11 07NOV11 25NOV11 40d 0

WN12C Wind/CWI/SF at Lobby West, Area B/IC 10 19SEP11 30SEP11 240CT11 04NOV11 25d 0

RF40C Complete Fascia and Roof Metal, Area B/C 15 19SEP11 070CT11 170CT11 04NOV11 20d 0

WN30C Sloped Glazing Assembly, Area B/C 10 26SEP11 070CT11 100CT11 210CT11 10d 0

:- WN20C Complete Alum. Entrances, Area B/C 10 26SEP11 070CT11 21NOV11 02DEC11 40d (4]
i

MP11C Comp. Wall Panel at Slope Glazing, Area B/C 10 170CT11 280CT11 240CT11 04NOV11 5d 0

RF50C Misc. Roofing, Area BIC 10 310CT11 TINOV11 07NOV11 18NOV11 5d 0

RC60C Remove Temp Access - Door EX-C156, Area BIC 5 12DEC11 16DEC11 09JAN12 13JAN12 20d 0

Gymnasium - Cafeteria Area
Roughing-in

HV303 Rough HVAC Piping, Gym/Café 4 04MAY11 A | 08SEP11 04MAY11 A | 070CT11 21d 80

HV503 HVAC Pipe Insulation, Gym/Café 12 24MAY11 A 20SEP11 24MAY11 A 140CT11 18d 40

EL303 Electric - Rough Ptns & Complete, Gym/Café 10 05JUL11 A 16SEP11 05JUL11 A 070CT11 15d 50

TC303 Telecommunications Rough, Gym/Café 13 05JUL11 A 21SEP11 05JULTT A 140CT11 17d 50

i HV413 Controls - Roughing-in, Gym/Café 10 18JULT1 A 16SEP11 18JUL1T1 A 140CT11 20d 60

}1 RC403 Interior Rough Carpentry, Gym/Café 10 15AUG11 A 16SEP11 15AUG11 A 140CT11 20d 50

“‘ EL403 Electric - Inspect Rough-in, Gym/Café 5 19SEP11 23SEP11 100CT 11 140CT11 15d 0

F Interior Finishes

i DW303 Drywall, Tape & Sand, Gym/Café 20 26SEP11 210CT11 170CT11 11NOV11 15d 0

:' PA103 Prime Paint, Gym/Café 15 100CT11 280CT11 310CT 11 18NOV11 15d 0

:Ii FC103 Finish Millwork, Panelling, Gym/Cafe 25 100CT11 11NOV11 310CT11 02DEC11 15d 0

i PA303 Finish Paint Exposed Struct, Gym 10 170CT11 280CT11 07NOV11 18NOV11 15d 0

Dw403 Touch-up Drywall, Gym/Café 10 170CT11 280CT11 14NOV11 25NOV11 20d 0

FS103 Firestopping, Gym/Café 10 170CT11 280CT11 14NOV11 25NOV11 20d (4]

WP203 Interior Caulking, Gym/Café 10 170CT11 280CT11 14NOV11 25NOV11 20d 0

MM103 Unistrut Proj. Support, Gym/Cafe 5 240CT11 280CT11 21NOV11 25NOV11 20d 0

AP103 Sound Wall Panels, Gym/Cafe 10 240CTM1 04NOV11 14NOV11 25NOV11 15d 0

HV703 HVAC Radiation, Gym/Café 10 240CT11 04NOV11 14NOV11 25NOV11 15d 0

| CL103 Ceilling Grid, Gym/Café 10 240CT11 04NOV11 21NOV11 02DEC11 20d 0

II EL803 Scoreboard, Gym/Café 5 310CT11 04NOV11 28NOV11 02DEC11 20d 0

éﬁj GE103 Gym Backboards, Gym/Café 10 310CT11 11INOV11 21NOV11 02DEC11 15d 0
L
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T? DW503 Misc. Interior Drywall, Gym/Café 10 310CT11 TINOV11 28NOV11 09DEC11 20d 0
‘ FC203 Hang Interior Doors, Gym/Café 5 07NOV11 11NOV11 02JAN12 06JAN12 40d 0
} HV803 ATC Contrals - Finish, Gym/Café 10 07NOV11 18NOV11 26DEC11 06JAN12 35d Q
( PA203 Complete Finish Paint Walls & Ceilings, Gym/Café 15 07NOV11 25NOV11 28NOV11 16DEC11 15d 0
. FP403 Fire Protection - Finish Heads, Gym/Café 15 07NOV11 25NOV11 19DEC11 06JAN12 30d 0
HV723 Reg, Grilles, Fans, Finishes, Gym/Café 15 07NOV11 25NOV11 19DEC11 06JAN12 30d 0
i} EL703 Lighting Fixtures, Gym/Café 20 07NOV11 02DEC11 12DEC11 06JAN12 25d 0
'r‘l MS503 Projection Screens, Gym/Cafe 5 14NOV11 18NOV11 19DEC11 23DEC11 25d 0
:.r MM203 Metal Rails, Gym/Cafe 10 14NOV11 25NOV11 02JAN12 13JAN12 35d 0
|
;.' WF103 Wood Floor & Base, Gym/Café 16 14NOV11 02DEC11 05DEC11 23DEC11 15d 0
ﬂ EL813 Electric Finishes, Gym/Café 15 14NOV11 02DEC11 12DEC11 30DEC11 20d 0
F;r TC803 Telecommunications Finish, Gym/Café 15 28NOV11 16DEC11 19DEC11 06JAN12 15d 0
‘ MS103 Miscellaneous Specialties, Gym/Café 15 28NOV11 16DEC11 26DEC11 13JAN12 20d 0
Ia] CT103 Porcelain Tile, Gym/Café 10 05DEC11 16DEC11 26DEC11 06JAN12 15d 0
WF203 Wood Floor at Stage, Gym/Café 10 05DEC11 16DEC11 26DEC11 06JAN12 156d 0
Ll FC113 Complete Finish Millwork, Gym/Cafe 10 05DEC11 16DEC11 02JAN12 13JAN12 20d 0
| OP103 Operable Partition, Gym/Cafe 10 05DEC11 16DEC11 02JAN12 13JAN12 20d 0
‘ GE113 Gym Wall Pads, Divider, & Equipment 10 05DEC11 16DEC11 09JAN12 20JAN12 25d 0
. BL103 Gym Bleachers & Equipment 15 05DEC11 23DEC11 26DEC11 13JAN12 15d 0
?1: PL703 Plumbing Finish, Gym/Café 5 12DEC11 16DEC11 02JAN12 06JAN12 15d 0
F EP103 Resinous Floor, GymiCafe 10 12DEC11 23DEC11 02JAN12 13JAN12 15d 0
':“ FC213 Complete Finish Hardware, Gym/Café 5 19DEC11 23DEC11 09JAN12 13JAN12 15d 0
|
Ii; RS8103 VCT, GymlCafe 5 19DEC11 23DEC11 09JAN12 13JAN12 15d 0
@ PAB03 Misc. Painting, Gym/Café 5 19DEC11 23DEC11 16JAN12 20JAN12 20d 0
|¢J CL203 Ceiling Tile, Gym/Café 10 19DEC11 30DEC11 09JAN12 20JAN12 15d 0
;‘ PA503 Paint at Corridors, Gym/Café 5 26DEC11 30DEC11 16JAN12 20JAN12 15d 0
I!l RS403 Vinyl Base, Gym/Café 5 26DEC11 30DEC11 16JAN12 20JAN12 15d 0
1)
é‘ Comp!elion
; ENDG Complete Gym/Café 5 26DEC11 30DEC11 16JAN12 20JAN12 15d 0
;” Kitchen
; Roughing-in
! Hv204 Rough Ductwork, Kitch 2 28APR11 A 06SEP11 28APR11 A 06SEP11 0 85
HV304 Rough HVAC Piping, Kitch 2 22JUL11 A 06SEP11 22JUL11 A 08SEP11 2d 80
:.‘ EL204 Electric - Rough Mains, Risers; Kitch 3 01AUG11 A Q7SEP11 01AUG1T1 A Q7SEP11 0 40
ll PL324 Plumbing - Gas Piping, Kitch 5 01AUG11 A 09SEP11 01AUG11 A 30SEP11 15d 10
PL404 Plumbing - Pipe Covering, Kitch 1 08AUG11 A 05SEP11 08AUG1T1 A 05SEP11 0 90
HV504 HWVAC Pipe Insulation, Kitch 1 08AUG11 A 07SEP11 08AUG11 A 09SEP11 2d 90
'T:‘ TC304 Telecommunications Rough, Kitch 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
o
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N Hv404 Controls - Roughing-in, Kitch 10 05SEP11 16SEP11 19SEP11 30SEP11 10d 0
E‘ Interior Finishes
g KN104 Set Cooler/Freezer, Kitch 5 05SEP11 09SEP11 05SEP11 09SEP11 0 0
PA114 Prime Paint, Kitch 5 05SEP11 09SEP11 05SEP11 09SEP11 0 0
FS104 Firestopping, Kitch 10 05SEP11 16SEP11 05SEP11 16SEP11 4] 0
CL104 Ceiling Grid, Kitch 5 12SEP11 16SEP11 12SEP11 16SEP11 0 0
: DW404 Touch-up Drywall, Kitch 5 12SEP11 16SEP11 12SEP11 16SEP11 0 0
" HV704 HVAC Radiation, Kitch 5 12SEP11 16SEP11 19SEP11 23SEP11 5d 0
: WP204 Interior Caulking, Kithch 10 12SEP11 23SEP11 12SEP11 23SEP11 0 0
i‘, DW504 Misc. Interior Drywall, Kitch 5 19SEP11 23SEP11 19SEP11 235EP11 0 0
| MS104 FRP Walls, Kitch 5 19SEP11 23SEP11 030CT11 070CT11 10d 0
E' CT104 Ceramic Tile, Kitch 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
]. HV714 Set/Connect CUH's, misc., Kitch 10 19SEP11 30SEP11 170CT11 280CT11 20d 4]
' EL704 Lighting Fixtures, Kitch 15 19SEP11 070CT11 19SEP11 070CT11 0 0
: FP404 Fire Protection - Finish Heads, Kitch 15 198EP11 070CT11 19SEP11 070CT11 0 0
HV724 Req, Grilles, Fans, Finishes, Kitch 15 19SEP11 070CT11 19SEP11 070CT11 0 0
Hv804 ATC Controls - Finish, Kitch 15 19SEP11 070CT11 100CT11 280CT1M1 15d 0
, PA204 Finish Paint Walls & Ceilings, Kitch 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
,I CT204 Porcelain Floor/Base, Kitch 5 030CT11 070CT11 030CT11 070CT11 0 0
' FC204 Hang Interior Doors, Kitch 10 030CT11 140CT11 240CT11 04NOV11 15d 0
{ RS104 VCT and Base, Kitch 10 030CT11 140CT11 310CT11 T1INOV1 20d 0
1’ EL814 Electric Finishes, Kitch 15 030CT11 210CT11 170CT11 04NOV11 10d 0
'«r EP104 Resinous Floor at Kitchen 10 100CT 11 210CT11 100CT11 210CT11 0 0
.3% CL204 Ceiling Tile, Kitch 10 100CT 11 210CT11 310CT11 TINOV11 15d 0
:\ TC804 Telecommunications Finish, Kitch 10 170CT 11 280CT11 310CT11 TINOV11 10d 0
? FC214 Complete Finish Hardware, Kitch 5 240CT11 280CT11 07NOV11 TINOV 11 10d 0
g KN204 Set Kitchen Equipment, Kitch 10 240CT11 04NOV11 240CT11 04NOV11 0 0
%: EL804 Kitchen Equipment - Electric Connections 10 310CT11 TINOV11 310CT11 11INOV11 0 0
‘E PL704 Kitchen Equipment - Plumbing Connections 10 310CT11 1T1INOV11 310CT11 TINOV11 0 0
‘F LK104 Lockers, Kitch 5 07NOV11 11INOV11 07NOV11 11INOV11 0 0
' PA604 Misc. Painting, Kitch 5 07NOV11 11NOV11 07NOV11 11NOV11 0 0
KN304 Start-up at Kitchen 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
Completion
ENDK Complete Kitchen 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
Media Center, rt Rooms
Roughing-in
DW205 Interior Metal Stud Framing, Media/Art 2 24MAY11 A 06SEP11 24MAY11 A 20SEP11 10d 90
FP205 Fire Protection - Rough & Test, Media/Art 4 05JUL11 A 08SEP11 05JUL11 A 070CT11 21d 80
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HV215 Complete Rough Ductwork, Media/Art 6 03AUG11A | 12SEP11 03AUG11 A | 070CT11 19d 60
HV505 HVAC Pipe Insulation, MedialArt 12 05AUG11 A | 20SEP11 05AUGT1 A | 070CT11 13d 20
PL405 Plumbing - Pipe Covering, Media/Ar 9 10AUG11 A | 15SEP11 10AUG11 A | 070CT11 16d 40
EL305 Electric - Rough Ptns & Complete, Media/Art 10 22AUG11 A | 16SEP11 22AUGT1 A | 050CT11 13d 33
HV405 Controls - Roughing-in, Media/Art 15 05SEP11 23SEP11 19SEP11 070CT11 10d 0
RC415 Interior Rough Carpentry, Media/Art 15 05SEP11 23SEP11 19SEP11 070CT11 10d 0
TC305 Telecommunications Rough, MedialArt 15 05SEP11 23SEP11 198EP11 070CT11 10d 0
EL405 Elegtric - Inspect Rough-in, Media/Art 2 19SEP11 20SEP11 060CT11 070CT11 13d 0

erio

DW305 Drywall, Tape & Sand, Media/Art 15 26SEP11 140CT11 100CT11 280CT11 10d 0
PA105 Prime Paint, Media/Art 15 030CT11 210CT11 170CT11 04NOV11 10d 0
FS105 Firestopping, Media/Art 15 170CT11 04NOV11 07NOV11 25NOV11 15d 0
CL105 Ceiling Grid, MedialArt 10 240CT11 04NOV11 07NOV11 18NOV11 10d 0
DW405 Touch-up Drywall, Media/Art 10 240CT11 04NQV11 07NOV11 18NOV11 10d 0
HV705 HVAC Radiation, Media/Art 10 240CT11 04NOV11 07NOV11 18NOV11 10d 0
CT105 Ceramic Tile Tollets, Media/Art 15 240CT11 11NOV11 07NOV11 25NQV11 10d 0
FC105 Finish Millwork, Media/Art 15 240CT11 1INOV11 07NOV11 25NOV11 10d 0
WP205 Interior Caulking, Media/Art 15 240CT11 11NOV11 07NOV11 25NOV11 10d 0
CB105 MB/TB, Media/Art 5 07NOV11 11NOV11 21NOV11 25NOV11 10d 0
DW505 Misc. Interior Drywall, Media/Art 10 07NOV11 18NOV11 21NOV11 02DEC11 10d 0
FC205 Hang Interior Doors, Media/Art 10 07NOV11 18NOV11 21NOV11 02DEC11 10d 0
HV805 ATC Controls - Finish, Media/Art 10 07NOV11 18NOV11 21NOV11 02DEC11 10d 0
CW105 Fixed Casework, Media/Art 15 07NOV11 25NOV11 05DEC11 23DEC11 20d 0
EL705 Lighting Fixtures, Media/Art 15 07NOV11 25NOV11 05DECT1 23DEC11 20d 0
FP405 Fire Protection - Finish Heads, Media/Art 15 07NOV11 25NOV11 05DEC11 23DEC11 20d 0
HV715 Reg, Grilles, Finishes, Media/Art 15 07NOV11 25NOV11 05DEC11 23DEC11 20d 0
PA205 Finish Paint Walls & Ceilings, Media/Art 10 14NOV11 25NOV11 28NOV11 09DEC11 10d 0
PL705 Plumbing Finish, Media/Art 10 14NOV11 25NOV11 28NOV11 09DEC11 10d 0
RS105 VCT, MedialArt 10 21NOV11 02DEC11 05DEC11 16DEC11 10d 0
TP105 Toilet Compartments, Media/Art 10 28NOV11 09DEC11 12DEC11 23DEC11 10d 0
AP105 Sound Wall Panels, Media 10 28NOV11 09DEC11 26DEC11 06JAN12 20d 0
CL205 Ceiling Tile, Media/Art 10 28NOV11 09DEC11 26DEC11 06JAN12 20d 0
MS105 Miscellaneous Specialties, Media/Art 10 28NOV11 09DEC11 26DEC11 06JAN12 20d 0
PAG05 Misc. Painting, Media/Art 10 28NOV11 09DEC11 26DEC11 06JAN12 20d 0
EL805 Electric Finishes, Media/Art 15 28NOV11 16DEC11 12DEC11 30DEC11 10d 0
CP105 Carpet, Media/Art 5 05DEC1 09DEC11 19DEC11 23DEC11 10d 0

FC215 Complete Finish Hardware, Media/Art 15 05DEC11 23DEC11 19DEC11 06JAN12 10d 0
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: RS405 Vinyl Base, Media/Art 10 12DEC11 23DEC11 26DEC11 06JAN12 10d 0
l TA105 Toilet Accessories, Media/Art 10 12DEC11 23DEC11 26DEC11 06JAN12 10d 0
TC805 Telecommunications Finish, MedialArt 10 12DEC11 23DEC11 26DEC11 06JAN12 10d 0
Sl Completion
ENDM Complete MedialArt 5 26DEC11 30DEC11 09JAN12 13JAN12 10d 0
|| Main Entrance, Lobby, Administration
" Roughing-in
DW206 Interior Metal Stud Framing, Lobby/Admin 2 06JUL11 A 06SEP11 06JULTT A 28SEP11 16d 30
: EL206 Electric - Rough Mains, Risers, Lobby/Admin 10 05SEP11 16SEP11 20SEP11 030CT1M1 11d 0
HV406 Controls - Roughing-in, Lobby/Admin 10 05SEP11 16SEP11 100CT11 210CT11 25d 0
RC406 Interior Rough Carpentry, Lobby/Admin 10 05SEP11 16SEP11 100CT11 210CT11 25d 0
HV206 Rough Ductwork, Lobby/Admin 15 058EP11 238EP11 05S5EP11 23SEP11 0 0
TC306 Telecommunications Rough, Lobby/Admin 15 05SEP11 23SEP11 030CT11 210CT11 20d 0
HV306 Rough HVAC Piping, Lobby/Admin 15 128EP11 30SEP11 12SEP11 30SEP11 0 0
EL306 Electric - Rough Ptns & Complete, Lobby/Admin 15 128EP11 30SEP11 27SEP11 170CT11 11d 0
FP206 Fire Protection - Rough & Test, Lobby/Admin 15 12SEP11 30SEP11 030CT11 210CT11 15d 0
PL306 Plumbing - Rough & Test, Lobby/Admin 10 19SEP11 30SEP11 195EP11 308EP11 0 0
{ EL406 Electric - Inspect Rough-in, Labby/Admin 4 030CT11 060CT11 180CT 11 210CT11 11d 0
PL316 Plumbing - Rough Inspect, Lobby/Admin 5 030CT11 070CT11 030CT11 070CT11 0 0
‘ HV506 HVAC Pipe Insulation, Lobby/Admin 15 030CT11 210CT11 030CT11 210CT11 0 0
'f: PL406 Plumbing - Pipe Covering, Lobby/Admin 10 100CT11 210CT11 100CT11 210CT11 0 0
i Interior Finishes
E DW306 Drywall, Tape & Sand, Lobby/Admin 10 240CTM1 04NOV11 240CT11 04NOV11 0 0
;: PA106 Prime Paint, Lobby/Admin 5 Q7NOV11 11NOV11 07NOV11 11INOV11 0 0
}'; CL106 Ceiling Grid, Lobby/Admin 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
il CW106 Fixed Casework, Lobby/Admin ) 14NOV11 18NOV11 21NOV11 25NOV11 5d 0
3 CT106 Wall Tile, Lobby/Admin 10 14NOV11 25NOV11 14NOV11 25NOV11 0 0
il FC106 Finish Millwork, Lobby/Admin 15 14NOV11 02DEC11 14NOV11 02DEC11 0 0
' CB1086 MB/TB, Display Cases, Lobby/Admin 5 21NOV11 25NOV11 21NOV11 25NOV11 0 0
'II EL606 Lighting Fixtures, Lobby/Admin 10 21NOV11 02DEC11 28NOV11 09DEC11 5d 0
‘ FP406 Fire Protection - Finish, Lobby/Admin 10 21NOV11 02DEC11 28NOV11 09DEC11 5d (1]
1 HV706 HVAC Finish, Lobby/Admin 15 21NOV11 09DEC11 21NOV11 09DEC11 0 0
CT206 Porcelain Floor, Lobby/Admin 10 28NOV11 09DEC11 28NOV11 09DEC11 0 0
‘ EL706 Electric Finish, Lobby/Admin 10 28NOV11 09DEC11 28NOV11 09DEC11 0 0
h‘ TC806 Telecommunications Finish, Lobby/Admin 10 28NOV11 09DEC11 28NOV11 09DEC11 0 0
J= MM106 Metal Handrails, Lobby/Admin 10 28NOV11 09DEC11 05DEC11 16DEC11 5d 0
f; CP106 Carpet, Lobby/Adim 10 12DEC11 23DEC11 12DEC11 23DEC11 0 0
E: PA206 Complete Finish Paint, Lobby/Admin 10 19DEC11 30DEC11 19DEC11 J0DEC11 0 0
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| CL206 Ceiling Tile, Lobby/Admin 5 26DEC11 30DEC11 26DEC11 30DEC11 0 0
R5406 Vinyl Base, Lobby/Admin 5 26DEC11 30DEC11 26DEC11 30DEC11 0 0
Completion T
ENDL Complete Lobby/Admin 10 02JAN12 13JAN12 02JAN12 13JAN12 0 0
| Mechanical and Electrical Rooms -
"8 Roughing-in
| HV607 HVAC Boiler Room & Mechanical Room 15 29AUG11 A 23SEP11 29AUG1T1 A 23SEP11 0 57
FP107 Fire Protection - Set Pump in Pit 5 05SEP11 09SEP11 12SEP11 16SEP11 5d 0
Lv107 Louver, Mech/Elect. 5 05SEP11 09SEP11 170CT11 210CT11 30d 0
EL507 Switchgear - Set & Connect 20 05SEP11 30SEP11 05SEP11 30SEP11 0 0
PL617 Plumhbing - Set & Connect Water Heater 5 12SEP11 16SEP11 19SEP11 23SEP11 5d 0
) FP217 Fire Protection - at Fire Pump Pit 15 12SEP11 30SEP11 19SEP11 070CT11 5d 0
PL507 Plumbing - at Fire Pump Pit 15 12SEP11 30SEP11 19SEP11 070CT11 5d 0
PL607 Plumbing - Boiler Room Piping 15 128EP11 30SEP11 19SEP11 070CT11 5d 0
PL309 Plumbing - Gas Piping to Roof Units 5 19SEPM 23SEP11 26SEP11 30SEP11 5d 0
PL&27 Plumbing - Gas Piping, Mech/Elect 5 26SEP11 30SEP11 265EP11 30SEP11 0 0
HV617 Breaching and Chimney Flue 10 26SEP11 070CT11 26SEP11 070CT11 0 (0]
EL517 Electric Connections at Mech Equipment 15 26SEP11 140CT11 26SEP11 140CT11 0 0
FP207 Fire Protection, Mech/Elect 10 030CT11 140CT11 100CT11 210CT 11 5d (]
HV627 Complete HVAC al Boiler & Mech Room 10 170CT11 280CT11 240CT11 04NOV11 5d 0
\I Interior Finishes
i PA107 Prime Paint, Mech/Elect 2 26JUL11T A 27SEP11 26JUL11 A 210CT11 18d 80
MM207 Roof Access Treads, Mech 5 05SEP11 09SEP11 170CT11 210CT11 30d 0
fi
Ei EL907 Activate Permanent Power 5 030CT11 070CT11 030CT11 070CT11 0 0
Hva07 HVAC Start-up & Test 40 100CT11 02DEC11 100CT11 02DEC11 0 0
. FP507 Fire Protection - Compl, Test, Inspect Fire Pump 5 170CT 11 210CT11 14NOV11 18NOV11 20d 0
,.
h HV917 Permanent Systems Operational 5 310CT11 04NOV11 05DEC11 0SDEC11 25d 0
; PA207 Finish Paint, Mech/Elect 10 310CT11 T1INOV11 12DEC11 23DEC11 30d 0
:; PAS07 Sealed Concrete Floor, Mech/Elect 5 14NOV11 18NOV11 26DEC11 30DEC11 30d 0
l\ EL807 Electric Finishes, Mech/Elect 10 21NOV11 02DEC11 02JAN12 13JAN12 30d 0
New Addition Tl L T e T i
i New Aditin -Ara D
Exterior/Closing-in
WN10D Wind/CWI/SF, Area D 2 26JUL11 A 09SEP11 26JUL11 A 09SEP11 0 87
WP30D Exterior Sealants, Area D 5 22AUG11 A 16SEP11 22AUG11 A 280CT11 30d a7
RC50D Temp Access Doors EX-D184, Area D 5 05SEP11 09SEP11 05SEP11 09SEP11 0 0
RF22D Elevator Vent, Area D 5 05SEP11 09SEP11 28SEP11 040CT11 17d 0
MP10D Composite Wall Panels, Area D 20 05SEP11 JOSEP11 030CT11 280CT11 20d 0
1, WN11D Wind/CWI/SF at Stair C122, Area D 5 26SEP11 30SEP11 100CT11 140CT11 10d 0
i
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RF40D Complete Fascia and Roof Metal, Area D 10 030CT11 140CT11 07NOV11 18NOV11 25d 0
MP30D Metal Wall Panels (Roof), Area D 15 030CT11 210CT11 310CT11 18NOV11 20d 0
RC60D Remove Temp Access - Door EX-D184, Area D 2 310CT11 01NOV11 03NOV1H 04NOV11 3d 0
WN20D Complete Alum Entr D184, Area D 5 02NOV11 08NOV11 07NOV11 T1INOV11 3d 0
RF50D Misc. Roofing, Area D 10 14NOV11 25NOV11 21NOV11 02DEC11 5d 0
Classroom Wing - First Floor
Roughing-in
HV301 Rough HVAC Piping, 1st Class 2 05JUL11 A 06SEP11 05JUL1T1 A 158EP11 7d 90
TC301 Telecommunications Rough, 1st Class 2 15JUL11 A 06SEP11 15JUL11 A 09SEP11 3d 90
FP201 Fire Protection - Rough & Test, 1st Class 2 20JUL11 A 06SEP11 20JUL11 A 16SEP11 8d a0
HV501 HVAC Pipe Insulation, 1st Class 1 26JUL11 A 07SEP11 26JUL11 A 16SEP11 7d 90
HV211 Complete Rough Ductwork, 1st Class 1 01AUG11 A 05SEP11 01AUGT1 A 165EP11 ad 90
' HV401 Controls - Roughing-in, 1st Class 5 01AUG1T1 A 09SEP11 01AUG11 A 16SEP11 5d 70
!:. Interior Finishes
FC201 Hang Interior Doors, 1st Class 15 05SEP11 23SEP11 030CT11 210CT11 20d 0
PA101 Prime Paint, 1st Class 10 07SEP11 20SEP11 128EP11 23SEP11 3d 0
FS101 Firestopping, 1st Class 10 07SEP11 20SEP11 19SEP11 30SEP11 8d 0
CL101 Ceiling Grid, 1st Class 10 14SEP11 27SEP11 19SEP11 30SEP11 3d Q
WP201 Interior Caulking, 1st Class 10 14SEP11 27SEP11 19SEP11 30SEP11 3d Q
CT101 Ceramic Tile Toilets, 1st Class 15 14SEP11 040CT11 19SEP11 070CT11 3d 0
DW401 Touch-up Drywall, 1st Class 5 218SEP11 27SEP11 26SEP11 30SEP11 3d 0
CB101 MB/TB, 1st Class 10 21SEP11 040CT11 100CT 11 210CT11 13d 0
E-! FC101 Finish Millwork, 1st Class 10 218EP11 040CT11 170CT11 280CT11 18d 0
‘.‘i DW501 Misc. Interior Drywall, 1st Class 10 26SEP11 070CT11 26SEP11 070CT11 0 0
I CT201 Wall Tile at Corridars, 1st Class 15 28SEP11 180CT11 030CT11 210CT11 3d 0
“ cw101 Fixed Casework, 1st Class 15 28SEP11 180CT11 030CT11 210CT11 3d 0
"‘1 HV701 HVAC Radiation, 1st Class 15 285EP11 180CT11 030CT11 210CT11 3d 0
PA201 Finish Paint Walls & Cellings, 1st Class 15 28SEP11 180CT11 030CT11 210CT11 3d 0
HV711 Reg, Grilles, Fans, Finishes, 1st Class 15 285EP11 180CT11 170CT 11 04NOV11 13d 0
EL701 Lighting Fixtures, 1st Class 20 28SEP11 250CT11 100CT 11 04NOV11 8d 0
FP401 Fire Protection - Finish Heads, 1st Class 20 28SEP11 250CT11 100CT11 04NOV11 8d 0
PL701 Plumbing Finish Toilet Rooms, 1st Class 15 050CT 11 250CT11 100CT11 280CT11 3d 0
EL801 Electric Finishes, 1st Class 20 050CT 11 01NOV11 100CT11 04NOV11 3d 0
RS101 VCT Rooms, 1st Class 10 100CT 11 210CT11 100CT11 210CT11 0 0
FC111 Finish Millwork at Corridor, 1st Class 5 190CT11 250CT11 310CT11 04NOV11 8d 0
HV801 ATC Controls - Finish, 1st Class 10 190CT11 01NOV11 240CT11 04NOV11 3d 0
‘ MS101 Miscellaneous Specialties, 1st Class 10 190CT11 01NOV11 310CT11 TINOV11 8d 0
'. PL711 Plumbing Finish Classrooms, 1st Class 15 190CT11 08NOV11 240CT11 TINOV11 3d 0
1
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, TC801 Telecommunications Finish, 1st Class 15 190CT11 08NOV11 240CT11 TINOV11 3d 0
: CP101 Carpet, 1st Class 5 240CT11 280CT11 240CT11 280CT11 0 0
RS301 Linoleum Corridors, 1st Class 10 240CT11 04NOV11 240CT11 04NOV11 0 0
FC211 Complete Finish Hardware, 1st Class 15 240CT11 TINOV11 240CTM1 T1NOV11 0 0
PAG01 Misc. Painting, 1st Class 5 260CT11 01NOV11 07NOV11 1T1INOV11 8d 0
TP101 Toilet Compartments, 1st Class 10 260CT11 08NOV11 310CT11 T1INOV11 3d 0
RS401 Vinyl Base, 1st Class 10 310CT11 11NOV11 310CT11 11NOV11 0 0
CL201 Ceiling Tile, 1st Class 10 02NOV11 16NOV11 07NOV11 18NOV11 3d 0
¥
[ EM101 Entrance Mats, 1st Class 5 09NOV11 15NOV11 14NOV11 18NOV11 3d 0
[ TA101 Toilet Accessories, 1st Class 5 09NOV11 15NOV11 14NOV11 18NOV11 3d 0

Com pletion

L END1 Complete 1st Class 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
K
_L= Classroom Wing - Second Floor
? Roughing-in
_'C HV402 Controls - Roughing-in, 2nd Class 2 18JUL11 A 06SEP11 18JULTT A 09SEP11 3d 90
HV502 HVAC Pipe Insulation, 2nd Class 2 25JUL11 A 06SEP11 25JUL11 A 09SEP11 3d 85
: Hv212 Complete Rough Ductwork, 2nd Class 1 08AUG1T1 A 05SEP11 08AUG11 A 09SEP11 4d 90
|: Interior Finishes
§ FS102 Firestopping, 2nd Class 4 22AUG11 A 08SEP11 22AUG11 A 23SEP11 11d 60
! PA102 Prime Paint, 2nd Class 1 22AUGT1 A 12SEP11 22AUG11 A 12SEP11 0 90
\ CL102 Ceiling Grid, 2nd Class 10 12SEP11 23SEP11 128EP11 23SEP11 0 0
E DW502 Misc. Interior Drywall, 2nd Class 10 12SEP11 23SEP11 128EP11 23SEP11 0 0
,l WP202 Interior Caulking, 2nd Class 10 128EP11 238EP11 12SEP11 23S5EP11 0 0
%
! DW402 Touch-up Drywall, 2nd Class 5 13SEP11 19SEP11 19SEP11 23SEP11 4d 0
|I CT102 Ceramic Tile Toilets, 2nd Class 10 13SEP11 26SEP11 19SEP11 30SEP11 4d (0]
lg,'i FG102 Finish Millwork, 2nd Class 10 13SEP11 26SEP11 19SEP11 30SEP11 4d 0
5 CB102 MB/TB, 2nd Class 10 13SEP11 26SEP11 030CT11 140CT11 14d 0
ié HV702 HVAC Radiation, 2nd Class 10 26SEP11 070CT11 26SEP11 070CT11 0 0
‘i RS102 VCT Rooms, 2nd Class 10 26SEP11 070CT11 030CT11 140CT11 5d 0
!' CW102 Fixed Casework, 2nd Class 10 26SEP11 070CT11 100CT11 210CT11 10d 0
i, PA202 Finish Paint Walls & Ceilings, 2nd Class 15 26SEP11 140CT11 26SEP11 140CT11 0 0
: HV712 Reg, Grilles, Fans, Finishes, 2nd Class 15 26SEP11 140CT11 030CT11 210CT11 5d 0
, EL702 Lighting Fixtures, 2nd Class 20 26SEP11 210CT11 26SEP11 210CTM1 0 0
I
.':" FP402 Fire Protection - Finish Heads, 2nd Class 20 26SEP11 210CT11 26SEP11 210CT11 0 0
“ CT202 Wall Tile at Corridors, 2nd Class 10 27SEP11 100CT11 030CT11 140CT11 4d 0
?I FC202 Hang Interior Doors, 2nd Class 10 27SEP11 100CT11 030CT11 140CT11 4d 0
PL702 Plumbing Finish Toilet Rooms, 2nd Class 10 27SEP11 100CT11 030CT11 140CT11 4d 0
EL802 Electric Finishes, 2nd Class 20 030CT11 280CT11 030CT11 280CT11 0 0
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CP102 Carpet, 2nd Class B 100CT11 140CT 11 170CT11 210CT11 5d 0
i Hv802 ATC Controls - Finish, 2nd Class 10 100CT11 210CT11 100CT11 210CT11 0 0
PL712 Plumbing Finish Classrooms, 2nd Class 10 100CT11 210CT11 240CT11 04NOV1 10d 0
FC212 Complete Finish Hardware, 2nd Class 15 100CT11 280CT11 170CT11 04NOV11 5d 0
.7‘ FC112 Finish Millwork at Corridor, 2nd Class 5 110CT11 170CT11 240CT11 280CT 11 9d- 0
. RS302 Linoleum Corridors, 2nd Class 10 110CT11 240CT11 170CT11 280CT11 4d 0
£l TP102 Toilet Compartments, 2nd Class 10 110CT11 240CT11 170CT11 280CT11 4d 0
MS102 Miscellaneous Specialties, 2nd Class 10 170CT11 280CTM1 240CT11 04NOV11 5d 0
.  TC802 Telecommunications Finish, 2nd Class 15 170CT11 04NOV11 170CT11 04NOV11 0 0
PAB02 Misc. Painting, 2nd Class 5 180CT11 240CT11 310CT11 04NOV11 9d 0
i RS402 Vinyl Base, 2nd Class 10 180CT11 310CT11 240CT11 04NOV11 4d 0
f
s CL202 Ceiling Tile, 2nd Class 10 240CT11 04NOV11 240CT11 04NOV11 4] 0
f TA102 Toilet Accessories, 2nd Class 5 250CT11 310CT11 310CT11 04NOV11 4d 0
g Completian B
:" END2 Complete 2nd Class 5 07NOV11 TINOV11 07NOV11 T1INOV11 0 0
;' Stairs and Elevator
Raughing-in
i DW208 Shaft Walls, Elevatar & Stairs, Area D 3 15JUL11 A 14SEP11 15JUL11 A 070CT11 17d 70
FP118 Fire Protection Rough, Stairs, Area D 1 08AUGT1 A 05SEP11 08AUG1T1 A 280CT11 39d 90
3. HV118 HVAC Rough, Stairs, Area D 2 15AUG11 A 06SEP11 15AUG11 A 280CT 11 38d 80
* Interior Finishes
i‘ EV108 Elevator 20 19SEP11 140CT11 100CT11 04NOV11 16d 0
\1\ DW508 Complete Sheetrock, Stairs 10 030CT11 140CT11 240CT11 04NOV11 15d 0
E CT218 Porcelain Floor, Elevator 5 170CT11 210CT11 07NOV11 11NOV11 16d 0
:i PA108 Prime Paint, Stairs 5 170CT11 210CTM1 07NOV11 T1INOV11 15d 0
E PA508 Seal Concrete Floor, Machine Room 5 170CT11 210CT11 07NOV11 11NOV11 15d 0
ii CL108 Ceiling Grid, Stairs 10 240CT11 04NOV11 14NOV11 25NOV11 15d 0
é EL808 Electric Finish, Stairs 10 07NOV11 18NOV11 28NOV11 08DEC11 15d 0
g: FP408 Fire Protection Finish, Stairs 10 Q7NOV11 18NOV11 28NOV11 09DEC11 15d 0
a HV708 HVAC Equip & Finishes, Stairs 10 Q7NOV11 18NOV11 28NOV11 09DEC11 15d 0
?! CT208 Wall Tile, Stairs 15 07NOV11 25NOV11 28NOV11 16DEC11 15d 0
ll CL208 Ceiling Tile, Stairs 10 21NOV11 02DEC11 12DEC11 23DEC11 15d 0
| MM208 Complete Metal Rails, Stairs 10 21NOV11 02DEC11 12DEC11 23DEC11 15d 0
Q.l FC108 Finish Millwork, Stairs 5 28NOV11 02DEC11 02JAN12 06JAN12 25d 0
'I‘ MM308 Roof Access Treads, Stairs 5 28NOV11 02DEC11 02JAN12 06JAN12 25d 0
:;:‘, RS5208 Resilient Treads/Flooring/Base, Stairs 10 05DEC11 16DEC11 26DEC11 06JAN12 15d 0
i‘: EM108 Foot Grilles, Stairs 5 19DEC11 23DEC11 09JAN12 13JAN12 15d 0
: PA208 Finish Paint, Stairs 5 19DEC11 23DEC11 09JAN12 13JAN12 15d 0
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EM208 Entrance Mats, Stairs 5 26DEC11 30DEC11 16JAN12 20JAN12 15d 0
Completion
EL908 Fire Alarm Test, Elevator 5 240CT1M1 280CT11 14NOV11 18NOV11 15d 0
EV208 Elevator Final Inspection 5 310CT11 04NOV11 28NOV11 02DEC11 20d 0
ENDS Complete Stairs, Elevator 5 26DEC11 30DEC11 16JAN12 20JAN12 15d 0

Miscellaneous

Interior Finishes

EJ209 Exterior Expansion Control 10 05SEP11 16SEP11 240CT11 04NOV11 35d 0
EL809 Electric Finishes, Exterior Building 10 12SEP11 23SEP11 26SEP11 070CT11 10d 0
GL109 Interior Glazing 10 26SEP11 070CT11 19DEC11 30DEC11 60d 0
MS229 Exlerior Building Letters 5 030CT11 070CT11 23JAN12 27JAN12 80d 0
PAB09 Misc. Painting 10 100CT11 210CT11 02JAN12 13JAN12 60d 0
MS309 Fire Ext. & Cabinets 10 170CT11 280CT11 02JAN12 13JAN12 55d 1]
MS709 Window Treatments 20 240CT11 18NOV11 19DEC11 13JAN12 40d 0
TA109 Complete Toilet Accessories, Misc. 5 01NOV11 07NOV11 09JAN12 13JAN12 49d 0
EJ109 Interior Expansion Control 10 07NOVI 18NOV11 26DEC11 06JAN12 35d 0
MS209 Interior Signage 15 14NOV11 02DEC11 26DEC11 13JAN12 30d 0
MS409 Residential Appliances 5 28NOV1 02DEC11 09JAN12 13JAN12 30d 0
MS219 Dedication Plaque 5 05DEC11 09DEC11 23JAN12 27JAN12 35d 0

Phase 1

Completion
PL807 Plumbing - Gas Inspection 5 030CT11 070CTM1 030CT11 070CT11 0 0
GC420 Building Commissioning - Phase 1 40 100CT11 02DEC1T1 100CT11 02DEC11 0 0
HV927 HVAC Balancing 25 07NOV11 09DEC11 12DEC11 13JAN12 25d 0
PL809 Plumbing - Final Inspection - Partial 5 09NOV11 15NOV11 14NOV11 18NOV11 3d 0
ELS09 Fire Alarm - Final Inspection - Partial 5 16NOV11 22NOV11 21NOV11 25NOV11 3d 0
HV937 Air-Out Period (Partial) 10 21NOV11 02DEC11 21NOV11 02DEC11 0 0
EL919 Electric - Final Inspection - Partial 5 23NOV11 29NOV11 28NOV11 02DEC11 3d 0
ENDP1.1 Complete Phase 1 - Partial 0 02DEC11 02DEC11 0 0
ENSP1.1 Substantial Completion - Phase 1 - Partial 0 02DEC11 02DEC11* 0 0
GC600 Owner - Teachers/Staff Move-in Phase 1 16 05DEC11 26DEC11 22MAY12 12JUN12 121d 0
EL929 Fire Alarm - Final Inspection - Complete 5 12DEC11 16DEC11 02JAN12 06JAN12 15d 0
EL939 Electric Final Inspection - Complete 5 19DEC11 23DEC11 09JAN12 13JAN12 15d 0
PL819 Plumbing - Final Inspection - Complete 5 19DEC11 23DEC11 09JAN12 13JAN12 15d 0
HVa47 Camplete Air-Out Period 10 16JAN12 27JAN12 16JAN12 27JAN12 0 (1]
ENDP1.2 Complete Phase 1 - Balance 0 27JAN12 27JAN12 0 0
ENSP1.2 Substantial Completion - Phase 1 - Balance 0 27JAN12 27JAN12 * 0 0
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ENFP1 Owner's Float - Phase 1 0 30JAN12 27JAN12 30JAN12 27JAN12 0 0

Phase 2

Completion

GC610 Owner Vacate Existing Building 0 26DEC11 * 26DEC11* 0 0
GC700 Phase 2 122 26DEC11 12JUN12 26DEC11 12JUN12 0 0
ENDP2 Substantial Completion - Phase 2 0 12JUN12 12JUN12 0 0




Project Submittals

09020.00

Stow Pompositticut Elementary School

30-Sep-11
P P.J. Stella
Submittal # Descrlption Days Date in - Out Reviewer  Status Resubmittal
Cut Expected?
12900 .1 {23) List of Subcontractors - PJS Contact List 4 7/23/12010-7/27/2010 HSR  Approved as Comected No
12900 , 2 {25) List of Contractors Staff assignements 1 7/26/2010-7/27/2010 HSR Approved No
12900 ., 3 {42) Emergency Phone Numbers 1 7/26/2010-7/2712010 HSR Approved as Comrected Mo
12900 . 4 {31) Copies of authorizations & licenses - Construction 2 7/28/2010-7/30/2010 HSR No Action No
Supervisor Licenses:
Tony Voci; Jeff
12900 .6 (1) Schedule of Values 10 #30/2010-8/9/2010 HSR Revise and Resubmit Yes
12900 .6 (34) Site Utilization Plan - Sheet C2.01 with edits 8/2/2010 30 8/2/2010-9/1/2010 HSR  Approved as Comected No
12900 .7 (24) List of GC's principal consuétants PJS Principal 0 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Consultants
12900 .8  (43) Survey Sign Off 0 B/9/2010-8/9/2010 HSR  Approved No
12900 . 9 (40) Waste Management Plan - E.L. Harvey & Sons, Inc. 0 8/872010-8/9/20140 HSR Revise and Resubmit Yes
Recycling procedures
12800 .10 (IR2) Resubmittal - Schedule of Values 15 8/9/2010-8/24/2010 HSR Reviewed No
12900 .11 {22) Cash Flow Projection 63 7/20/2010-9/21/2010 HSR Reviewed No
12900 .12  {30) Copies of Building Permits 1, 1A, &2 38 7/20/2010-8/27/2010 HSR Reviewed No
12800 .13  {1R3) Resubmittal - Scheduls of Values 1 8/31/2010-8/1/2010 SES!  Revise and Resubmit Yes
42900 .14  (1R5) - Resubmittal - Schedule of Values - Updated 10/6/10 34 10/6/2010-1 /812010 HSR Revise and Resubmit Yas
12900 .18  (34R2) Resubmittat - Site Utilization Plan - 11/2210 9 11/22/2010-12/1/2010 HSR Approved MNo
12900 .16 (40R2) Waste Management Plan - PJS Overall Waste 31 11/1/2010-12/2/2010 CEH Approved as Corrected No
Magnagement Ptan - EL Harvey Waste
Management Ptan - Kidder Building & Wrecking, Inc. disposal
Sites
13100 .1 Gym 2nd Floor MEP Coordination Drawing 17 9M3/2011- SES! No
13100 .2 Main Level MEP Coordination Drawing 7 9M13/2011- SES/ No
13200 .1 (3) PJS Daity Reports thru 7/30/10 18 B8/9/2010-8/27/2010 HSR No Action No
13200 .2 (5) Baseline CPM Schedule; Tabular Report - Sorted by Area, 24 9/21/2010-10/15/2010 HSR Revise and Resubmit Yes
Tabufar Report - Sorted by Division, Trade
13200 .3 (1) CPM Baseline Schedule - Data Flles 1 3/712011-3/8/2011 HSR Revise and Resubmit Yes
13300 .1 {001) Submittal Schedule - Praliminary (7/26/2010) 14 7/26/2010-8/9/2010 LBF Revise and Resubmit Yes
13300 .2 {1R1) Resubmittal - Submittal Schedule 911072010 46 9M13/2010-10/29/2010 HSR Revise and Resubmit Yes
13300 .3 (2) Baselina Submittal Schedule 38 9/21/2010-10/29/2010 HSR Reviewed No
14000 . 4 {001} Quality Controf Plan 4 7126/2010-7/30/2010 LBF Na Action No
45000 . 1 1) Site Fence Materials - Temp Const Fencing Spac and Detall 7 6/30/2010-7/7/2010 Jw Not Approved Yes
16000 .2  (2) Laptop Computer - Lenove Thinkpad T510 4349 9 7/43/2010-7/22/2010 HSR Revise and Resubmit Yes
16000 .3 (1R2) Resubmittaf - Site Fence Materials - Temp Const 4 7/16/2010-7/20/2010 JW Approved as Corrected No
Fencing Spec and Detail
16000 .4 (6) Temporary Heating Pian - Weather Proteclion & Heating 20 10/20/2010-11/9/2010 HSR Revise and Resubrrit Yes
Plan - PJS Winter conditions/Tempragy
Heating Plan
15008 .5  Pest Control Interim Insp. Rpt - Hudson Pest letler 4/6/2011 0 4/11/2011-4/11/2011 HSR No
16713 .14 (1) Hayhales with Silt Fence - Propex Fabrics Data Sheets & 1 6/28/2010-6/30/2010 JW Approved No
St Fence Detad
15713 .2 (5) Silt Sack HR Prescott & Sons Shop Drawings 3 THY2010-7/22/2010 Jw Appraved No
17300 .1 {1) Land Surveyor Qualification Data -Dennis O'Brien Resume 3 TH9I2010-7/22/2010 W Reviewed No
and License
17300 .2  {4) Resubmitial - Certified Survey of Foundaticn Prepared by 17 3/11/2011-3/28/2011 HSR Reviewed No
Dennis O'Brien, P.L.S.
11419 1 (1) E.L. Harvey & Sons Waste Mgt Plan 8 8/19/2010-8/27/2010 HSR Revise and Resubmit Yes
47419 .2 (3) EL Harvey Report thru 11/12/2010 1 12/8/2010-12/9/2040 HSR Revise and Resubmit Yes
47419 .3 {4) EL Harvey Report thru 12/07/2010 Waste Reduct. Rpt 1 MT2011-1118/201% HSR No Action Yes
17419 .4 (5) Monthly Waste Reduct. Progress Rpt - Jan. 2011 Waste 8 2(10/2011-2/18/2011 HSR Reviewed Yes
Reduct, Rpt
17419 .6  (6) Feb. 2011 Waste Reduct. Rpt EL Harvey Report thru 10 3/14/2011-3/24/2011 HSR Reviewed No
0212312041
17419 .6  (7)Mar. 2011 Waste Reduct. Rp! - EL Harvey Report thru 5 A4i6/2011-4/11/2011 HSR Reviewed No
03/24{2011
17419 .7 (8} Apr. 2011 Waste Reduct. Rpt - Monthly Waste Reduct, 18 5/16/2011-6/3/2011 HSR Reviewed No

Progress Rpt

Project Submittal Report

Page 1of 38
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Description

{9) May. 201 Waste Reduct. Rpt - EL Harvey Report thru
05/26/2011

{10) EL Harvey Report thru 06/29/2011
{086200-8) Warranty - Two years from date of Substantial
Completion

(086200-7) O8M Data Cleaning and Maintenance Data for
Naturatite Skylight

(3} EL Harvey Waste Management Plan - MACHPS

(2) MC3 Spreadsheet dated 9/22/2010 - Project Materials Cost
Data

{4) MC3 Spreadsheet dated 9/22/2010 - Material Attributes
Calculations

(5) Construction Endoar Air Quality Management Plan - 1AQ
Management Plan

{31) ME CHPS Monthly Update - MC3 Monthiy Update
{October 2011}

{32) MC3 Montily Update (November 2010)
{33) MC3 Monthly Update (December 2010)
{35) MC3 Monthly Update {February 2011)
{36} MC3 Monthly Update {March 2011)
(38) MC3 Monthly Update (May 2011)

(39) MC3 Monthly Update (fune 2011}

(1) Disposal Site & Trucking Permits

(2} Licences and Certification - Commononwealth of
Massachusetts Asbestos Contractor

{3} Respiratory Protection Program

{4) Vacuum Cleaner Certifigation - Norkan Inc.
Data/Certification

{5) Work Procedura Plan- A & J D. Services Work Procedure
Plan

{6) Security and Safety Log - Containment Log Form

{7} Decontamination Enclosure Systems

(8) DetailedSchedule - A & J Demofition Services Schedule
(8) Supervisor Qualifications

{1R2) Resubmittal - Disposal Site & Trucking Permils

(2R2) Resubmittal - Licences and Certification -
Commonwealth of Massachuselts Asbestos Contractor
(3R2) Resubmittal - Respiratory Protection Program

(4R2) Resubmittal - Vacuum Cleaner Certification - Norkan knc.
Data/Certification

(5R2) Resubmittal - Work Procedure Plan - A & J D. Services
Work

{6R2) Resubmittal - Security and Safety Log - Containment Log
Form

{7R2) Resubmittal - Decontamination Enclosure Systems

(8R2) Resubmittal - Detaited Schedule - A & J Demolition
Services Schedule

{9R2) Resubmittal - Supervisor Qualifications

(10) Mass DEP Asbestos Notification - Form ANF-001

{11) Notification Letters: FD - Stow Fire Department

{12) Notification Letters: Hospital - Emmerson Hospital
{13} Training Certificates & Licenses0

{14} Testing Laboratory Information - Asbestos Consuitants

(18) ACM Waste Removal Manifests #21576, 21577, 21578,
24374

(2) Protection Measures - Sequence & Demolition Plan

(3) Schedule of Demolition Activities - Kidder Bullding &
Whrecking Lir - dated 8/11/2010

(4} Salvage List - Kidder List of Demo debsis disposal sites

(6) Phase 1 Landfil records

(2) Phase 1 Landfill Records

(33) Reinforcing Steef Area C - RC1 thru RCY

(35) Reinforcing Steet Site Barker rawings RS2, RS3, & RS4
{37) Rebar: Storage Garage Barker Sheet RS1 Shop Drawings

Days
Qut

14
16

18

20
20

20

20

Date in-Out

6/17/2011-6/23/2011

7/26/2011-8/9/2011
7/27/2011-812/2011

712712011-8/12/2011

9/23/2010-101 3/2010
9/23/2010-10/13/2010

9/23/2010-10/§3/2010
9/23/2010-10/13/2010
11111/2010-1117/2010

12113/2010-12/20/2010
117/2011-1/18/2011
3/14/2011-4/1/2011
4/6/2011-4111/2011
8/17/2011-8/23/2011
7/26/2011-8/9/2011
7/2{2010-7/8/2010
7/212010-7/8/2010

7/2{2010-7/8/2010

6 T7/2/2010-7/8/2010

NN OO

nN

]

M N RN NN

25

18
18

16

7/22010-7/8/2010

712/2010-7/18/2010
712i2010-7/8/2040
712i2010-718/2010
712{2010-718/2010
712/2010-7/14/2010
7H2/2010-714/2010

71212010-7/14/2010
TH2/2010-7H1472010

TH22010-7/14/2010

TH2I2010-7/14/2010

7112/2010-714/2010
TH212010-7/14/2010

7112/2010-714/2010
7/12/2010-7/14/2010
7/12/2010-7/14/2010
7/12/2010-7/14/2010
7M2/2010-714/2010
7M2/2010-7/14/2010
11/22/2010-12/17/2010

8/11/2010-8/271/2010
8/11/2010-8/21/2010

8M1/2010-8/27/12010

1 1/17/2011-1/18/2011

14
16
22

2/11/2011-2118/2011
1/15/2010-7/29/2010
7/21/2010-8/6/2010

7/24/2010-8/[12/2010

Reviewer

HSR

CEH
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
CEH
CEH
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
KC@

HSR
HSR

HSR
HSR
HSR
CK
Jw
CK

Status

Reviewed

Reviewed
Approved

Approved

Revise and Resubmit
Revise and Resubmil

Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Reviewed
Reviewed
Reviewed
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Corrected
No Action

No Action

Revise and Resubmit
Revise and Resubmit
Approved as Corecied
Approved as Carrected
Approved as Correcled

Resubmittal
Expected?

No

No
No

No

Yes
Yes

Yes
Yas
No

No
Yes
No
No
No
Yes
Yes
Yes

Yes
Yes

Yes

Yes
Yes
Yes
Yes
No
No

No
No

No
No

No
No

No
Mo
No
Mo
No
Mo
Mo

Ne
No

No
Yes
Yes

Mo

No

No
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Submittal #

33000
33000
33000

33000
33000

33000
33000

33000

33000
33000
33000
33000
33000
33000
33000
33000
33000

33000

33000
33000
33000

33000

33000

33000

33000

33000
33000
33000
33000
33000

33000
33000

42000 .

A2000 .
42000 .,
42000 .
42000 .

42000 .
42000 .

420600 .

4
.5
.8
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .

.13
.14

.15
.16

AT

.18
.19
.20
21
22
.23
.24
.25
.26

.27

.28
.29
.30

.31

.32

.33

.34

.36
.36
.37
.38
.39

.40
.4

;n o o WN

o

Description

(1} MA-CHPS Submittals MacLefan Concrete PD

(2) Design Mix - 3000 PSI PD

(3) Design Mix - 3500 PSI No air PD

(4) Design Mix - 4000 PSEPD

(5) Design Mix - 4000 PSE (40 wic) PD

{10) 2.04 A Cementitious Material PD

{11) 2.04.8 Aggregates PD

{12) 2,05.A Air Entraining Admix Darex il AEA PD

{14) 2.05,C Water Reducing Admixture WRDA with Hycol

{Grace ) PD

(17} 2.05.F Mid Rangs Water Reducing aracem 55 (Grace) PD

ga) 2.05.G High Range Water Reducing ADVA 190 (Grace)
D

(23) Vapor Retarder - Stego Wrap 15-mil Class A & Tape

(R32) Relnforcing Steel Area (B} - Barker Steal Sheets RB1 &
B2

{38) MA-CHPS Submittals - Vapor Retarder Stego 15 - Stego
Leeds Documentation

(34} Relnforcing Stee! Ares (D) - Barker Drawings RD1 to RD4
{1) MA-CHPS Submittals QUT Desc: MacLellan Concrete

{2) Deslign Mix - 3000 PSt

{3) Design Mix - 3500 P51 Mo air

{4) Dasign Mix - 4000 PSI

(5) Design Mix - 4600 PSI {40 wic)

(36) Site Retaining Wall Reinforment - Sheet RS5 & RS6

(22) Waterstiops - Volclay Waterstop - RX - Product Data

(25} Joint Fitler Strips - W.R. Meadows SealTight Control

Joint - Product Data

(31) Reinforcing Steel Area (A} - Barker Sheet RA1 - Product
Data

{40) MACHPS Rebar

{39) Reinfarcing Steet Area (D) SOD Barker Sheet RDS
(1R2) Resubmittal - MA-CHPS Submittals - Maciellan
Concrete; 3000#, 35004 no air; 4000#

{5R2) Resubmittal - Design Mix - 4000 PSI {40 w/c) - Product
Data

{41) Corrocion Inhibitor - Grace Concrete Products DCE-
Product Data

{1R4) Rasubmittal MA-CHPS Submittals Desc: MacLellan
Corcrete; 3000#, 3500# no air; 4000#

(36R2) Resubmittal - Retaining Wall Rebar - Site Retaining
Wall Reinforment-Shest RS5 & RS6

(24) Curing Materials - KUREZ DR VOX

(42) Contraction Joints Layout Plan - SOGB, G, & D; SODD
(21} Non Chloride Acceleralor - Grace - Polarset

(44) Concrete Finish Coating - Sitpro

(42R2) Resubmittal - Contraction Joints Layout Plan - 80G C
Only (Remainder to follow)

(40R2) Resubmittal - MA-CHPS Submittals - Rebar

{42R3) Resubmittal - Contraction Joints Layout Plan - SOG B,
&D;SCDD

{3) Masonry Rebar Reinforcing Stesl Shop Dwgs Barker
Sheets RO1; RO2; RO3

{1) MA-CHPS Submittal - Masonry Materials

{8) Mortar Color Additive Mfg Data - Solomon Mortar Color
{9) Weep Holes & Vents - HB Quadro Vent Weeps

{12) Mortar Design Mix - Quikrete Type S Bulk Mortar Mix
w/Test Report

(13} Grout Design Mix - Quikrete Fine Core Fit Masonry Grout
(18} CMU: Normal Wt - Hi-Way Concrete Cerlificate of
Compliance, Leed In

(19} Concrete Brick - Hi-Way Concrete Cerlificate of
Compliance, Leed [n

Days
Out
12
2
12
12
12
12
12
12
12

12
12

20
20

[ = T B =3 ) B A

L]
—

21
2%

61

4

g

18

Date In - Out

7/2112010-8/2/12010
712412610-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7121/2010-8/212010
7/21/2010-8/212010
7/21/2010-8/2/12010

7/21/2010-8/2/12010
7/21/2010-8/2/2010

712312010-8/12/2010
7/23/2010-8/12/2010

7128/2010-8/12/2010

7/30/2010-8/12/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
B8/10/2010-8/31/2010
8/10/2010-8/31/2010
8/10/2010-8/31/2010

8/10/2010-8/13/2010

8/11/2010-10M1/2010
8/12/2010-8/18/2010
8/23/2010-8/24/2010

8/24/2010-8/31/2010
8/24/2010-8/31/2010
8/3172010-10/4 1/2010
10/4/2010-10/19/2010

10/20/2010-10/25/2010

5 10/20/2010-10/25/2010
9 11/3/2010-11112/2010

17
14

22

o w O W

L+

11/6/2010-11/22/2010
11/15/2010-11/29/2010

11/16/2010-11/119/2010
3712011-3/29/2011

9/29/2010-10/15/2010

11/372010-11/12/2010
11/3/2010-11/12/2010
+1/3/2010-11/42/2010
11/372010-11/11 272010

11/3/20%10-1112/2010
11/3/2010-11112/2010

1113/2010-11A12/2010

Reviewer

CK
CK
CK
CK
CK
CK
CK
CK
CK

CK
CK

CK
CK

HSR

CK
CK
CK
CK
CK
CK
CK
CK
CK

CK

CK
CK
CK

CK
CK
CK
CK

CK
CK
CK
CK
CK

CK
CK

HSR

HSR
HSR
HBR
HSR

HSR
HSR

HSR

Status Resubmiital
Expected?
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved Na
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved as Comected No
Reviewed Na
Approved No
Revise and Resubmit Yas
Not Approved Yes
Not Approved Yes
Not Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved as Comacted No
Approved as Comrected No
Revise and Resubmit Yes
Approved as Corected No
Revise and Resubmit Yes
Approved as Corrected No
Approved Mo
Approved as Corrected No
Approved as Cormrected No
Approved as Corrected No
Not Approved Revise & Res Yes
Approved Mo
Approved as Corrected No
Approved as Comected No
Revise and Resubmit Yes
Approved as Corrected No
Approved as Comected No
Revise and Resubmig Yes
Approved as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yos
Approved as Corrected No
Approved as Corected No
Agproved as Corrected No
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Submittal #

42000

42000

42000

42000

42000

42000

42000
42000
42000
42000
42000

42000
42000

42000
42000

42000

42000

42000
42000

42000

42000

A2000
42000

42000
42000
42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

.9

.10

1

.12

13

.14

.15
.18
A7
.18
.19

W20
21

.22
.23

.24

.25

.26
.27

.28

.29

.30
.31

.32
.33
.34

.38

.36

.37

.38

.39

40

A1

.42

.43

.44

48

.46

.47

.48

Description

(21) Face Brick: Field - McAvoy Cobset (ro blacks) Smaoth
Brick

(22) Face Brick: Accent Color A - Taylor #1118 Cream Smooth
Brick

{23) Face Brick: Accent Color B - McAvoy Vailey Forge
Smooth Brick

(26) Ties & Anchors: Anchor - HB SBRA Anchor w/Ves Tie
and Tek Screw

{27) Ties & Anchors: Channel - HB #360 Gripstay Channel w/
#363 Anchor

(28} Embeded Flashing Mil: Thru Wall - CGW-705 Thru Wall
Fiashing

(29} Embeded Flashing Mtl: EPDM - HB EPDM Flashing

(30) Embeded Flashing Mil: Adhesive - COW-702 Adhesive
(31) Embeded Flashing Mt Mastic - CCW-704 Mastic

(32) Cavity Walt Insulation - Foamular 250 Rigid Insulation
(33) Misc. Masanry Materials - Closed Cell Neoprene
Compressible Filler

(34) Misc. Masonry Materials - HB #RS Rubbker Control Jeint
{37) Misc. Masonry Materials - Mortar Break Cavity Drainage
Material

{38) Misc. Masonry Materials - HB #RB Rebar Positioners

{39} Masonry Cleaners - Eaco Chem NMD 80 Masonry
Detergent

(6) Colored Mortar Selaction Sampies - Quickrete/Boston Color
Kit

{3R2) Resubmittal - Reinforcing Steel Shop Dwgs - Barker
Sheets R01; R02; R03, R04

(1} MA-GHPS Subrmittal - Face Brick

{21) McAvoy Cobset {no blacks) Smooth Brick - Face Brick:
Fisld

(22) Tayior #1118 Cream Smooth Brick - Face Brck: Accent
Color A

{23) McAvoy Vailey Forge Smooth Brick - Face Brick: Accent
ColorB

{9R2) HB Quadro Vent Weeps Color Samples

{2) Special Masonry Shape Shop Dwgs - Condition at 2/A4.11
& 1/A315

{40) Reinforcing Steel Shop Dwgs - Barker Sheet R04

(1R3)} Resubmittal - Face Brick MA-CHPS Submiltal

(9R3) Resubmittal - Weep Hotes & Vents HB Quadro Vent
Weeps (MACHPS Data)

(12R2) Resubmittat - Mortar Deslgn Mix Quikrete Type S Bulk
Moartar Mix wiTest Repor

(13R2) Resubmittat - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout {MACHPS Dala}

(21R3) Resubmittal - Face Brick: Field McAvoy Cobset Smooth
Brick (MACHPS Data)

{22R3) Resubmittal - Face Brick; Accent Color A Taylor #1118
GCream Smooth Brick {MACHPS Data)

{23R3) Resubrnittal - Face Brick: Accent Color B McAvoy
Valley Forge Smouoth Brick (MACHPS Data)

(26R2) Resubmitial - Ties & Anchors: Anchor HB SBRA
Anchor wiVee Tie and Tek Screw

{27R2) Resubmittal - Tles & Anchors: Channel HB #360
Gripstay Channel w/ #363 Anchor

(28R2) Resubmittal - Embeded Flashing Mtt: Thru Wall COW-
705 Thru Wall Flashing

(29R2) Resubmittal - Embeded Flashing Mt: EPDM HB EPDM
Flashing

{30R2) Resubmittat - Embeded Flashing Mil: Adhesive CCW-
702 Adhesive {MACHPS Data)

(31R2) Resubmittal - Embeded Flashing Mil: Mastic CCW-704
Mastic (MACHPS Data}

(32R2) Resubmittal - Cavity Wall Insulation Foamular 250
Rigid Insulation {MACHPS Data)

(33R2) Resubmittal - Masonry Materials Closed Cell Neoprane
Comp. Filler (MACHPS Data)

(34R2) Resubmittal - Misc. Masonry Materials HB #RS Rubber
Control Joint (MACHPS Data)

Days
Out

© O WO WO D

@

20
20

20

20

17

21
21

21

21

21

21

21

21

21

21

2t

21

21

21

21

21

Date In-Out

113/2010-11/12/2010
11/3/2010-11112/2010
11/3/2010-11/12/2010
11/3/2010-11/12/2010
11/3/2010-1112/2010
14/3/2010-1 1122010

11/3/2010-11112/2010
11/3/2010-11/12/2010
11/3/2010-11/12/2010
11/3/2010-1112/2010
11/3/2010-11112/2010

11/3/2010-1112/2010
11/3/2010-1112/2010

11/3/20101 /122010
11/3/2010-11/12/2010

11/5/2010-111 22010
12/14/2010-12/23/2010

12/14/2050-1/3/2011
12/14/2010-1/3/2011

12/14/2010-1/3/2011
12M14/2010-1/3/2011

1211 7/2010-1/3/2011
1/26/2011-2/2/2011

20312011-21712011
2114/2011-3/7/12011
2147201 1-3/712011

21141201 1-3/712011
2114/2011-3/7/2011
2/114/2011-3/712011
2/14/2011-3/712011
2114/2011-3/712011
2/14/2011-3/7/2011
2114/2011-3/712014
21412011-3/712011
2147201 1-3712011
211412011-3/7712011
2114/2011-3/7/2011
214/2011-3/712011
214/2011-3/7/2011

2/14/2011-37/2011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Comected
Approved as Comected
Approved as Comected
Revise and Resubmit

Approved as Gorrecled
Revise and Resubmit

Approved as Correcled
Approved as Corrected

Approved as Comrected
Approved as Comected

Approved as Comected
No Action

No Action
Mot Approved

Approved as Corrected
Revise and Resubmit

Approved as Carrected
No Action
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Reviewed

Reviewed

Reviewed

Approved as Comected
Revise and Resubmit

Approved as Corrected

Resubmittal
Expected?

Yes
Yes
Yes
Yes
Yes
Yes

Yes

Yes

No
Yes

No
No

No
Yes

Yes
Yes

No
Yes

No
Yes
Yes

Yes
Yes
Yes
No
Yes
Yes
Yes
No
No
No
No
No
Yes

No
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Submittal #

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000
42000

42000

42000
42000
42000
42000

42000

42000

42000

47200 .
47200 .

47200 .
AT200 .
AT200 .
47200 ,
AT200 .

47200
47200

47200
47200

47200
47200
47200

47200
47200
ATZ00
47200

.49

.60

.61

.52

.63

.64

.86

.56

.57

.68

.59

.80

.61

.62
.63

.64

.66
.68
.67
.68

.69

.70

.7
47200 ,
47200 .

Fy

w R~ mn

.10
1

.12
.13

.14
.15
.16

7
.18
.19
.20

Description

(37R2) Resubmitial - Misc. Masonry Materials Mortar Break
Cavity Drainage Mil (MACHPS Data)

{38R2) Resubmittal - Misc. Masonry Materiats HB #RB Rebar
Positioners {MACHPS Data)

{39R2) Resubmittal - Masonry Cleaners Eaco Chem NMD 80
Masonry Detergent (MACHPS Data)

(9R4) Resubmittal - Weep Holes & Vents - HB Quadro Vent
Weeps (MACHPS Data)

(12R3) Resubmittal - Mortar Deslgn Mix - Quikrete Type S Bulk
Mortar Mix wiTest Report

(13R3) Resubmittal - Growt Design Mix - Quikrete Fine Core Fil
Masonry Grout (MACHPS Data)

(21R4) Resubmittal - Face Brick: Field - McAvoy Cobset
Smooth Brick (MACHPS Data}

{23R4) Resubmiltal - Face Brick: Accent Color B - McAvoy
Valley Forge Smooth Brick (MACHPS Data)

{26R3) Resubmital - Ties & Anchors: Ancher - HB SBRA
Anchor wh/es Tie and Tek Screw

{27R3) Resubmittal « Ties & Anchors: Channel HB #360
Gripstay Channel wf #363 Anchor

{33R3) Resubmittal - Misc. Masonry Materials - Closed Cell
Neoprene Comp. Fifler (MACHPS Data)

(37R3} Resubmittal - Misc. Masonry Materials - Mortar Break
Cavity Drainage Mit (MACHPS Data)

(39R3) Resubmittat - Masonry Cleaners - Eaco Chem NMD 80
Masorgy Detergent {(MACHPS Data)

(4) Marmelo CMU CJ Layout Drawing

{12R4) Resubmittal - Quikrete Type S Bulk Mortar Mix w/Test
Report

{13R4) Resubmittal - Quikrete Fine Core Fil Masonry Grout
(MACHPS Data}

(25) Masonry Joint Reinforcament - HB-#220 Ladder Mesh
{14} Cold & Hot Weather Proceduras
{15) Adhesion Tests for CCW-705 & COWT7O5TWF

{12R5) Resubmitial - Mortar Design Mix Quikrete Type S Bulk
Mortar Mix wi{MACHPS Data

{13R5) Resubmittal - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout (MACHFS Data

(25.1) Masonry Joint Relnfarcement - #220 Ladder Wall
Reinforcement

(16R2) Resubmittal - Masonry Wark at Mock-up
(2) Cast Stone - Shop Drawings Logville Precast Sheets 1 & 2

(3} Cast Stone - Color Samples Logville Precast Color Sample
Board

(8} Cast Stone - Precast Schedule Exce!l Spreadsheet

(3R2) Resubmittal - Cast Stone Color Samples - B149-VL
(Dark), B151-VL, & B152-VL (Light)

{7) Verification Samples - Brick Samples Field; Type A& B

{3) Cast Stone Color Samples B162-VL {light) & B183-VL {light)
{7R3) Resubmittal - Cast Stone Sample - B43-VL Dark

{1) Cast Stone Masonry MA-CHPS Submittal

{2R2) Resubmittal - Cast Stone Shop Drawings Logville
Precast Sheets 1 & 2

{6R2) Resubmittal « Precast Schedule

(3R4) Resubmittal - Cast Stone Color Samples - B171L &
Bi72-L

(1R2) Resubmittal - Gast Stone Masonry - MA-CHPS Submittal

(2R3) Resubmittal - Gast Stone Shop Drawings - Logville
Precast Sheels 1 &2

(6R3} Resubmittal - Precast Schedule - Excell Spreadsheet
(4} Verification sample (Mockup) B163 VL (light)

(7R4) Resubmittal - Cast Stone Color Samples Color Samples:
B89 & B190-VL (dark)

{5) Logville pre-cast Mfg Data
(7R5) Resubmittal - Cast Stone Color Samples: B-222-VL Light
(2.001) Amendment to Cast Stone - Raof Trellis Cap Shop Dwg

(7R6) Resubmittal - Cast Stone Color Samples B-213, 214,
215, & 216-VL Dark

Days
Out

21

2

-

21

11

11

1

"

11

"

N

1

—

11

1t

Date in - Qut

214/2011-3/7/2011

2114/2011-3/7/2011

2M1412011-3/7/2011

3M14/2011-3/25/2011
3M4/2011-3/25/2011
3/14/2011-3/25/12011
3/14/2011-3/26/2011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/28/2011
3M4/2011-3/25/2011

4/512011-4/14/2011

6 4/5/2011-4/11/2011

11
H
14

14

42

14
13
13

13

16
-19

-

23

14
14

14

11

37
14

4151201 1-4/11/2011

4/14/2011-4/20/2011
4118/2011-4/29/2011
4118/2011-4/29/2011
5/4/2011-5/18/2011

5/4/2011-5/18/2011

5/9/2011-8/20/2011

6/6/2011-6/20/2011
9/29/2010-10/12/2010
8/29/2010-10/12/2010

9/26/2010-10/12/2010
11/6/2010-11M1212010

11/6/2010-11112/2010
145/2011-1/21/2011
2127/2011-2/8/2011
2/2812011-31/2011
2/28/2011-3/1/2011

2/28/2011-3/1/2011
3M/2011-3/24/2011

3107201 1-3124/20141
3/10/2011-3/24/2011

3/10/2011-3/2412011
4/12/2011-4/13/2011
4/12/2011-4/1312011

4118/2011-4/20/2011
6/1/2011-6/3/2011
6/1/2011-7/8/2011
6/6/2011-6/20/2011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

Status

Revise and Resubmit
Reviewed

Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit
Reviewed

Reviewed

Approved

Approved

Reviewed

Approved as Cormrected
Reviewed

Approved
Revise and Resubmit

Revise and Resubmit

Approved
Approved
Approved
Reviewed

Reviewed
Approved

Approved as Comected
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Approved
Revise and Resubmit
Revise and Resubmit
No Action

No Action
Revise and Resubmit

Approved as Comrecled
Approved as Coredted

Approved as Comected
Mot Approved
Mot Approved

Approved
Approved
Approved as Comected
Approved

Resubmittal
Expacted?

Yes
No
Yes
MNo
Yes
Yes
No
No
No
No
No
Mo
No

Ne
No

Yes

No
No
No
No

No
No

No
Yes
Yes

Yos

No
No
Yes
Yes

Yes

Yes
Yes

No
Na

No
Yes
Yes

No
No
No
No
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Submittal #

47200 .

47200 .

51200 .

51200 .

51200 .

21

22

1

51200 .4

51200 .

51200 .

61200 .

51200 .8

51200 .
51200

§1200
61200

51200
51200

51200
61200
51200

61200
61200

51200

51200
51200
51200

51200
51200

51200
51200
51200
51200

51200

51200
51200
51200

51200

51200

51200
51200
51200

51200
62100 .
62100 .
62100 .

]

|
.12

.13
.14

1B
16
A7

.18
A9

20

.21
.22
.23

.24
.25

.26
.27
.28
.29

.30

3
.32
.33

.34

.35

.36
.37
.38

.39

1
2
3

Description

{2R4} Resubmittal - Cast Stone Shop Drawings - Logville
Pracast Sheets 1 & 2

{6R4} Resubmittal - Precast Scheduls - Stone Scheduie dated
BI7i2011

{10} Anchor Boilt L.ayout Drawings - Area G, Sturo Drawing A1 -
Shop Drawings

(30} Anchor Bolt Defails - Shop Drawings A1, A2, A5, LP1-
LPG, LP10-LP21, M1, AB1, & AB2

(158} Framing Plan Area C Low Roof Block f - Dwgs E1, E4, ES
{23.1) Piece Drawings Area C (Block 1) See Sture Transmittal
far Sheet #'s

{15.2) Framing Pian Area C Low Roof Biock 2 - Dwgs
Et{ravi), E2, E5(revt), E6(revi)

{23.2) Place Drawings Area C (Block 2) See Sturo Transmittal
#6 Dated 8/31/2010

(31) Shear Stud Drawings - Sheets ST1 and ST2

(15) - Framing Plan Area C Low Roof Block 1 Dwgs Et, E4, ES
(23.1)Piece Drawings Area C (Black 1}

(15.2) - Framing Plan Area C Low Roof Block 2 Dwgs E1(R1),
E2, ES{R1), E6(R1)

(23.2) Piece Drawings Area C (Biock 2)

(15R2) Framing Plan Area C Low Roof - Block 3 - Dwgs -
ENr2),E2(r1},E3(r1),E5{2),EB(r2)

{23.3) Piece Drawings Area C (Block 3}

{16} Framing Plan Area C Mid Roof - E1 rev.3, E4 rev.1, ES
rev.3

{23.4) Piece Drawings Area C (Block 4}

{27) Grout Mfg Data - Dayion Superior 1107 Mig Data

{16R1) Framing Plan Area C Mid Roof - Framing Plans El
rev.4. B4 rev.2, Eb rev.4

(23.5) Piece Drawings Area C (Block 5}

(28) Anchor Boit Layout Dwgs {Area B) - Sheets A3; A5 R2;
AB1R3; LP1R2;LP2 R2;

{16R2) Framing Plan Area C Mid Roof - Framing Plans El
rav.5. E2 rev.2. ESrev.5

{23.6) Piece Drawings Area C {Block 6)
{26) Primers Mig Data - UPG Inc. Fast Dry Primer Grey

{23.8 & 23.12) Piece Drawings Area C (Block 8 & Block 12)
See Sturo Transmittal #12 Dated 9/27/2010

{9) Primer Mfg Data - Marcus Painis

{13, 14, 23.07) Framing Plan Arsa B Low and Mid Roof (E2R3,
E11, Et2) & Piece Drawings, Area B (Block 7)

{23.09, 23.13) Piece Drawings Area D (Block 9,13}

{23.10, 23.11, 23.14} Piece Drawings Area D (Block 10, 11, 14)
(23.15) Plece Drawings Area D {Block 15)

{4) Paint Compatability Cerlificates - Grey Acrvlic Water based
Primer 5893

(26R1} Resubmittal Primers Mfg Data - UCP iInc. 5893 Grey
Acrylic Primer

(32) High Performance Epoxy Primer - Amerlock 2

(7) Sturo Quality Control Marual

(26R3} Primers Mfg Data - Sturo Letler of 11/19/2010 & Devoe
Mfg Data

(26R4) Primers Mfg Data - UCP / Solignum Paint Inc. Water
Base Alkyd #0F3-2

(4R2) Resubmittat - Paint Compatabiity Certificates - Emadl
from SW {mfg rep) accepting primer
(26R5) Resubmittat - Primers Mfg Data - Isolatek

(26R6} Resubmittal - Primers Mfg Data MACHPS - UCP Primer

(32R2} Resubmittal - High Performance Epoxy Primer Sherwin
Williams

(1.01) MA-CHPS Submittats - Structural Steel

(2) Layout Shop Dwgs: High Roof C&D - Drawing J1
(3) Layout Shop Drawings: Gym Roof - Drawing J2
(5) Detall Drawings - Drawings JS1 & JS2

Days
Qut

19

19

13
13

13
13

18
13
13
13

3
14

14
18

16
9
19

19

17

17
13
11

18

15
20
20

12
19
1

19
19
19

Date in - Qut

6/29/2011-7/18/2041
6/28/2011-7/18/2011
7128/2010-7/28/2010
8/3/2010-8/12/2010

911/2010-9/14/2010
91/2010-9/14/2010

9/1/2010-9/14/2010
9M1/2010-9/14/2010

8/8/2010-9/27/2010
9/1/2010-9M14/2010
8/1/2010-9M14/2010
8M1/2010-9/14/2010

8/1/2010-9/14/2010
8/14/2010-9/28/2010

9/14/2010-9/28/2010
9/14/2010-9/30/2010

9/14/2010-9/30/2010
9/14/2010-9/23/2010
9/15/2010-10/4/2010

9M15/2010-10/4/2010
91 7/2010-9/23/2010

9/20/2010-10/7/2010

9/20/2010-10/7/2010
10/14/2010-10/27/2010
10/14/2010-10/25/20%0

10/25/2010-11/12/2010
10/27/2010-11/3/2010

11/4/2040-11/19/2010
11/4/2010-11/24/2010
11/4/2010-11/24/2010
11/5/2010-11122010

11/6/2010-11/12/2010

11/10/2010-11/22/2010
11/10/2010-11/29/2010
11/19/2010-11/30/2010

11/28/2010-1273/2010
12/9/2010-12/9/2010

12/23/2010-1/3/2011
3/22/2011-3/2412011
3/22/2011-3/24/2011

3/23/2011-3/24/2011
9/8/2010-8/27/2010
9/8/2010-9/27/2010
9/8/2010-9/2712010

Reviewer

HSR
HSR
CK
CK

CK
CK

CK
CK

CK
CK
cK
CK

CcK
CK

CK
CK

CK
CK
CK

CK
CK

CK

CK
CK
CK

CK
CK

CK
CK
CcK
CK

CK

CK
CK
CK

CK
HSR

CK
CEH
CEH

CEH
CK
CK
CK

Status

Approved as Correcied
Approved as Comested
No Action

Approved as Corected

Approved as Gorrecled
Approved as Caorecled

Approved as Correcled
Approved as Corrected

Approved as Comected
vOID
VOID
VOID

VOoID
Approved as Comected

Approved as Corrected
Approved as Cormrected

Approved as Comecled
Approved
Approved as Corrected

Approved as Comrected
Approved as Corrected

Approved as Corrected

Appraved as Corrected
Revise and Resubmit
Approved as Corrected

Not Approved
Approved as Corrected

Approved as Comedled
Approved as Comected
Approved

Revise and Resubmit

Revise and Resubmit

Not Approved
Reviewed

Ravise and Resubmit
Revise and Resubmit
Approved as Corrected

Ravise and Resubmit
Reviewed

Reviewed

Revise and Resubmit

Approved as Comectad
Approved as Cormrected
Approved as Corected

Resubmiltal
Expacted?

No
No
No
No

No
No

No
No

No
No
No
Ne

No
No

No
No

No
Yes
MNo

No
No

Mo

No
Yes
No

Yes
No

Yes
No
No
No
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Submittal #

52100

652100 .
53100 .
53100 .
53100 .
53100 ,
63100 .
§3100 .
§3100 .
£3100 .
63100 .
54000 .
54000 .
64000 .
54000 .
54000 .
54000 .
54000 .
54000 .
64000 ,
64000 ,
54000 .
54000 .
54000 .
54000 .
B4000 .
654000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .

64000
54000
54000
54000
54000

.4

W oo~ Mo B W N A OO SR W N =S O

R I S T N R R e O T T Y
S R X R — T I - B R B T~ ]

.25
.26
W27
.28
.29
656000 .

66000 .2
56000 .3

55000 .
55000 .

55000 .
55000 .

56000
56000
55000
56000
56000

]
.9
.10
.1
.12

Description

{9R2) Resubmittal - Primer Mfg Data - Marcus Paints SP-
11492-4

{1) MA-CHPS Submittals - Steel Joist Framing
{5) Low Roaof B & C - Sheet D1

(6) Low Rooff2nd Fl Deck B & C - Sheet D2
{7) 2nd Floor D - Sheet D3

(8) Mid Roof B & C - Sheet D4

(11} Details - Sheet DS1

(9} High Roof B & C - Sheet DS

(10} Gym Roof C & D - Sheet D6

{12) Acoustic Deck NRC Rating - Nucar letter 10/25/2010
(1) MA-CHPS Submittals - Steel Decking

{1.1) Exterior Non-Load-Bearing Wall Framing & Accesscries
(1.2} Anchors, Ciips, and Fasteners

(4.3} Miscellaneous Materials

(7.01) Shop Drawing C-1

{7.02) Shop Drawing D-1

(7.03) Shop Drawing E-1

{7.04) Shop Drawing E-2

(7.05) Shop Drawing E-3

{7.06) Shop Drawing E-4

(7.07) Shop Drawing E-5

(7.08) Shop Drawing -6

(7.09) Shop Drawing E-7

(7.10) Shop Drawing S-1

{7.11) Shep Drawing $-2

(7.12) Shop Drawing $-3

(7.13) Shop Drawing 5-4

(7.14) Shop Drawing -5

(7.15) Shop Drawing $-6

{7.16) Shop Drawing S-7

{7.17) Shop Drawing $-8

{7.18) Shop Drawing $-9

{7.19) Shop Drawing S-10

(8} Structural Gaiculations CSC Engineering Gorp. (1/21/2011)

(9} Shop Drawing E-t Supplement - Alternate Framing
Schedule

(7.17R2) Resubmittal - 1.GM Sheet S-8, details 1 & 2 Modified
(10} Wall Section through X8 - X9 atong W

{10R2) Resubrnittal - Walt Section through X8 - X9 along W
(11) Skylight Framing drawing St.F-1

(12) LGM Special Conditions - USD Drawing 15-1, 15-2, & 1S-3
gﬁ) Shop Dwgs: Framing for OH Doors Desc: V& G Sheet M10-

(18) Loose Lintels Shop Drawing VG fron Sheet MES-1
{12) Alternating Tread Devices Shop Dwgs VG lron Sheet ME1-
1

{17} Beam Lintets Shop Dwgs VG lron Shest ME17-1

{16) Dr Sup, Plan @ Storefront Shop Dwgs VG Iron Sheet
ME10-1

(1} MA-CHPS - ALT Thread Stair

(11) Metal Ladders, VG ron Sheets M&-1, M15-1, MES-1,
ME15-1

{19) Ralls - VG Iron Dwgs M2-1, 2-2, 3-1; ME2-1,3-1,7-1
(22) Bent Plate at Labby Bench

{20) Boilards @ Storage Garage VG lron Dwg MES-1

(21) Shop Dwgs: S#l angle at Sundial VG Iron Dwg ME20-1
(7) Shop Dwgs: Countertop Supports VG fron Dwg ME21-1

Days
Cut

19
18
19
19
19
19
19

1"
11
1
18
18
18
18
18
18
18
i8
18
18
18
18
18
18
18
18
18
18
18
18
22

19
19
12

34
31

34
32

13
30

13
ag
20

Date In - CQut

12113/2010-12117/2010

3/23/2011-4/1/2011
9/8/2010-9/27/2010
8/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-8/27/2010

10/27/20:10-10/29/2010

3/23/2011-3/24/2011
13172011-2111/2011
1431/2011-2/114/2011
1/31/2011-2/11/2011
1/31/2011-2118/2011
1/3112011-218/2011
1/31/2011-218/2011
1/31/2011-2/18/2011
1/31/2011-2/18/2011
1/31/2011-2/18/2011
1/31/2011-2/18/2011
1/31/2011-218/2011
1/31/20%1-2/18/2011
1/31/2011-2/18/2011
1/31/2011-2118/2011
1/31/2011-2/18/2011
131/2011-2118/2011
31/2011-218/2011
#31/2011-2M8/2011
1/31/2011-218/2011
1/31/2011-218/2011
1/31/201 1-2118/2011
1/31/2011-2/18/2011
11317201 1-218/2011
3/23/2011-4/14/2011

4/6/2611-4/8/2011
4/6/2011-4/8/2011
4/18/2011-4/18/2011
6/17/2011-7/6/2011
6/17/2011-7/6/2011
11/6/2010-14/17/2010

121712010-1/20/2011
1277201011 7/2011

12/17/2010-1/20/2011
121 712010-1118/2011

1221/2010-1/3/2011
12121/2010-1/20/2011

12/24/2010-1/3/2011
12/21/2010-1/120/2011
12/21/2010-3/21/2011

12/21/2010-12/23/2010
12/21/2010-12/23/2010

Reviewer

CK

CEH
CK

CK

CK

CK

CK

CK

CK

CK

CEH
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HER

Status

Approved as Corrected

Revise and Resubmit
Appraved as Comected
Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved as Comrected
Approved as Comected
Approved as Corracted
Not Approved

Revise and Resubrmnit
Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved as Corected
Approved as Corrected
Approved

Approved as Corrected
Approved as Corrected
Approved as Carrected
Approved

Approved as Corrected
Approved

Approved as Corrected
Approved

Approved
Revise and Resubmit
Reviewed
Reviewed
Reviewed
No Action

Approved as Comected
Approved as Comected

Approved as Cormrected
Approved as Comrected

Revise and Resubmit
Approved as Comected

Revise and Resubmit
Approved as Comected
Approved as Conected
Approved

Not Approved

Resubmittal
Expected?

No

Yes
No
No
No
No
No
MNo

Yes
Yes

No
No
Mo

No
No

No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
Mo

No
Yas
No
No
Mo
Yes

No
No

No
No

Yes
No

Yes
No
Mo

Yes

Project Submittal Report

Page 7 of 38




Submittal #

56000 . 13
E6000 . 14
55000 .16
55000 .16

56000 .17
55100 .
56100 .
556100 .
56100 .
66100 .

[

85100 .
55100 .7

-2

66100 .8
55100 .9

65100 .10
66213 .1
656213 .2
61000 . 1

61000 .2

61000 .3
61000 . 4

61000 . &
61000 . 6

61000 .7
61000 .8
61000 .9

61000 . 10
§1000 .11

61000 .12
61000 .13

61000 .14

61000 .
61600 .
61600 .
61600 .
61600 .
61763 .
61763 .
61763 .
61763 .
61763 .

e
&

G B W N e B W RS e

617563 .
61763 .7
61753 .8

(-]

61753 .9
61753 .10
61753 . 11

Description

(19) Rails; VG lron Brawings

(3) Sherwin Williams Pro-Cryt Primer

{10) Elevater Lintel VG Iron Dwg M17-1

EE233)18h0p Dwg: Angle @ 2ad Floor Silt CCD#19, V&G sheet
(24} Sselsmic Clips V&G Drawings ED2-1 & E02-2

{1} VG Iron Stairs - MA-CHPS Submiltals

(2} V&G Drawing ME14-1 - Shop Dwgs: Stair C

{3) V&G Drawings ME13-1 & ME13-2 - Shop Dwgs: Stair D
(2R2} Shop Dwgs: Stair G V&G Drawing ME14-1

(14) Design Calculations - Stalr C Gelinas Structural
Engineering 12-4-2010
{1R2) VG lron Stairs C122 & D178 MA-CHPS Submittals

{2R3) Resubmittal - Shop Dwgs: Stair C - V&G Drawing ME14-
1

{14R2) Resubmitial - Design Calculations - Stair C - Gelinas
Structural Eng. Cales

(3R2) Resubmitial - Shop Dwgs: Stair D V&G Drawings ME13-
18 ME13-2

(15) Deslge Calculations - Stair D Gelinas Structural Eng

(1) MA-CHPS Submiitals - Roof Raits VG fron E1-1

(2} Shop Drawings: Roof Rails VG Iron Sheet E01-1 Roof Rails

{5} Rough Carpentry - Arch Wood Protection, Inc. -
Miscellaneous lumber

{8) Rough Carpentey - Arch Waod Protection, Inc. -
Miscelfaneous lurnber

{7) Rough Carpentty - Arch Wood Protection, Inc. - FT Lumber

{8) Rough Carpentry - Arch Wood Protection, Inc. - Plywood
Backing Panels

{9) Rough Carpentry - Star Sales / Hilti, Inc - Fasteners

{5R2) Resubmittal - Arch Wood Protection, knc. -
Miscellaneous lumber

{6R2) Resubmittal - Arch Wood Protection, knc. - PT Lumber
{7R2) Resubmitial - Asch Wood Protection, Inc. - FT Lumber

(8R2) Resubmittal - Arch Wood Protection, Inc. - Plywood
Backing Panels

(9R2) Resubmittal - Star Sales / Hilt;, Inc. - Fasteners

(5R3) Resubmittal - Mfg Data: Miscellaneous Lumber -
Viance, LLC - D-Blaze

(6R3) Resubmittat - Mfg Data: PT Lumber - Phibro Wood

(7R3) Resubmittal - Mfg Data: FT Lumber - Viance, LLC - D-
Blaze

(8R3) Resubmittal - Mfg Data: Plywood BacKing Panels - D-
Blaze Fire-Retardant Treated Wood

{9.1) Stanley Bostilch - Fasteners - Nails

(3) National Gypsum Gold Bond e2xp - Gypsum Wall Sheathing
{8) Grabber Bugle head fasteners - Fasteners

(3R2) Resubmittal - National Gypsum Gold Bond e2xp

{11) MACHPS Gypsum Wall Sheathing

{2) Connectors, Accessories - Product Data

(3) Reliable Truss Shop Drawings

(4) Dalegated-Deslgn Submittai: PE

(2R2) Resubmittal - Connectors, Accessories - Product Data

{3R2) Resubmittal - Rellable Truss Shop Drawings Rev
111162010
(4R2) Resubmittai - Delegated-Design Submittal: PE

(4R 3) Resubmidtal - Delegated-Design Submittal: PE

(3R3) Resubmittal - Reliable Truss Shep Drawings Rev
11/116/2010

{2R3) Resubmittal - Mfg Data: connectors, accessories
(3R4) Resubmittal - Reliable Truss Shop Drawings
{4R4) Resubmittal - Delegated-Design Submittal

Days
Qut
17
15
-321

18
18
18
15
15

Date in- Qut

12/21/2010-17/2011
1/6/2011-1/20/2011

12/21/2011-2/3/2011
6/15/2011-6/16/2011

6/17/2011-8/20/2011
11/5/2010-11/23/2010
11/5/2010-11/23/2010
11/6/2010-14/23/2010
15201 1-1/2002011
161201 1-1/2012011

2/912011-2/18/2011
3/9/2011-3/14/2011

3791201 1-3/14/2011

3/23/2011-3/24/2011

1 3/23/2011-3/24/2011

322201 1-3/31/2011

9 3221201 1-3/31/2011

42

42

42
42

42

12/16/2010-1/26/2011

12/15/2010-1/26/2011

12115/2010-1/26/2011
12/15/2010-1/26/2011

12115/2010-1/26/2011
2/1512011-2/24712011

215/2011-2/24/2011

9 2/15/2011-2/24/2011
9 2157201 1-2/24/2011

2151201 1-2/2472011
3117201 1-3/3/20114

2 3/2011-3/3712011
2 3MR2014-3/3/2011

N

W oW o d:

24
24
28
28

28
16
16

16
20
20

3/1/2011-3/3/20141

4/6/2011-4/11/2011
1215/2010-12/21/2010
1216/2010-12/21/2010
1/24/2011-1/27/2011
1/24/2011-1/27/2011
10/5/2010-10/29/2010
10/5/2010-10/28/2010
10/5/2010-10/28/2010
11/22/2010-12/20/12010
11/22/2010-12/20/2010

11/22/2010-12/20/2010
3/29/2011-4M4/2011
3/29/2011-4M4/2011

3/20/2011-4/14/2011
5/31/2011-6/20/2011
5/31/2011-6/20/2011

Reviewer

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HER

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

Status

Ravise and Resubmit
Approved as Corrected
Revise and Resubmit
Approved as Comrected

Approved as Corrected
Rewvise and Resubmit
Revise and Resubmit
Revise and Resubmit
No Action

No Action

Approved as Corrected
Approved

Approved
Approved as Corrected

Approved as Corrected
Reviewed
Approved
Approved as Corrected

Approved as Comrected

Approved as Corrected
Approved as Corrected

Appraved as Corrected
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
Approved as Corrected
Approved

Approved

Revise and Resubimit
Revise and Resubrmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Ravise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved as Corracted
Approved as Corrected

Resubmittal
Expected?

Yes
No
Yes
No

No
Yes
Yes
Yes
Yes
Yes

No
No

No

No

No

No
No

No
Yes

Yes
Yes
Yes

No
No

No
No

No

No
Yes
No
No
No
Yes
Yes
Yes
Yes
Yes

Yes
Yes
Yes

No
No
No
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Submittal #

62013 .

62013 .

62013 .
62013 .
62013 .
64023 .
64023 .
84023 .
64023 .
64023 .
64023 .
64023 .
64023 .
64023 ,
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .
84023 ,
64023 ,
64023 ,
64023 .
64023 ,
64023 .
64023 .
84023 |

64023

64023

€6400 .
€6400 .

66400 .

n

WMo~ M ;bW N =W

MO R KN KN = = o= o=k ek =k =k o=k - -k
W N e SOl W NS D

.28

.26

66400 . 4

66400 .

66400

66400 .

66400 . 8

71326 .

71326 . 2
71326 .3

71326 .

71326 .

71326 .

71326 .

71326 .8

71326 .

Description

(1.1) MA-CHPS Submitials Trim - Certified Wood - Trim
Lumber

(1.2) MA-CHPS Submittals Rough - Certified Wood - Rough
Lumber

(1.3) MA-CHPS Submittals Plywood - Certified Wood Plywood
(3) Mig Data: PT Wood - Wolmanized L3 Outdoor Wood
(3) Mig Data: Exterior Louver - Webb Louvers Brochure
(1) MA-CHPS Submittals

(4.01) Samples for Selection

{4.02) Samples for Selection: Laminates

{4.05) Samptes for Selection: Solid Surface

{4.08) Sampies for Selection: Cork

{2.01R2) Product Data: Wood Products

{2.08R2) Prod. Data: Adhesives

{2.04R2} Prod. Data: Cabinet hardware

(4.06) Samples for Selaction: Cork

(2.07R2) Prod. Data: Solld-Surfacing

(2.02R2) Product Data: Wood Products

{2.03R2) Product Data: Laminate

(3.01R2) Shop Dwg: Interior Trim

{3.02R2)} Shop Dwg: Paneling

{3.03R2} Shop Dwg: Recept Desks

{3.04R2) Shop Dwg: Bookshelves

(3.05R2) Shop Dwg: Benches

(3.67R2) Shop Dwg; Railing Panels

{3.08R2) Shop Dwg: Cubbiss

{3.13R2) Shop Dwg: Solid Surface Materials

{3.11R2) Shop Dwg: Display Cases

{2.10) Claridge Cork Tackable Surface:

{2.13) Sherwin Wiltiams Shop Finishing

(2.10R2) Resubmitial - Prod. Data: Tackable Surface Claridge
Cork

(1.02) Claridge Products & Equipment, lac MAGHPS for
‘Tackable Surface Mati

(2.10R3) Resubrnittal - Claridge Cork Tackable Surface

(1} Titebond Fastgrab FRP {Mfg reccomendation} MA-CHPS
(3) Crane Composites: Glassbord #85 White Mfg Data:
Reinforced plastic panels

{4) Mig Data: Trim Accessories

(7} Titebond Fastgrab FRP Mfg Data: Adhesive
reccomendation)

{1R2) Resubmittal - MA-CHPS Submittafs: adhesive - Titebond
Fastgrab FRP {Mfg reccomendation)

{3R2) Resubmital - Mfg Data: Reinforced plastic panels -
Crane Composites: Glassbhord #85 Whilte

{4R2) Resubmittal - Mfg Data: Trim Accessories

(7R2) Resubmitta! - Mfg Data: Adhesive - Titebond Fastgrab
FRP (Mfg reccomendation)

(3) Adhesive Coated HDPE Mfg Data - Grace Preprufe 300R &
160R

{2) Mod. Bit. Shest Waterp'g Mfg Data - Bitutherie 3000
{4) Aux. Materials Mfg Data - Bituthene Primer B2; Liguid
Membrane

(8) MA-CHPS Submittals - Bituthene 3000, Primer 82; Liguid
Membrane, & Grace Praprufe 300R & 160R

(7) Waterproofing Preinstallation Conference - Minutes from
Meeting Held B/16/110

(9} Insul Tech Expanded Polystyrene - WP Protection Board -
Product Data

(10} Bituthene Waterproofing Membrane - Sample Wasranty
(11 MACHPS Form - WP Protection OUT Board

(9R2) Resubmittal - WP Protection Board - Grace Construction
Products Letter

Days
Out

31
3
|
N
31
31
31
31
31
31
3
31
31
31
31
31
31
31
31
31
31
42
42
16

18

18

16
18

186
18

21

21
21

13

11

Date In-0Out

THA2011-7/15/2011
7114/2011-7/15/2011

TH42011-T/116/12011%
71412041-7/16/2011
714/2011-7116/2011
6/13/2011-7114/2011
6/13/2011-714/2011
6/13/2011-714/2011
6/13/2011-7/14/2011
6/13/2011-7/1412011
6/13/2011-7H4/2011
6/13/2011-7H4/2011
6/13/2011-7/1472011
6137201 1-7H4/2011
B8/13/2011-7114/2011
B8/13/2014-711472011
6/13/20%1-7/114/2011
6/13/2011-714/2011
6/13/2011-TH4/2011
6/13/2011-7/14/2011
6/13/2011-7M4/2011
8/13/2011-714/2011
6/13/2011-7/14/2011
6/13/2011-7/14/2011
6/13/2011-7/14/2011
6/13/2011-71472011
THI2011-8M12/2011

THI2011-811272011

8/23/2011-9/812011

9/12/2011-

9/12/2011-
4/12{2011-4/113/2011
4r12/2011-4/13/2011

4/12/2011-4/13/2011
4/1212011-4/13/2011

5/4/2011-5/20/2011
5/4/2011-5/20/2011

5/4/2011-5/20/2011
5/4/2011-5/20/2011

Ti22/2010-8/12/2040

7{22/2010-8/42/20610
T12212010-8/12/2010

7130/2010-8/12/2010
8/24/2010-8/27/2010
8/30/2010-9/3/2010

8/30/2010-9/3/2010
8/30/2010-9/3/2010
2/4/2011-2/115/2011

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

Status

Reviewed
Reviewed

Reviewed

Approved

Approved

Ravise and Resubmit
Approved

Approved as Corrected
Approved as Corrected
Approved as Comecled
Approved as Corrected
Approved

Approved

Approved as Comected
Approved

Approved as Corected
Approved

Approved as Corrected
Approved as Corrected
Approved as Corracted
Approved as Corrected
Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Revise and Resubmit

Mot Approved
No Action

No Action
Not Approved

Reviewed
Approved

Approved
Approved

Approved

Approved
Approved

reviewed
No Action
Revise and Resubmit

Approved as Comected
Reviewed
Approved

Resubmittal
Expected?

No
No

No
No
No
Yes
No
No

Yes

No
Yes
Yes
Yes
Yes

No
Yes

No

No
Yes
Yes

Yus
Yes

No

No
No

No

No
No

No
Mo
Yes

o

Mo
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Submittal #

72100

72100 .

72100 .

72100 .

72100 .
72100 .
72100 .
72100 .

72100 .

72100
72400
72100
72100

72100

72100

72726 .

72726 .
72726 .
72726,
T2726 .
72726 .
72726 .
72726 .
72726 .
72726 .
72726 .
72726 .
72726 .
73113 .

.4

[T B - |

10
k|
.12
.13

.14

.15

@ o o~ b W N

[ S . - e Y
W N =D

73113 .2

73113 .

73113 .4

73113 .
73113 .

73113.
73113 .

73113 .9

73113 .
.1

73113

73113
73113
73113
73113
73113
73113
73113

73128 .
74213 .

10

.12
.13
.14
.15
.16
A7
.18

1
1

Description Days
Out

{1) Extruded Polystyrene Mfg Data - Dow Scoreboard & 20

Square-edge

{5) MA-CHPS Submitial - Extruded Polystyrene Dow Hi-load 3657

49 - DOW - Leeds Documentation

{5) MA-CHPS Submittal Extruded Polystyrene Dow Hi-load 40 - [

Product Data

Desc: Extruded Polystyrene Dow Hi-load 40

(1) Extruded Polystyrene Mfg Data Dow Hi-Load 40 Insulation 6

Mig Data

(6} MACHPS - Dow 3q. Edge &

(3) Glass Fiber Insul Mfg Data - JehnsManville Sound Centrol 6

{10) MA-CHPS Submittal Glass Fibar insul - JohnsManvilte 8

(11) Extruded-Polystyrene Board tnsul - Owens Coming 6

Foamular 250 XPS

{12) Dow Extruded-Polystyrene Board Insulation - Meta! Panel 4

System

(8) MA-CHPS Submittal Glass Fiber Insulation 12

{10} JohnsManville Unfaced Glass-Fiber Blanket Insulation 12

(13} MA-CHPS Extruded-Polystyrene Board Insulation 12

(11} Owens Corning Foamular 250 XPS - Extruded- 12

Polystyrene Board Insulation

(12R2) Resubmittal - Metal Panel System - Dow Extruded- 4

Polystyrene Board Insulation

{t0R3) Resubmittal - Glass Fiber Insul - JohnsManvitle 4

Untaced Giass-Fiber Blanket Insulation Indoor Advantage Gold

{2) Fluid Applied Membrane - Product Data - Tremco Catalog 11

Culs

{3) Fluid Applied Membrane - MA-CHPS Submittals 11

{3R3) Resubmittal - MA-CHPS Submittats 21

{4R2) Resubmittal - Air-barrier Assembiies Shop Drawings 21

(2R3) Resubmittal - Tremco Catalog Cuts & Certifications 21

(5} AVB Mockup 21

(6} ABAA Member Cerlificate - installer Qualifications 21

(2R4) Tremco Catalog Cuts & Cerfifications - VOID Dup.
{3R4} EXO Air 120; Primer 10; Mastic MA-CHPS - VOID Dup.

(4R3) Air-Barrier Assemblies Shop Drawings - VOID Dup. [
(2R4} Tremco Catalog Culs & Certifications Product Data 18
{3R4) EXO Air 120; Primer 10; Mastic 18
(4R3) Shop Drawings For air-barrier assemblies 18
{6) Certainteed Woodscape "Georgetown Gray” Asphait 12
Shingles

(1} MA-CHPS Forms - Asphalt Shingtes 7

(2} Certainteed Woodscape Premium Shingles “Georgetown”
Glass-Fiber Asphait Shingles

{3) Underlayment Materials - Tamko 15# roofing felt 7

(4) Accessories - Henry Eaveguard 7
(7) Titan Roofing Inc. Warranty information Sheet - Warranties: 7
Sample Titan

{12) Accessories - Kamnak 19AF Flashing Cement 7
{13) Accessories - Maze glav. ring barb nails T
{14) Accessories - Roofing Tins 7
{15) Cerlainteed Approved Applicator Letler 7
{16) Cerainteed Warranly Specifications - Warranties: Sample 7
Certainteed

(7R2) Resubmittat - Titan Roofing inc. Warranty Sample 10
{13R2) Resubmittal - Accessories - ring barb nails 10
{14R2) Resubmittal - Accessories - Roofing Tins 10
{1R2) Resubmittal - MA-CHPS Forms - Asphalt Shingles 7
(12R2) Resubmitial - Karnak 19AF Flashing Cement 7
(1R3) Resubmittal - MA-CHPS Forms - Asphalt Shingles 15
{13R3) Resubmittal - Maze glav. ring barb nails 18
(3) Cedar Shake & Shingle Bureau Product Data 29
(1) Metal Wall Panels MA-CHPS Submittals 6

Date In-Cut

7/23/2010-8/12/2010
7/29/2010-8/2/2020

8/6/2010-8/12/2010

8/6/2010-8/12/2010

8/16/2010-8/24/2010

12/15/2610-12/21/2010
12M156/2010-12/21/12010
12/15/2010-12/21/2010

114/2011-1/118/2011

1/14/2011-1/26/2011
114/2011-1/26/2011
1/14/2011-1/28/2011
17141201 1-1/26/2011

2/472011-2/8/2011
211/2011-215/2011
11/1/2010-1112/2010

141/2010-11/12/2010
12/13/2010-1/3/2011
12/13/2010-1/3/12011
12/43/2010-1/3/2011
12/13/2010-1/3/2011
12/23/2010-1/1 372011

0 2M1/2011-211/2011
0 2/11/2011-2/11/2011

2M11/2011-2M11/2011
2/11/2011-3112011
2/11/2011-3M112011
211/2011-31/2011
/5120111171201

11261201 1222011

7 1/26/2011-2/2/2011

1/2612011-2/2/2011
1/26/2011-2/2/2011
1/2612011-242/2011

1/26/2011-2/2/2011
1/26/2011-2/2/2011
1/26/2011-2/2/12011
1/26/2011-2/2/2011
11261201 1-2/2/2011

3/22/2011-4/172011
3/22/2011-4/1/2011
3/22/2011-411/2041
A4/6/2011-4/13/2011
Af6/2011-4/13/2011
6/28/2011-7/13/2011
6/28/2011-7/13/2011
THA4/2011-8M12/2011
111472011-1/20/2011

Reviewer

HSR
HSR

HSR

HSR

HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HBR
HSR
HSR
HSR
HER
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Status

Mo Action
Revise and Resubmit

Approved

Approved

Revise and Resubmit
MNo Action
Revise and Resubmit
Mo Action

Revise and Resubmit

Approved
Revise and Resubmit
Approved
Approved

Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
No Action

No Action

No Action

Approved as Comrected
VOID

VOID

voID

No Action

Revise and Resubmit
No Action

Approved

Revise and Resubmit
Approved as Comected

Approved as Corrected
Approved as Corrected
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Approved as Corrected

Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved as Comrrected
Approved as Comrected
Revise and Resubmit

Resubmittal
Expected?

No
Yes

No

No

Yes
Yes
Yes
Yes

Yes

No
Yes
Mo
No

Yes
No
Yes

Yes
Yes
Yeos
Yes
Yes
No
No
No
No
Yos
Yes
Yes
No

Yes

No
No
No

Yes

No
Yes
No
Yes
No
Yes
Mo
No
Yes
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Submittal #

74213 .

74213 ,
74213 .
74213 .
74213 .

74243 .
74213 .
74213 .

74213
74213
74213
74213
74213 .

74243 |
74243 .
74243 .
74243 .
74243 .

74243 |
74243 .
74243 .

76419 .
76419 .
76419 .
76419 .
754189 .

75419 .

765419 .

@ o b

.10
.
.12
13

o B W N =

L=z

75419 . 8

76419

75419
75449

76419

75419 .
75419
75419

75419
75419

75419

76414

76419

75419
75419

76419

.9

e
.11

12

13

.14
.18

.16
17

.18

A9

.20

.21
.22

.23

Description

{2) Fabral Metal Wall & Roof Panets - Metal Wall Panels
Product Data

{4} Fabral Color Chart - Samples for Initial Selection

{12} Metal Wall Panels Fabra! Subsfitution Request

{1R2) Resubmittal - Metal Wall Panels - MA CHPS

grfz) Resubmitta! - Fabra! Metal Wall & Roof Panels - Product
ata

(4F2) Rasubmittal - Fabrat Color Chart Samples for Enitiat
Selection

(12R2} Resutxmittal - Metal Wall Panels Fabral Substitution
Request

(3) Shop Drawings: Metal Wall Panets - Bass Assoc. 1:A1-

A3;B1- B9,C1-C22; D1-Dt0

{4R3) Resubmittal - Fabral Celor Chart

{8) Metal Wall Panels Mockup

(5) Samples for Verification: Yellow Sundance

(5) Samples for Verification: Big Country Blue

{8R2) Resubmittal - Bass emalf canfimaing that "Lilly White"

was tised

{1} Composite Wall Panels - MA-CHPS Submittals

{2) Alucobond Composite Wall Panels Mfg Data

(4) Alucobond Finlsh Systems Samples for Initial Selection

(1R2) Resubmittal - Composite Wall Paneis - MA CHPS

(E?F:2) Resubmittal - Alucobond Composite Walt Panels Mfg
ata

{4R2} Resubmittal - Alucobond Finish Systems Samgles for
Initiat Selection

{3} Composite Wall Panels Shop Drawings: BASS Assoc.

Sheets {, RP-1 &2, E1 &2; D1

{5) Samples for Verification: Alucabond Matched "Lilly White"

Coler Chip

(3) PVC Membrane Roofing 45 mit FiberTite-SM

(8) Substrate Boards Georgia Pacific #2" Dens-Deck

{7) A&VB Poly America 6 mit Poly {20'x100'-clear)}

{8) Roof Insul Fibertite FTR-Valug

glo.ﬂ Insud Accessories Fibestite Insulation Fasteners & Stress
ates

{10.2) Insu! Accessories Fibertite Magnum Fasteners & Stress
Platas

{11} Walkways Fibertite Tuff-Trac

(13} Tapered Insul Fibertite tapered insutation layout plan
dated 8-6

5;1' fs) Insul Fastening Fibertite insulation fastening pattern {8 per
{22} Warranties (Sample) Fiberlite; Titan

I(2;:) Qualification Data {Installer) Fibertite approved applicator
etter

{28) Roofing Assembly Marrative Fibertite assembly letter
dated 2-1-11

{29) Membrane Adhesive Fibertite FTR-190e

(30) Membrane Sealant Fibertite FTR-101

(31) Flashing Accessories Fibertite Flashing Accessosries
{carners, pipe flashing)

{32) Termination Bar Fibertite FTR-Termination Bar (caulk lip)
{12) Shop Dwgs: Roof Plan and Details - Sheets A, 8, & C; Dat
shis 1~ 20 (less 4)

{13R2) Resubmittal - Fibertite tapered insulation layout dated
3/04/11

{28R2) Resubmittal - Roofing Assembly Narative - Fibertite
assembly letter dated 3/14/2011

{7R2) Resubmittal - Mfg Data: A&VB - Sopravap'r 16
(Soprema) w/MACHPS

(33} AVB Primer - ELASTOCOL 600c {Soprema) wiMACHPS
(6R2) Resubmittat - Mig Data: Substrate Boards - Georgia
Pacific 1/2" Dens-Deck Prime wWMACHPS

(2) Polyvinyl-Chloride (PVC) Roofing - MA-CHPS Submittals

Days
Out

Date In-Out

1/14/2011-1/20/2011

6 1/14/2011-1/20/2011
6 114/2011-1/20/2011

26
26

26

26

1

10
14
19
19

o]

26
26

26

21
21
21
21
21

21

21
21

21

21
21

21

21
21
21

21

20912011-3r12011
2/812011-3/712011

2121201 1-3/712011
20204 1-3/712011
4/472011-4/12/2011

31201201 1-4/8/2011
6/6/2011-6/20/20%1
6/17/2011-7/6/2011
6/17/2011-7/6/2011
6/27/2011-8127/2011

1/14/201 1-1/18/2011
147201 1-1/18/2011
/141201 1-1/18/2011
2/8/2011-3/712011
2199201 1-3/7/2011

2/9i2011-3/772011
4/25/2011-5/3/2011
4/29/2011-6/3/2011

21472011-2/125/2011
2/412011-2{25/2011
204/2011-2/25/2011
21412011-2/25/2011
2/4/2011-2/25/2011

2412011-2/26/2011

2/4/2011-2/25/2011
2041201 1-2/25/2011

2147201 1-242512011

21472G11-2/2512011
2/412011-2/25/2011

2/14/2011-2/25/2011

2/442011-2/125/2011
2/4/2011-2/25/12011
2/4/2011-2/2512011

2/412011-2/25/2011
2/18/2011-2/25/2011

3/2272011-3/24/2011
31231201 1-4/1/201 1
30237201 1-4/172011

3/23/20%1-4/1/2011

9 3/23/20%1-4/1/20%1

4/6/2011-4/11/2011

Reviewer

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

CEH

Status

Mo Action

Mo Action
No Action
Revise and Resubmit
Approved

Approved
Approved
Approved as Gomected

Approved as Comected
Revise and Resubmit
Approved

Approved

Approved as Comected

Revise and Resubmit
No Action
No Action
Reviewed
Approvad

Approved
Appraved as Corected
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved

Approved

Appraved
Approved

Approved

Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit
Approved as Comested

Approved
Approved
Approved

Approved
Revise and Resubmit

Ravise and Resubmit

Resubmittal
Expected?

Yes

Yes
Yes
Yes

No

No
No
No

No
Yes
No
No
No

Yes
Yes
Yes
No
No

No
No
No

No
Yes
No
Yes
Yes

Yes

Yes
o

No

No
No

No

Yes
No
Yes

Yes
No

No
o
No

No
Yes

Yes
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Submittal #

76200 .
76200 .
76200 .

76200 .4
76200 .5

76200 .

77100 .
77100 .
77100 .
77100 .
77200 .
77200 .
77200 .
77200 .
77200 .
78100 .
78100 .
78100 .
78100 .
78100 .
78123 .
78123 .
78123 .
78123 .
78123 .
78123 .
78413 .
78413 .
78413 .
78413 .
78413 .

78413 .

78446 .
78446 .
78448 .
78446 .
79200 .
79200 .
79200 .

79200 .
79200 .
79200 .
79200 .
79200 .

79200

79500
79600

79500 .
1

81113

81113 .
81113 .

G OB RN = @ o B WO e T R W R S b W R S R W N =S o

o

LN A B W N =

- -- T B - B )

A
.2

3

2
3

Description

(6) Shop Dwgs: Roof to Walt EJ Cover Titan Detail #16

(8) Shop Dwgs: Drip Edges Titan Detall #15

{10} Shop Dwgs: Thru-wall Flashing Titan Detall #10, 18, 19 &
20

(27) Shop Dwgs: Equipment Support Fishg Titan Detail #7
{18} Alcoa, Inc. Alum. Sheet

(1) Alum. Colt Stock (Firestone Bldg Products) Color Charts
for Pre-fin Materials

(2) Metal-Era Fascia Copings

{6) Metal Era Wamanty Sample

{4) Metal Era Golor Chart Color Chatts for Pre-fin Materials
{5) Metal Era Paint approval Form Verification Samples

(3) Nystrom Roof Hatch

{6) Roof Hatch Safety Raif

{5) Snow Guards Shop Dwgs - Alpine Snowguards #325 aium.
(4) Roof-Mounted Davit Crane - Thern Series 5122

(2) Elevator Hoistway Vent w/ CHPS Form

(2) Cafco Blaze Shieid il - Product Data

(7} Cafco Blaze Shieid il - MACHPS

(2R2) Resubmiltal - Cafco Blaze Shield 360 Product Data
(7R2) Resubmittal - Cafco Blaze Shield 300 MACHPS Form
(7R3} Resubmittal - Cafco Blaze Shield 3060 MACHPS Form
(2} Cafco Spray Film (Credit iEQC 2.1) - MACHPS

(6) Cafco Spray Film - Product Data

(2R2) Resubmittal - [ntumescent Paint - MA CHPS

{(6R2) Resubmittal - Cafco Spray Film - Product Data

{2R3) Resubmittal - brtumescent Paint MA-CHPS Submittals
{2R4) Resubmittal - intumescent Paint - Cafco Letter 6/6/20114
(1) MA-CHPS Submittals

{3.01) Product Data; Mineral Wool - Rexul SAFE

{3.02) Product Data; Etastomeric Spray - SpecSeal AS200
{1R2) Resubmittal - MA-CHPS Submittals

(3.01R2) Resubmittal - Product Data: Minerat Wool Roxul
SAFE

(3.02R2) Resubmittal - Product Data: Elastomeric Spray
SpecSeal AS200

(1) Fire-Resistive Joint Sys - MA-CHPS Submittals

{2} Fire-Resistive Jt. Sys. Prod. Data

(1R2) Resubmitial - Fire-Resistive Joint Sys. MACHPS
{2R2) Resubmittal - Fire-Resistive J&. Sys. Prod. Data
{3R2} Resubmittal - Tremco Color Chart

{6) Warranty Samples

(11R2) Resubmittal - Spectrum 3 Sllicone Joint Sealant Mfg
Data

{12R2} Resubmittal - Tremsil 200 Mildew-Resistant Mfg Data
{13} Dymeric 240 Urethane Jt. Sealant Mfg Data

{14} THC 9007901 Urethane Traffic Grade Jt. Sealant

(15R2) Resubmittal - Tremflex 834 Latex Joint Sealant

{17R2) Resubmittal - Nomace Backer Rad Joint Seatant Backer

{4.01) Sealant at Precast Sl - "Sandstone” - Verification
Sampla

{1) Expansion Control Shop Drawings - InPro Drawings 1- 7

{5) Expansion Control Product Schedule - InPro Shop Drawing
Sheet6of7

{B) Fire Barrier Mfg Data - UitraBlock
{1) Substitution Request - LIF Door - dated 9/14/2010
Hollow Metal Frame Sample - Substitution Request

(20) Fasteners for Hollow Metal Frames - Hilti Kwik-Con I{
Congrete & Masonry Fasteners

Days
Out
60
80
80

60
34
34

63
63
63
14

26
15
18

35

Date In - Qut

218/2011-4/19/2011
2187201 1-4/19/2011
2/18/201 14192011

2/18/2011-4/119/2011
6/28/2011-8/1/2011
6/28/2011-8/1/2011

6128/2011-8/30/2011
6/28/2011-8/30/2011
6/28/2011-8/30/2011
9/12/2011-9/26/2011
6/28/2011-6/28/2011
6/28/2011-6/26/2011
8/24/2011-2/19/2011
8/24/2011-9/8/2011
8/24/2011-9/8/2011
9/8/2010-9/14/2010
9/8/2010-9/14/2010
3/2/2011-3/3/2011
3/2/2011-3/3/2011
3/8/201 14122011

6 9/8/2010-9/14/2010
6 9/8/2010-9/14/2010
8 4/6/2011-4/14/2011

=]

24

I

6 12/15/2010-12/21/2010
6 12/15/2010-12/21/2010

14
14
56
56
56

56
56
56
56
56

20

20

20

28

4/6/2011-4/14/2011
5/10/2011-8/3/2011
7i512011-7112/2011
8/3/2011-8/412011
8/3/2011-8/4/2011
8/3/2011-8/4/2011
8/23/201 1-8/30/2011
81231201 1-8/30/2011

87231201 1-8/30/2011

1124/2011-2/712011
1124/2011-2/712011
6/17/2011-8112/2011
6/17/2011-8M2/2011
6/17/2011-8H1 272011

6/17/2011-8M12/2011
6/17/2011-8/12/2011
6/17/2011-8/12/2011
6M7/2011-8/12/2011
6/17/2011-8/12/2011
8/23/2011-8/30/2011

342/2011-3/22{2011
J22011-3/2212011

32201 1-3122/2011
9/16/2010-9/21/2010

11/23/2010-11/30/2010

12/16/2010-1/43/2011

Reviewer

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
CEH
CEH
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

Status Resubmittal
Expactad?
Approved as Comected No
Approved as Comected Mo
Approved as Comected No
Agproved as Corrected No
Approved as Corrected No
Approved as Comected No
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved No
No Action Yes
Mo Action No
Mo Action No
Approved Mo
Revise and Resubmit Yes
Approved as Cometted No
Revise and Resubmit No
Revise and Resubmit No
Revise and Resubmit Yes
Approved No
Not Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved as Comrected No
No Action Yes
Approved No
Approved No
Approved as Corvecled No
Approved No
No Action No
Mo Action No
No Action No
No Action No
Ne Action No
Approved No
Approved No
Revise and Resubmit Yes
Appraved Yes
Approved Yes
Revise and Resubmit Yes
Revise and Resubmit No
Approved as Comrected No
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Submittal #

81113 .
B1113 .

81113 .
81113 .
81113 ,
81416 .

81416 .
81416 .

81416

B1416 .
81416 .
81416 .
81416 .
81433 .

81433 .

81433 .
81433 .
81433 .
83113 .

83113 .

83113

83613 .
82813 .
83613 .
B3613 .
84113 .
84113 .
84113 .
84113 .
84113 .
84413 .
84113 .
84113 .
84113 .
84113 .

84113

84113 .

B4113
84113

84113
84113

84113

84113

84113

84113
84113
84113
84113

84113

L]

= o~ o

- ;o koW N

N

- M B

O 0 =AW N =S RN AW N

- oA
Ed

-
N

.13
.14

.15
.16

A7

.18

.19

W20
.21
W22
.23

.24

Description Days
Qut
(2} Hollow Metat Boor and Frame Schedule 8
{0R3) Resubmittal - Primer Confirmation Letter - Substition 8
Request {Hollow Metal Doors and Frames})
(1) Hollow Metal Door and Frames - MA-CHPS 34
{2R2) Resubmittal - Hollow Metal Door and Frame Schedule 34
{21) Hollow Metal Technical Data - LIF Door 34
g,) VT Industries - Woed Doors Veneer Samples Celor Sample 15
OX
{3) Wood Door Scheduia 39
(3R2) Resubmittal - Wood Door Schedule 34
(1) VT Industries - MA-CHPS Submittals 11
(2) VT Industries - Flush Wood Doors Product Data 1
(6) Sample of special warranty 11
(5} Plain Sliced White Maple 10
{9} Wood Door Core Sampies 10
(1) Woodtech Architectural Stife & Rall Doors - Substitution 11
Requeast Form
{#R2) Resubmittal - Stile and Rail Wood Doors Substitution 21
Request Form
{2) Stile and Rail Wood Doors MA-CHPS Submittals 21
{3) Stile and Rail Wood Doars Shop Drawings 21
{6) Woodtech Limited Warranty 24
{1) Product Data: Access Doors B-NW Series - Non-Rated 42
Flush
(2) Shop Drawings: Access Doors 1@24°%x24", 1@18"x18" 42
(4) Product Schedule: Actess Doors 42
{0} Sectional Doors 17
{1} Raynor Brochure 17
{2} TC200 - DMDoors Shop Drawings 17
{8) Sample of Special Warranties 17
(8) EFCO D518 Door Fabrication Sample 7
{1 MA-CHPS Submittal 12
{10) Warranties: Sample 12
{11) EFCO Series 403-1 & 402 Mfg Data 12
{18) EFCO Series 403-1 & 402 Product Test Reports 12
{19) EFCO Series 403-1 & 402 Thermal Test Reporls 12
{5) EFCO Series 402 Fabrication Sample 7
(5) EFCO Series 403! Fabrication Sample
(7} Entrance Door Hardware Schedule 42
(20) Door Hardware Cataiog Cuts 42
{084113-2) R&R Window Shop Drawings - Storefront 15
(21) QOperator Finish Color Sample - Linetec/Besam Color 12
Board
{1R2) Resubmittal - 08 41 13 & 08 44 13 MACHPS 13
gzﬂz) Resubmittal - EFCO Series 5500 & 5600 with 325 Mfg 13
ata
{17R2) Resubmittal - EFCO Serles 403-1 & 402 Mfg Data 13
{18R2) Resubmittal - EFCO Serles 403-1 & 402 Product Test 13
Reports
{19R2) Resubmittal - EFCO Series 403-1 & 402 Thermal Test 13
Reports
{22} Resubmittal - Efco series 5500, 5600 & 325 windows 13
Thermal Test Reports
{9) Detegated-Design Submittal Structural Cales: Salcone 64
Engineers 1/20/2010
(1R3) Resubmittal - MA-CHPS Submittal 08 41 13 & 08 44 13 42
(2R2) Resubmittai - R&R Window Shop drawings - Storefront 42
(17R3} Resubmittal - EFCO Series 403-1 & 402 Mig Data 42
{19R3) Resubmittal - EFCO Series 403-1 & 402 Therma! Test 42
Reports
{17.1) EFCO HD D518 Mig Data o

Date n - Out

1113/2011-1/21/2011
1726/2011-212/2011

2/24/2011-3/30/2011
2/2412011-3/30/2011
21241201 1-3/30/2011
1/5/2011-1/20/2011

113720141-2/2172011
2124/2011-3/30/2011
3M0/2011-3/21/2011
3M10/2011-3/21/2011
3/10/2011-3/21/2011
INMA2011-3/124/2011
3/1412011-3/24/2011
9/3/2010-9/14/2010

714/2011-8/4/2011

7114/2011-8/4/2011
7114/2011-8/4/12011
7/1412011-8/472011
5/9/2011-6/20/201 %

5/9/2011-6/20i2011
5{8/2011-6/20/2011
7118/2011-8/4/2011
7/18/2011-8/4/2011
7/1812011-8/4/2011
7/18/2011-8/4/2011
11/23/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/23/2010-11/30/2010

7 11/23/2010-11/30/2010

12/20/2010-1/31/2011
12/20{2010-1/31/2011
1/11/2011-1/26/2011
/57201111 7/2011

1/26/2011-2/8/2011
126/2011-2/8/12011

1/26/2011-2/8/2011
1126/2011-2/8/2011

1/26/2011-2/8/2011

1/26/2011-2/8/2011

2{712011-4112/12011

2712011-3/21/2011
21712011-3/24/2011
2/712011-3/21/2011
2712011-3/21/2011

3/1/2014-3/1/2011

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR

Status

Revise and Resubmit
Approved

Reviewed
Approved as Corrected
Approved
Approved as Comrected

Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved

Approved

Approved

Approved

Revise and Resubmit

Mot Approved

ot Approved

Revise and Resubmit
Revise and Resubmit
Appraved as Corrected

Approved as Comected
Approved as Comrected
Approved

Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Approved as Correcled
Not Approved
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Approved as Correcled
Revise and Resubmit
Revise and Resubmit
Mo Action

Approved

Approved as Corrected
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Approved
Approved

No Action

Resubmittal
Expacted?

Yes
Yes

No
No
No
No

Yes
No

No
No
No
No
No

Yes

Yes
Yes
Yes

No

No
No
No
Yes
No
Yes

Yes
Yes
No

No
Yes

Yes
Yes

Yes

No

Mo
Yes
MNo
No

Yes
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Submiital #

84113

84113

84113
84113
84113
84113

.25

26

.27
.28
.29
.30

84131 .1

84131 .

84131

B4131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .

84133 ,
84133 ,
84133 ,
84133 .

84133 .
84133 .
84413 .
84413 .
84413 .
84413 .
84413 .

84413 .
84413 .

84413 .
84413 .

84413

84413

84413

84413
84413

84413

n b W N A SO oW N -

-2

10

.1

i ¥

.13
.14

.16

84433 .1
84433 .2
84433 .3

84433 .4

84433 .

84433 .

84433 .7

84433 ,

Description

(7R2) Resubmitttal - Entrance Door Hardware Schedute ~
Kelley Bros. of New England, L.L.C

(7.1R2) Resubmittial - Mfg Data - EFCO - EFCO HD D518 Mig
Data

{20R2) Resubmitital - Door Hardware Catalog Cuts

(2R3} Resubmittal - Storefront Shop Drawings - R&R Window
{23} Curtain Wall Insulation - Thermafiber

{3) Sealant Color Sampies - Tremco Spectrum 1

{1} Fire-Rated Exterior Entrance - MA-CHPS Submittal

{2) Fire-Rated Exterior Entrance - TGP Heat Barrier Series
{3) Fire-Rated Exterior Enfrance - Technical Glass Products
Shest 1 of §

(7) Fire-Rated Exterior Entrance - Mfg Qualification Data

(8) Underwriters Lab GSXZ.R 19207 Product Certificates

(9) UL Assembly BXUV.U533 UL263 Product Test Reporis
(10} TGP Warranty Sample

(4} Color Samples - Lily White 203-823-IFS Coalings

{18 Door and Frame Comner Section Sample - TGP Products
(17) Door Glass Samptles - Pyrostop (Pitkington)

{8) Fire-Rated Exterior Entrance

(3R2) Resubmittal - Shop Drawings: Fire-Rated Exterior
Entrance

(1) Glazed Alumirum Curtain Wall - MA-CHPS Submiltal

{2) EFCO Series 5500 & 5600 with 325 Product Data

{9) EFCO Series 5500 & 5600 with 325 Product Test Reports
{19) EFCO Series 5500 & 5600 with 325 - Thermal
Performance Simulation Test

{11) EFCO Warranties: Sampla

{084133-3) R&R Window Shop Drawings - Curtain Wall
{084113-1) MA-CHPS Submittal

{19) EFCO Series 5600 - Fabrication Sample

(19} EFCO Series 5500 Fabrication Sample

(19} EFCO D518 Door - Series 402: Series 4031

(4) Color Samples - EFCO - Lily White, Green, Blue, Akzo
Yellow Spray

(5} Fabrication Sample - EFCO Series 325 Window Vent

(6) Delegated-Design Submittal Structural Calcs: Salcone
Engineers 1/20/2010

(3R2) Resubmittal - R&R Window Shop drawings - Curtain Wall
(2R3} Resubmittal - EFCO Series 5500 & 5600 with 325
Product Data

{9R2) Resubmittal - EFCO Series 5500 & 5600 with 325 Test
Reports

{10E2) Resubmittal - EFCO Series 5500 & 5600 with 325
Thermad Performance Simulation Test

{3R3) Resubmitial - Curtain Wall Shop Drawings - R&R
Window

{20) Primary Sealant - Tremco Spectrem 1
{4.1) Sealant Color Sample - White sample on “Liky White"
stock

{5R2) Resubmittal - EFCO Series 325 Window Vent
Fabrication Sample

{13) Sloped Glazing - Wasco - w/ Substitution Request Form
{1R2) Resubmittal - Wasca Products, Inc - MACHPS

(2R2) Resubmittal - Wasco Products Inc - Sloped Glazing
Assem. Product Data

(3R2) Resubmittal - Wasco Shop Dwgs, sheets 1 - 10

(6R2) Resubmittal - Wasco ETC-06-060-17940.0 - Wasco
ETC-06-060-17940.0

(7R2) Resubmittal - Wasco Products, In¢ - Malntenance Data
(8R2) Resubmittal - Sloped Glazing Assemblies - Sampie
Wareanty

{4} Sloped Gtazing Color Samples Lily White ACT064

Days
Out

33
33

33
22

I N

D N

23
23
23

12
12
12
12

12
15
12

12

22
64

42
42

42

42

22

Date in - Cut

5/18/2011-6/2012011
5M18/2011-6/20/2011

5118/2011-6/20/2011
§/19/2011-6/10/2011
6/13/2011-6/14/2011
6/13/2011-6/20/2011
2/8/2011-2/15/2011
2/8/2011-215/2011
2/8/2011-215/2011

2/8/2011-2115/2011
2181201 1-2/15/2011
2/8i2011-2/15/2011
2/8i2011-2/15/2011
3M/2011-3/2412011
3/M12011-3/24/2011
3/1/2011-3/24/2011
3/2/2011-3/14/2011

7/5/2011-7113/2011

11/18/2010-11/30/2010
1118/2010-11/30/2010
1118/2010-11/30/2010
11/18/2010-11/30/2010

11/18/2010-11/3072010
1/11/2011-1/26/2011
11/18/2010-11130/2010
11/23/2010-11/30/2010
11/23/2010-11/30/2010
11/28/2010-11/30/2010
116/2011-11712011

15/2011-1/27/2011
2171201141 212011

21712011-3/24/2011
2/712011-3/21/2011

2712011-3/21/2014
2/7/12011-3/21/2011

5/19/2011-6/10/2011

1 6/132011-6/11412011

1
12
12

12
12

12
12

21

7H212011-71 22011

8/8/20%1-8/12/2011

10M18/2010-10/29/2010
12122/2010-1/3/2011
12/22/2010-1/3/2011

12/22/2010-1/3/2011
12/22/2010-1/3/2011

12/22/2010-1/3/2011
12/22/12010-1/3/2011

1/612011-1/26/2011

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

Status

Approved as Corected
Approved

Approved
Approved as Corrected
Approved
Approved as Comrected
Reviewed
Approved
Appraved

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved as Correcled

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approvad

No Action

Not Approved
Apprioved as Coreected
Approved as Comrected
Approved as Comected
Approved

No Action
Approved

Revise and Resubmit
Approved

Approved
Approved
Approved as Cormected

Approved
Approved

Reviewed

Approved
Mot Approved
No Action

No Action
MNo Action

No Action
No Action

Approved

Rasubmittal
Expected?

Ne
No

Na
No
No
No
No
No
No

No
No
No
No
No
No
No
No
No

No
No
No
No

No
Yes
No
No
No
No
No

Yes
Mo

Yes
No

Na

No
No

No

No
Yes
Yes

Yes
Yes

Yes
Yes

No
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Submittal #

84433
84433
84433
84433

84433
84433
84433

84433
84433

84433
84433

84433

84433
84433

84433
84433

84433

84433

85113 .
85113 .
85113 .
85113 .
856113 .
856113 .
85113
85113 .
86113 .

85413 .
85113 .

85113
85113

85113

85113
85113
85113
85113

85113
85113
85113
85113
85113
86113

86113
85113

85113
85113

9

.10
.1
12

.13
.14
.15

.16
AT

.18
.19

.20

.21
.22

.23
.24

.25

.26
84433 .

C- IR -

.12
13

14

6
16
A7
.18

.19
.20
.21
.22
.23
.24

.25
. 26

.27
.28

Description

(14} Alum Exfrusion Samples
(1R2) Resubmittat - Wasco Products, Inc MA-CHPS Submittal
(2R2) Resubmittal - MA-CHPS Submittai Product Data

{2R2} Resubmittat - Wasco Preducts Inc Sloped Gazing
Assem. Product Data

(3R2) Resubmittal - Wasco Shop Dwgs, sheets 1 - 10

(5} Delegated-Design Submittal:PE

{6R2) Resubmittal - Wasco ETC-06-080-17240.0
Preconstruction Test Reports

{7R2) Resubmiital - Wasco Products, Inc Maintenance Data
(8R2) Resubmittal - Sloped Glazing Assemblies Warranties:
Sample

(1R3) Resubmittal - Wasco Products, Inc - MA-CHPS

(2R3) Resubmittal - Wasco Producls Inc - Sloped Glazing
Assem. Product Data

{3R3) Resubmittal - Wasco Products Inc -~ Shop Drawings
Sheets 1-10

(5R2) Resubmittal - Delegated-Design Submittal.PE

(6R3) Resubmittal - Wasco ETC-06-060-17940.0 -
Preconstruction Test Reports

{7R3) Resubmittal - Wasco Products, inc - Maintenance Data

{BR3) Rasubmittal - Sloped Glazing Assemblies - Wamanties:
Sample

{15} Sloped Glazing System Sample - Frosted Glass -
Oldcastle 839653

(16} Sloped Glazing System Sample SG

(3R4) Resubmittal - Wasco Shop Dwgs, shests 1 - 10 (Rev.
6/14/2011)

{8} Glazing Certifications

(14) Glass Types CA&CT, CP; CF; TA&TT - Product Data
{3} Serles 3006i - Product Data

(9} Series 3006l Thermal Test Data

(7} Product Test Reporis

(10) Series 30061 Warranties Sample

(1) Aluminum Windows MA-CHPS Submittat

{4) Architectural Window Shops

(5) PPG Color Samples - Lily White, Nile Green, Yeflow
Sundance, Big Gountry Blue

(15) Glazing Samples - Types CA, CT, GF, CP, TA&TT, TP
(6) Architectural Window Mfg Sample 25" x 42" Operable
Window

{1R3) Resubmittal - Architectural Window MA-CHPS Submittal
{3R2) Resubmittal - Series 30061 Alum. Window Mg Product
Data

{9R2) Resubmittal - Series 3006i Thermat Test Data Thermal
Performance Siowlation Test

{102} Resubmittal - Series 30061 Waranties: Sample
{16) Alum Windows Product Schedule
{8R2) Resubmittal - Glazing Certifications - Product Cerlificates

{14R2) Resubmittal - Glass Types CARCT; CP; CF; TA&TT,
TP ; CS Preduct Data

{1R4) Resubmittat - Architectural Window MACHPS

(3R3) Resubmitta - Series 30061 Alum. Window Product Dala
{9R3) Resubmittat - Series 30061 Thermal Test Data

(10R3} Resubmittal - Series 30061 - Sample Warranty

(16R2} Resubmittal - Alum Windows Product Schedule

(6R1) Resubmittal - Architectural Window Mfg Sample 26 x 42
Oparable Window

(8R3} Resubmittal - Product Certificates Giazing Certifications
(14R3) Resubmittal - Glass Types CA&CT; CP; CF; TA&TT;
TP ;CS

{1R5) Resubmittal - Architectural Window MA-CHPS

(3R4) Resubmittal - Series 30061 Alum. Window Product Data

Days
Qut

21

Date In-Qut

t/5/2011-1/26/2011
1/26/201 1-2/2/12011

7 17261201 1-2/2/2011
7 1/28/2011-2/2/2011

1126/2011-2/2/2011

7 1/26/2011-2/2/2011
T 1/26/20%1-2/2/2011

1/26/2011-2/2/12011
1/26/2011-2/2/12011

218/2011-2/156/2011
2/8/2011-2/15/2011

2{8/2011-2115/2011

2/8{2011-2/15/2011

7 2/8/2011-2115/2011

44

44

21
21
32
32
32
32
24
24
12

a7
22

30
30

2/8/2011-2115/2011
2/8/2011-2115/2011

311/2011-4/14/2011

3117201 1-4/1412011
7187204 1-7/13/2011

11/18/2010-12/9/2010
11/18/2010-1279/2010
1118/2010-12/20/201¢
1118/2010-12/20/2010
11182010-12/20/2010
11M18/2010-12/20/2010
12/117/2010-1/10/2011
12/17/2010-t110/2011
175/2011-1117/2011

1/5/2011-2/11/2011
1/5/2011-1/27/2011

1147201 1-118/2011
1HM47201 1-1118/2011

1147201 1-1/18/2011

1147201 1-1/18/2011
11472011-1/18/2011
1/1472011-2/4/2011
1/44/2011-2/112011

1/25/2011-2/2/2041
125/2011-2/2/2011
126/2011-2/2/12G11
1/25/2011-27212011
1125/2011-212/2011
1/28/20114-217/2011

2712011-215/2011
2112011-2/15/2011

2712011-3/9/12011
2/712011-3/92011

Revlewer

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR
HER
HSR
HSR
KCH
KCH
HER

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

Status

Approved
Revise and Resubmit
No Action
No Action

Mo Action
Mo Action
No Action

No Actlon
No Actions

Reviewed
Approved

Approved as Comrected

Approved
Approved

Approved
Approved

Approved

Not Approved
Approved as Comrected

Revisa and Resubmit
Revise and Resubmit
Ravise and Resubmit
Revise and Resubmit
Approved
Revise and Resubmit
Revise and Resubmit
No Action
Approved

Approved
Mo Action

Revise and Resubmit
Mo Actlon

No Action

No Action
No Action
Reviewed
Revise and Resubmit

Revise and Resubmit
No Action
No Action
No Action
No Action
No Action

Approved
Revise and Resubmit

Reviewed
Approved

Resubmittal
Expacted?

No
Yes
Yes
Yes

Yes
Yes
Yes

Yas
Yeos

No
No

No

No

No
No

Yes
Yes
Yes
Yes

No
Yes
Yes
Yes

No

Yes
Yes

Yes
Yes

Yes

Yes
Yes

No
Yes

Yes
Yes
Yes
Yes
Yes
Yes

Mo
Yes

HNo
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Submittal #

86113
85413
86113
86113
86113

85113 .
85113 .
85113 .
85200 .
85200 .
86200
85200 ,
B5200 .
B6200 .
86200 .
86200 .
86200 .
86200 ,

86200 .
86200 .

.29
.30
3
.32
.33

W W
@ o b

N B LN A ;R W N

-]

86200 .8

86200 .
.10
86200 .

86200

87400 .
87100 .
87100 .
87100 .
87100 .

88000 .

88000 .
88000 .
88000 .
88000 .
88000 .
86000 ,
88000 .
BEOOO .
BBOOO .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .

88000

88000
88000

88013 .
88013 .

@ m N ;bW R - h K WD N =

F S e R e Y
D oo R W AN =S

.17

.18
.19

Description

(4R2) Resubmittal - Architectural Window Shop Drawings
(9R4) Resubmittal - Serles 30061 Thermal Test Data
{10R4) Resubmiltal - Series 30061 Warranties: Sample
(16R3) Resubmittal - Alum Windows Product Schedule

{6R2) Resubmittal - Architectural Window Mig Sample 25 x 42
Cperable Window

{17} Aluminum Window Mockup

{18} Dow "Froth Pack” Insulating Foam

{19} Fleld Test Report - AWM Field Report 8-15-2011
{1} Wood Windows - MA-CHP

{2) Anderson WDH210310E - Mfg Data

(4) Special warranty sample

(1R2) Resubmittal - Wood Windows - MACHPS

(2R2) Resubmittal - Anderson WDH210310E - Mfg Data
(1} Naturalite - Product Data

{2} Naturalite Models NTLAG060 & NTL.A9898 - Shop Drawings
{6) Naturalite Catcut Pg#4 - Warranty Sampte

(1R2) Resubmittal - Unit Skylights - Naturalite Mfg Data

{6R2) Resubmittal - Unit Skylights - Naturalite Catcut Pg#4 -
Warranty Sample

{9) Unit Skylights - MA-CHPS Submittats

{2R2) Resubmittal - Naluralite Modeis NTLAB0GD & NTLASS9S
SBhop Drawings

{1R3} Naturalite Product Data

{9R2) Unit Skylights MACHPS Submittals

(1R4) Resubmittal - Acrylic Test Data

(2R3) Naturalite Models PNTLABOE0 & PNTLAS898 - Shap
Drawings

(1} LIF DOOR Hardware schedule 11/2/2010

(2) Hardware Catalog Cuts

{1R2) Resubmittal - LF DOOR Hardware Schedule for Record.
(4.1) Keying Schedule - LIFD Key Schedule 4/6/20%1

{4.1R2) Resubmittal - LIFD Key Schedule 4/26/2011: .
Schematic . Schedule by Door Mumber . Key Schadule Key
Set Symbo!

{14) R&R Substitution Request - #1 - Spandre} Glass - with
Substitution Request Form

{1) Storefront and Curlain Wali Frames Glazing - MA-CHPS
{2) Storefront & Curtain Wall Frames Glazing - Oldcaste
{7) Oldcastle Praduct Certificates Samptes

(9) Oldcastle Glass Sample of special warranties

(16) Glass Samples - Type CA/CT (2 Boxes}

(22) Glass Smaples - Type CS/Blue {2 Boxes)

(17} Glass Samples - Type CS/Grey {2 Boxes)

{5) Glass Samples Types T & L {2 Boxes)

(4) Glass Samples - Types TS & TP/TF (3 Boxes)

(20) Glass Samples Type TS/Grey (2 Boxes)

(21) Glass Sample Type CS/White (2 Boxes)

(15) Glass Samples Type TA/TT (1 Box)

(18) Glass Samples Type CS/Green (2 Boxes)

(19) Glass Samples Type CS/Yellow (2 Boxes)

{1R2) Resubmitial - Storsfront and Custain Wall Frames
Glazing - MA-GHPS

{2R2) Resubmiittal - Glass Types: CATA-TT,TP-
TF,C5;T8;T;&L - Product Data

(¥R2) Resubmittat - Oldcastle - Product Cerlificate

(9R2} Resubmittal - Oldcastle Glass Sample of special
warranties

(1) Tempered, Laminate, & FirelitePlus Mig Data - MACHPS

(2} Tempered, Laminate, & FirelitePlus Mig Daia - Product Data

Days
Out
30
30
30
30
18

14
18

Date In-Out

2/712011-3/2/2011
2/712011-3/9/2011
2/T12011-3/9/2011
2/7i2011-3/9/2011
3/3/2011-3/21/2011

6/6/2011-6/20/2011
6/21/2011-7/6/2011
8/22/2011-8/22/2011
9/28/2010-10/4/2010

6 9/28/2010-10/4/2010

2
12
12
12

9/28/2010-10/4/2010
12/22/2010-1/3712011
12/22/2010-1/3/20%1
9M/2010-9/13/2010
9/1/2010-9/13/2010
9/1/2010-9/13/2010
9/27/2010-10/4/2010
9/27/2010-10/4/2010

9/27/2010-10/4/2010
9/27/2010-10/4/2010

9 10/26/20610-11/4/2010
9 10/26/2010-11/4/2010

17

i7
17
69
152
48

14

21
21
21
21
12
12
12
12
12
12
12
12
12
12

"
11

11/22/2010-12/9/2010
12/16/2010-12/21/2010

114/2011-1/31/2011
114/2011-1/31/2011
2/24/2011-5/4/2011
4/712011-9/6/2011
5/4/2011-6/21/2011

10/15/2010-10/29/2010

114/18/2010-12/9/2010
11/18/2010-12/9/2010
11H18/2010-12/9/2010
11/18/2010-12/9/2010
1612011-1/4712011
1/6/2011-1A17/2011
1/6/2011-117/2011
1/6/2011-117/2011
1/512011-117/2011
1/512011-1117/2011
1/512011-1/17/2011
1/6/2011-1/17/12011
1/5/2011-1/17/20114
15011172011
2181201 1-2115/2011

2/8/2011-2/15/20%1

218/2011-2115/2011
6/13/2011-6/20/2011

8/2{2010-9/13/2010
9/2/2010-9/13/2010

Reviewer

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HMSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR

Status

Approved as Comected
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved as Comrected
Reviewed

Revise and Resubmit
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Not Approved

Not Approved

Mot Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Approved
Revise and Resubmit
Approved

Approved as Corected
Approved as Corrected
Reviewed
No Action
Approved as Corrected

Approved as Comected

Revise and Resubimit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit
Approved
Approved
Approved
Approved
Approved
Reviewed

Approved

Approved
Approved

Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

No
No
No
No
No

Yes
No
No

Yes

Yes

Yes
Mo
Yes
No

No

Yes
Yes
Yes
Yes

Yes
No
No
No
No
No
No

No

Mo
No

Yes
Yes
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Submittal

88013 .
88013 .
83013 ,
88013 .
88013 .
88013 .

88013 .

88300

88300 .
88300 .
88300 .
88300 .
88300 .

88300 .
88300 .
8900Y .
89000 .
89000 .
89000 .
89000 .
89000 .
89000 .
83000 .
83000 .
88000 ,

89000 .

89000

92119 .

92119 .

92119 .
92119 .
92119 .

92119 .
92119 .
92119 .
92119 .

92119 .

82119
92119
92119
92119

92119

92119

#

P - T - - T B - T B R LR = I [ - B . 4 @ o~ ;o B W

(=]

.12

LI I

o oo =~ o;

1
2
A3
14

.18

92216 .1

92216 .

92216 .3
92216 .4

92216 .
92216 .

Description

{1R2) Resubmitta - Glass Type T
{1R2) Resubmittal - Glass Typs L
{1R2) Resubmittal - Glass Type F
(#) GlazingTape

{6} Sample Warranty.pdf

{1R3) Resubmittal - Tempered, Laminate, & FirelitePlus Mg
Dala

{1R4) Resubmittal - Tempered Glass MACHPS
{1} Mirrors - MACHPS

{2) Mirrors - Product Data

(1R2) Resubmittal - Mirrors - MA-CHPS

(2R2) Resubmittal - Mirrors - Product Data

{14) Mirror Mastic - Product Data

(1R3} Resubmittal - MA-CHPS Submittals - See Kapiioff's
letter dated 6/30/2011

(2R3} Resubmittal - Mirrers

{11R2) Resubmittal - Mirror Mastic

{1} Alrclite Types K6774 & T6482 - Product Data
(2) Louvers L1; L2; & L3 - Shop Drawings

(3) Crystal Finishing System - Samples

(4) Adrolite - Coatings Charis

(5) MA-CHPS Submittals

(5) Louver - MA-CHPS

{2} Louver L1; L2; & L3 Shop Drawings

(1) Louver Airclite Types K6774 & T6482 Product Data
{4) Louver Coatings Charts - Alrolite

{1R3) Resubmittal - Airolite Types K6774 & T6482 Product
Data

{2R3) Resubmittal - Louvers L1; L2; & L3 Shop Brawings
(4R3) Resubmittal - Airolite Coatings Charts

(1) MA-CHPS Submittals - Gypsum Board Shaft Walt
Assemblies

(2} Mfg Data: Gypsum panel products - Gold Bond Fire-Shield
Gypstem Board

(3) Mfg Data: Steel Framing - Mig Data: Steef Framing
(4) Mfg Data: Auxiltary Materials - Fasteners

{1R2) Resubmittat - Gypsum Board Shaft Wall Assemblies
MACHPS

(2R2) Resubmittal - Gold Bond Fire-Shield Gypsum Board
(3R2) Resubmittal - Clark Western Steel Shaft Walt System
(4R2) Resubmittal - Fasteners

{1R3) Resubmittal - MA-CHPS Submittals - Gypsum Board
Shaft Wall Assemblies

(2R3) Resubmittal - Gold Bond Fire-Shield Gypsum Board
{3R3) Resubmittal - Clark Western Stesl Shaft Wall System
(4R3) Resubmittal - Auxiliary Materials - Fasteners

{1R4) Resubmittal - MA-CHPS Submittals

(2R4) Resubmittal - Lafarge North America Inc Gypsum panel
products

{3R4) Resubmittal - Clark Western Steel Shaft Wall
System Steel Framing

(4R4) Resubmitial - Auxiliary Materials - Fasteners
(1) Non-Steuctural Metal Framing - MA-CHPS Submittals

(4) Mfg Data; Framing Members - See USD covers sheet
11/19/2010

(5) Mig Data: Auxlliary materlals - Fasteners

(4R2) Resubmittal - Framing Members - See LISD covers
sheet 11/19/2010

(5R2) Resubmittal - Auxitiary materials - Fasteners

(8} Suspension Systern - Chicago Metalic 850{Hook)670
{Stab) FR Drywalt

Days
Qut

a ot o,

31

2
"
i1
69
69
69
10

33
33
18

8

18
18

o N NN

-~ ~ @ o @

35
35

35

Date & - Out

4181201 1-4/13/2011
418201 1-4113/2011
4/8i2011-4/13/2011
4/8/2011-4/13/2011
418/2011-4/13/2011
711/2011-8/1/2011

8/23/2011-8/25/2011
8/2/2010-9/13/2010
8/2/2010-9/13/2010
4/8/2011-6/16/2011
4/8/2011-6/16/2011
4/8/2011-6/16/2011
7i612011-711572011

7181201 1-7TH512011
7451201 1-7115/2011
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-8/24/2010
1179/2010-1 /2212010
11/9/2010-1 /2272010
11/9/2010-14/22/2010
14/9/2010-11/22/2010
8/29/2011-8M1/2011

6/28/201 1-8/1/12011
6/29/2011-8M1/2011
12/16/2010-1/3/2011

12/16/2010-1/3/2011

12/16/2010-1/3/2011
12/16/2010-1/3/2011
1/24/2011-1/26/2011

1/24/2011-1/26/2011
1/24/2011-1726/2011
1/24/2011-1726/2011
2/16/2011-2/24/2011

2116/2011-2/24/2011
2/16/2011-2/24/2011
2/18/2011-2/24/2011
3/25/2011-41/2011
3/25/2011-4/1/12011

31251201 1-4/112011

3/2512011-4/1/2011
12/16/2010-1/20/2011
12/16/2010-1/20/2011

12/16/2010-1/120/2011
2/16/2011-2/24/2011

2{16/2011-2/24/2011
2/16/2011-2/24/2011

Reviewer

HER
HSR
HSR
HSR
HSR
HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR
HSR

HS5R
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

Status

Revise and Resubmit
Appraoved
Approved
Approved
Approved
Revise and Resubmit

Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Revise and Resubmit
Approved

Approved
Approved
Revise and Resubimit
Revise and Resubmit
No Action

Approved as Comrected

Revise and Resubmit
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved as Corrected
Approved as Corrected

Revise and Resubmit
No Action

No Action
No Acticn
Not Approved

Not Approved

No Action

No Action

Revise and Resubimit

Revise and Resubrrit
Revise and Resubmit
Revise and Resubmit
Reviewed
Approved

Approved

Approved
Approved
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Resubmittal
Expected?

Yes
No
No
No
No

Yes

No
Yes
Yes
Yes

No
Yes

No

No

Yes
Yes
No
No
Yes
No
Yes
Yes
Yes
No

Mo
No
Yes

Yos

Yes
Yes
Yos

Yes
Yes
Yes
Yes

Yes
Yes
Yes
No
No

No

No
No
Yes

Yes
Mo

No
No
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Submittal #
92216 .7
92900 .1
92900 .2

92900 .3
92900 . 4

92800 .5
92900 .6
92900 .7

92900 .8
92960 .9
92800 .10
92000 . 11
52800 .12

92800 .13
92900 .14
92900 .15
92800 . 16

92900 . 17
92900 . 18
892900 . 19

92900 . 20
92300 . 21

92800 . 22
92900 .23

92900 , 24
92900 .25

92900 .26

92800 . 27

93000 .1
93000 .2
93000 .3
93000 .4
93000 .6

93000 .6
93000 .7
93000 .8
93000 .9
93000 .10
93000 . 11
93000 .12
93000 .13

3000 . 14

93000 .18

Description

(7) HiHi, Inc. - Track Fasteners
(11} Hilti CP508 Smoke and Acoustic Sealant - Substitution
Request

{12) Viny! tear-away L-Bead in lieu of metal edge trim -
Subsfitution Request

{1} Gypsum Board - MA-CHPS Submittals
(3) Gold Bond Fire-Shieid Gypsum Board - Mfg Data: Gypsum
Board, Type X

{4) Fiberock Abuse-Resistant Panels - Mfg Data: Impact-
Resistant Gypsum

{5) Gokt Bowd Hi-Abuse XP Gypsum Board - Mfg Data: Abuse-
Resistant Gypsum

{6) Gokd Bond XP Fire-Shiefd Gypsum Board - Mig Data:
Moisture- and Mold-Resist

{7) Gold Bond - Mfg Data: Tile Backing Panels

{8) Nationa! Gypsum - Mfg Data: Joint Treatment Materials
(9) Fasteners Mig Data: Auxiliary Materials

(1R2) Resubmittal - Gypsum Board MACHPS

(3R2) Resubmittal - Goid Bond Fire-Shield Gypsum Board
Type X

(4R2) Resubmitial - Gold Band Hi-Abuse XP Gypsum Board
Impact-Resistant Gypsum

{5R2) Resubmittal - USG Fiberock Abuse-Resistant Panels
Abuse-Resistant Gypsum

{6R2) Resubmittal - Gold Bond XP Fire-Shield Gypsum Board
Maisture- and Mold-Resist

{7R2) Resubmittal - Gold Bond HI-ABUSE XP GYPSUM
BOARD Tike Backing Panels

(8R2) Resubmittal - Natienal Gypsum National Gypsum
(9R2) Resubmittal - Fasteners

(10R2) Resubmittat - Carner Bead; L Bead; Exp Control;
Curved edge

{11R2) Resubmittal - Hilti CP506 Smoke and Acoustic Sealam
Subsitution Request

{12R2) Resubmittal - Vinyl tear-away L-Bead in lieu of metal
edge tim Substitution Request

{13) Resubmittal - Hilt, Inc, Acoustical Joint Sealant
{14) Johns Manville Sound Control Batts Sound Attenuation
Blankets

{4R3) Resubmittal - Fiberock Abuse-Resistant Panels - Impact-
Resistant Gypsum

{5R3) Resubmittal - Gokd Bond Hi-Abuse XP - Abuse-Resistant
Gypsum

(7R3} Resubmittal - Gold Bond H-ABUSE XP GYPSUM (7R3)
Resubmittat - Gold Bond HI-ABUSE XP GYPSUM BOARD -
Tile Backing Panels

(11R3) Resubmittal - Hilti CP506 & CP572 Smoke and
Acoustic Sealant - Substitution Request

{4} Ceramic Tie Samples

(1} MA-CHPS Submittals - Ceramic Tile Materials
(20} Dal Keystones Mosales Mig Data

(21) Dal Semi-Gloss Wall T Mfg Data

(22) Casagrande Padana-Pietre - Native "Meteor Series” Mig
Data

(23) Laticrete-Blue 92 Anti-Fr - Fracture Membrans Mig Data
(24) Laticrete-253 Gold Mg Data:

(25) Laticrete-255 Mfg Data

(26) 1500 Sanded Floor Grout Mfg Data

(27) 1600 Unsanded Wall Grout Mfg Data

(20R2) Resubmittal - Daltite Keystones Mosaics - 2.02A
{21R2) Resubmittal - Daltde Semi-Gloss Wall Tife - 2.028

{22R2) Resubmittal - Casagrande Padana-Pietre Native
"Meteor Series” 2.02.C&D

{23R2) Resubmittal - Laticrete-Blue 92 Anti-Fracture
Membrane - 2.028

{24R2) Resubmittal - Laticrete-253 Gold ~ 2.06C

Days
Qut

Date In-Qut

4/6{12011-4/11/2011
12/16/2010-12/22/2010

12/16/2010-12/22/2010

6 12/16/2010-12/22/2010
6 12/16/2010-12/22/2010

m

[I=J o B =) B

12/16/2010-12/22/2010

12/16/2010-12/22/2010

12/16/2010-12/22/2010

12M16/2010-12/22/2010
12M16/2010-12/22/2010
12/16/2010-12/22/2010
1/2472011-2/212011
1/24/2011-2/2/2011

124/2011-2/2/2011

1/24/2014-2/2/12011

1/24/201 t1-2/212011

1/2412041-21212011

8 1/24/2011-2/2/2011
9 1/24/2011-2{2/2011

-

-

-

19
19
19
19
19

19
19
19
19
18
26
26
26

26

26

1/24/2011-2/2/2011

1/24/2011-2/2/12011

11244201 1-2/22011

1/2412011-2/2/2011
1/2412011-2/2/2011

2/16/2011-2M1772011

216/2011-2M17{2011

218/2011-217/2011

2/18/2011-2/17/2011

15/2011-1/24/2011
1777201 1-1/2612011
1171204 1-1/26/2011
17204 1-1/2612011
171204 1-1/26/2011

112011-1/26/2011
17112011-1/26/2011
177/2011-1/26/2011
1712011-1/26/2011
1/7/2014-1/26/2011
310/2011-4/5/2011
3/10/2011-4/5/2011
3M10/2011-4/5/2011

3/10/201 1-4/5/201 1

3/10/2011-4/5/2011

Revlewer
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HER
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR

HSR
HSR
HSR
HSR
H8R

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR

Stalus

Approved
No Action
Ne Action

Revise and Resubmit
Mo Action

Nao Action
No Actlon
MNo Action

No Action
Not Approved
No Action
Approved
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Approved as Comrected
Approved as Corrected
Approved as Corected

Revise and Resubmit
Approved as Corrected

Approved as Corrected
Revise and Resubmit

Approved
Approved

Approved

Approved

Approved as Cormrecled
Revise and Resubmit
No Action

No Action

No Action

Revise and Resubmit
No Action

No Action

No Action

No Actian

Revise and Resubmit
Approved as Corrected
Approved as Comacted

Approved

Approved as Corrected

Resubmittal
Expected?

No
Yes

Yes

Yes
Yes

Yes
Yeos
Yes

Yes
Yes
No
No
No

No
Yes
No
Yes

No
No
No

Yes

No
Yes

No
Nao

No

No

No
Yas
Yes
Yes
Yes

Yes
Yes
Yes
Yes
Yes
Yes

No

No

No

No
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Submittal #

93000
93000
930060
93000
93000
93000
93000
93000
93000
93000

93000

83000
93000
93000 .
95113 .
95113 .
95113 .
95113 .
95113 .
95143 .

95113 .

95113 .

95113 .
95113
95113

85113

95113

95113

95113

95113

95113

95113

95113

.16
A7
.18
.19
.20
.21
.22
.23
.24
.25

.26

.27
.28

o o B W N -

.10
.1

12

.13

.14

.15

.16

A7

.18

.19

96400 .1

96400 .

96466 .1

96466 .

96466 .
96466 .

96466 .
96466 .
96466 .
96466 ,
96466 .

96466 .

96513 .

-8

Ww W~ ® o,

10

1

Descrlption

{25R2) Resubmitial « Laticrete-255 - 2.06D

{26R2) Resubmittal - 1500 Sanded Fioor Grout - 2.06B

{27R2) Resubmittal - 1600 Unsanded Wall Grout - 2.068
{1R3) Resubmittal - Ceramic Tite MA CHPS

{20R3) Resubmittal - Mfg Data: Dal Keystones Mosaics 2.02.A
{5) Laticrete Grout Channel Kit Samples

(6) Marble: Threshold Samples

(3) Shop Drawings:Tile Patterns See West Memo of 4/11/2011
(7) Samples for Verification See West Memo of 4/11/2011

(8} Instafier Qualifications West Floor Covering Letter of

4112011

{11) Material Test Rpts: Mastic & Grout See West Memo of
4/11/2011

(1R4) Resubmittal - Ceramic Tile Materials MA-CHPS

(28) 6x6 unglazed wall tile - Daltife

(28.2) Student Designed Tile - Delivery Receipt 8/8/2011

{3.1) Acoustical Celtings - ACP 1 USG Mars 86985

{3.2) Acoustical Cedlings - ACP 2 USG Haleyon 98223

{3.3) Acoustical Cedlings - ACP 3 USG Mars Healthcare 86185
{3.4) Acoustical Ceilings - ACP 4 USG Olympia 4750

{3.5) Acoustical Ceilings - ACP 5 Pyramidat Diffuser

{3.6) Acoustical Ceilings - Suspension 1200 Chicago Metallic

1200 15/16 Suspension System

(3.7) Acoustical Ceilings - Suspension 1260 Chicago Metallic
1260 15/16 Aluminum Cagpper

(3.8) Acoustical Cellings - Suspension Infinity Chicago Metallic
12" infinity Trim

(4) Acoustical Panel Ceiling Samples

(1R2) Resubmittat - MA-CHPS Submittals

{3.1R2) Resubmittal - Product Data: ACP 1 Armstrong Ultima
1911

{3.2R2) Resubmittal - Prodesct Data: ACP 2 Amstrong Optima
3250

(3.3R2) Resubmittal - Product Data: ACP 3 Armstrong Ultima
1935

{3.4R2) Resubmittal - Product Data: ACP 4 Amstrong Mesa
680

{3.6R2) Resubmittal - Suspension for ACP 1, 2, 4 Armstrong
7300 15/18 {Prelude XL}

{3.7R2) Resubmittal - Suspension for ACP-3 Anmstrong 7301
15/16 Alum. Capped {Prelude XL}

(3.8R2) Resubmittal - Suspension trim ACP 1,2, 3, 4
Armstrong Axiom Trim

{4R2) Resubmittal - Acoustical Panel Ceillings Samples See
K&K Transmittal dated 4/14/2011

(3.5R2) Resubrmittal - Pyramidal Diffuser - ACPS
(1) MA-CHPS Submittals: Wood Flooring - Action Cush If

(3) Shop Drawings: Stage Floor Action Cush Hl - Stage Floor
System

(1) MA-CHPS Documentation ProActionFlex

(2) Product Data: Wd Athletic Flooring Actian Woods Sweets
Catcut

(3} ProActionFlex Section Shops

{7) Sherwin Williams Industrial Enamel 100 Gameline Paint
100

(8) Bona Sport - Sport Poly 350 Floor Finish

(9) Johnsonite Vent Cove Wall Base Resilient Wall Base
(10} Henry 440 Wall Base Adhesive
{10R2) Resubmittal - Liquid Nalls CB10 Cove Adhesive

{1R2) Resubmittal - Wall Base Adhesive MA-CHPS
Documentation

(10R3) Resubmitial - Wall Base Adhesive Liquid Nails LN-902
Adhesive

{11) Rubber Floor Cavering Color - Norament 825

Days
Out

26
26
26

12
12
14
14
14
17
21
12
12
12
12

12
12

12

11
35
35

35
35
35
35
35
35

35

17
17

20
20

20
20

20
20
20
15
17

17

15

Date In - Out

3/10/2011-4/5/2011
3/10/2011-4/5/2011
3/10/2011-4/5/2011
4/11/2011-4/13/2011
4/11/2011-4/13/2011
5/6/2011-5/18/2011
5/6/12011-5/18/2011
516/2011-5/20/201 1
5/6/2011-5/2012011
5/6/2011-6/2012011

5/6/20%1-5/20/2011

5{17/2011-6/312011
7/22/2011-7/128/2011
9/8/2011-
1727/2011-2/8/2011
1/2712011-2/8/2011
127/2011-2/8/2011
1/27/2011-2/8/12011
1277201 1-2/8/12011
12772011-278/2011

11277201 1-2/8/201
1/27/2011-2/8/2011

1/28/20%1-2/8/20%1
61412011-6/8/2011
5/4/2011-6/8/2011

5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
6/4/2011-6/8/2011

9/30/2011-
5/17/2011-6/3/2011
5{17/2011-6/3/2011

5117/2011-6/6/2011
5/17/2011-6/6/2011

5/17/2011-6/6/2011
5/17/2011-8/6/2011

5M17/2011-6/6/2011
51 7/2011-8/6/12011
5M7/2011-6/6/2011
6/28/2011-7TH3/2011
8/8/201 1-8/25/2011

8/8/2011-8/25/2011

1/6/2011-1/2012011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

H8R
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR/

HSR/

HSR

Status

Approved as Corrected
Approved as Cormrecied
Approved as Corrected
Revise and Resubmit
No Action

Approved

Approved

Approved as Comected
Approved as Corrected
Reviewed

Mo Action
Reviewed

Approved

Revise and Resubmit
Not Approved
Revise and Resubmit
Not Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubrmt
Reviewed
Approved

Approved
Approved
Approved
Approved
Approved
Approved as Corected

Approved

Reviewed
Approved

Revise and Resubmit
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
No Action

Approved as Corrected

Approved as Conrected

Approved as Comected

Resubmittal
Expected?

No
No
No
Yes
Yes
No
No
No
MNo

Yes
Yes
Yes
Yes
Yes
Yes

Yes
Yes

Yes
No
No

No
No
No
No
No
No
No

No
No
Ma

Yes
No

Mo
Mo
Yes
No
No

No

MNa
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Submittal #

96513 .
96513 .

965613 .

96513 .
86513 .
96513 .

96517 .
96517 .
96517 .
96517 .
96517 .

96519 .
96519 .
96519 .

96519 .
96619 .

96619 .
985619 .
98619 .
96519 ,

96518 .

96519

96519

96519
96618

96619
26519
926519
96519
96519

96723 .
96723 .

96723 .
96723 .
96813 .
96813 .
96813 .
96813 .

96813 .

96813 .

96843 .
28433 .
28433 .
98433 .

28433

98433 .
98433 .

98433

- om bk W N =a o~

[

L -- B B -]

N

.12

13
.14

.15
.16
A7
.18
.19

oW N e B W N

[~}

7
1
2
3
.4
3
[
7

Description

(4) Jehnsanite - Resilient Base Coler Samples

(1R2) Resubmittal - Johnsonile Rubber Wall Base MACHPS
Form

{2R2) Resubmittal - Johnsonite Rubber Wall Base - Product
Data

(3} Shop Drawings - Ses West Memo of 4/11/2011
(8} Installer Qualifications - See West Letter of 4/11/2011

(#R4) Resubmitta! - Johnsonite Rubber Wall Base MACHPS
Form

{4 Linoleura Color Samples - Forbo Marmoeleum "Real”
{1R2) Resubmittal - Forbo Marmoleum MACHPS Form
{2R2) Resubmittal - Forbo Marmoleum Product Data

{1R3) Resubmittal - Forbo Marmoleum MACHPS Form

{7) Linoleum Installer Quatifications See West Memo of
411172091

(1)} Resilient Tile Flooring - MA-CHPS Submittals
(2) Resilient Tile Flooring - VCT Armstrong Standard Excellon

{3} Resilient Tile Flooring - Rubber Flooring Noraplan
Environcare

(4) Resilient Tite Flooring - Adhesives Article 410 & ECO 611

(7) Resilient Tile Flooring - Color Samples Armstrong Standard
Excellon; Noraplan Environcare

(16} Rubber Floor Tile Color Samples - Noraplan Envirocare
(7R2) Resubmittat - Armsfrong Standard Excelion Sample Box
(17} Floor Polish - Hardtop

{18) Trowelable Laveling & Patching Materials - Ardex Feather
Finish

{10) Resilient Tile Installer Qualifications See West Letter of
411112011

{096513-1R3) Resubmittal - Johnsonite Rubber Wall Base
MACHPS Form

(3R2) Resubmittal - Noraptan Environcare Product Data:
Rubber Flooting

(4R2) Resubmittal - Arlicle 410 Product Data: Adhesives

(2R2) Resubmittal - Armstrong Standard Excefion Product
Data: VCT

{5) ECO 611 Adhesive Product Data: Adhesives

{ 12) Resubmittal -MA-CHPS Submittals

(5122} Resubmittal - Armstrong S-515 Adhesive

{1R3) Resubmittai - 5-515 Floor Tile Adhesive MA-CHPS
{5R3) Resubmittal - Armsirong S-515 Adhesive Product Data
(0} MACHPS Resinous Flocring

(1) Product Data: Key Resin Quariz Sys - B-195;#615; #510;
#502

{4) Broadcast Quartz Colors - Color Chart for Initial Selection
{2) Resinous Floor Samples

{2) MA-CHPS Submittals:Credit IEQC QUT 2.1 - Carpet

(3) Tandus Endhar 2 color Indigo #00462 CARPET TRLE CPT-1
(4) Tandus Aura color Vaporize #19508 CARPET TILE CPT-2

(5} Cpl-3 Milliken Theory P{6387 color Indigo #8601 CARPET
TILE CPT-3

(6} Tandus Box Study color Pavement #3601 CARPET TILE
CPT-4

{7) Tandus Menial Blocks color Focus #22005 CARPET TILE
CPT-5

(9) CPT1 thru 5 Samples

(1) Sound-absorbing panels MA-CHPS Submittals

(2) Conwed "Respond” High Impact Acoustical Panels

{3} Teclum Finale Wall Panal System

{4} Shop Dwgs: Acoustical Wall Panels

{6) Maintenance Data For sound-absorbing wall units

(5) Fabric Color Charts - Guilford of ME & Carnegle

{5.02) Tectum Finale' Wall Panel System

Pays
Out

15
26

28

14
34

15
18
18
22
14

14
14

14
14

15
15
18
18

14
14
14

14
14

14

Date In-Qut

175/2011-1/20/2011
3/10/2011-4/5/2011

3/10/2011-4/5/2011

5/6/2011-6/20/2011
5/6/2011-6/20/2011
6/28/2011-8/1/2011

1/5/2011-1/20/2011
3/10/2011-3/28/2011
3/10/2011-3/28/2011
4/11/2011-5/3/2011
5/6/2011-5/20/2011

11/10/2010-11/24/2010
1110/2010-11/24/2010
11/10/2010-11/24/2010

11/10/2010-11/24/2010
11/10/2010-11/24/2010

1/5/2011-1/20/2011
115/2011-1/20/12011
3/10/2011-3/128/2011
3/10/2011-3/28/2011

5/6/2011-5/20/2011
5/6/2011-5/20/2011
£/6/2011-5/20/2011

5/6/2011-5/20/2011
b/ar2011-5/20/12011

5/6/2011-5/20/20%1

3 5/31/2011-6/3/2011
3 5/31/2011-6/3/2011

20
20
32
32

[= T - B - O - R

10
14
14
14
14
14
14
14

6/28/2011-7118/2011
6/28/2011-7718/2011
4/1/2011-5/3/2011
AM72014-5/3/2011

4/1/2011-5/3/2011
4/26/2011-4/29/2011
11/118/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010

11/18/2010-14/24/2010

11/18/2010-11/24/2010

1119/2010-11/29/2010
7126/2011-8/9/2011
7/26/2011-8/9/2011
7/26/2011-8/9/2011
7/26/2011-8/9/2011
7/26/2011-8/9/2011
7/2672011-8/972011
7/26/2011-8/9712011

Reviewer

HSR
HSR

HSR

HSR
HSR
HSR

HER
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSRY
HSR/
HSRY
HSR/
HSRY
HSR
HSR

Status

Approved as Corrected
Revise and Resubmit

Approved as Cormrected

Approved as Coracted
Reviewed
Revise and Resubmit

Approved as Corrected
Revise and Resubmit
Approved

Reviewed

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved

Approved as Comected
Revise and Resubmit
Revise and Resubmit

Approved as Correctad
Revise and Resubmit
Approved

Approved
Approved

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Approved

Approved

Approved as Corrected
Revise and Resubmit
Revise and Rasubmit
Revise and Restubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved

Revise and Resubmit
No Action

No Action

Approved as Gomected
Reviewed

Approved as Comected
Approved

Resubmittal
Expected?

No
No
Yes

No
Yes
Mo

No

Yes
Yes
Yes

Yes
Yes

No
No
Yes
Yes

Yes

No

Yes

No
Yes
Yes
Yes

No

No

No

No
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Submittal #

98433 .
98433 .,

99100 .

89100 .

99100 .
101100 .
101100 .
101100 .
101100 .
101100 .
161100 .
101100 .
101100 .
102113 .
102113 .
102143 .
102113 .
102226 ,

102226 .
102226 ,

= W N =S N A0 b W N = W=

N

102226 .4

102226 .

102226 .
102800 .

102800 .
102800 .
104413 .
104416 .
104416 .
105113 .
106113 .
106113 .
106113 .
107500 .
107500 .
107500 .

108243 .
108243 .

108243 .
108243 .

108243 .
108243 .

108243 .
108243 .

108243
108243
108243

W N = b W RN e NS W R -

-

.10
.11
114000 .

114000 . 2

114000 .

Description

(5.03) Conwed Samples: FP-1 & FP-2

{1R2) Resubmittal - Sound-absorbing paneis - MA-CHPS
Submittals

(1) King Painting MA-CHPS

{2) Sherwin Williams Product Data

{3) Color Draw Down Samples

{1) Tackboard, Markerboard MA-CHPS Forms
(2) Mfg Data; Markerboards - Claridge

(3) Mfg Data: Tackboard

(4} Mfg Data: Feltboards - Caridge

(5} Mig Data: Accessories - Glaridge

{8} NMaw Engfand Interior Spedialties sheets -8 Shops
{7.01) Claridga Cork Sample Card Samples
(7.02) Claridge MBITB Color Charl Samples
(1) MA-CHPS Toilet Compariments

(2} Tollet Compariments - Giobal Partitions
(3) Gtobal Partitions Sheets 1 - 8 - Shops

{4) Gtobal HDPE Color Chart

{2} Operable Partition - Hufcor Shop Drawings Sheets 1 -5+«
Shop Drawings

{1) Operable Partition - Hufcor Series 600 Product Data

{10) Operable Parlition - Sample of special warranty

{7) Operable Pardition - Hufcor Hanger Rod Layout Setting
Drawings

(3) Operable Partition - Matal Trim Color Chart; Vinyl Coler &
Pattern Chart

(13) Operable Partition - MA-CHPS Submittals

(0} The Northern Corp.; Bradley Corp - Toilet Accessories
MACHPS Form

(1) Bradiey Products Product Data

(3) Toilet Accessory Schedule

{1} Larsen's Mo. No. C2409-5R Fire Extinguisher Cab
(1) Larsen's MP10 & WC2 1/2 Fire Extinguishers

(2) Product Schedule

(0} Metal Lockers MACHPS

(1) Metal Lockers Product Data - Republic Storage
{2) Metal Lockers Shop Drawings - Northern Corp Dwg 11-1
{3) Samples for Initial Sefection ~ Color Chart

(1) Pole Tech MACHPS Documentation

(2) Pole Tech Dwg No. 24662

(2R2) Resubmitial - Flagpote Shop Drawings - Pole Tech Dwg
No. 24662-R

{1) Acoustic Equipment Screen - MA-CHPS Submittals

{2) Koch Acoustical Barriers Product Literature - Acoustic
Equipment Screen Mfg Data

{4} Ral Colors Celor Chart

(8) Koch Acoustica! Barler Standard Warranty - Sample
Warranty
{10} Engineering Information

(2R2) Resubmittal - Koch Acoustical Barriers Product
Literature - Acoustic Equipment Screen Mfg Data

(4R2) Resubmittal - Ral Colors Golor Chart

(8R2) Resubmittal - Koch Acoustical Barrier Standard
Warranty - Sample

{tOR2} Resubmittal - Engineering Information
{3) Koch Acoustical Sheet PA1 - Shep Drawings
(4R3) Resubmittal - Ral Color Chart

{1) BSC Cutbook - Product Data

{2} Drawing EL-100 - Layout Shop Drawings

{4} Drawing EL-100P - Piping Diagrams

Days
Out

16

12
12
16
34
34
34
34
34
34
34
34
14
14
14
14
186

16
16
16

6

16
16

16
35
32
12
12
15
15
16
15
38
38

1

13
13

13
13

Date In-Out

7/26/2011-8/9/2011
8/24/2011-8/8/2011

2/11/2011-2/23/2011
2/1172011-2/23/2011
6/28/2011-TH4/201%
7HI2011-8/4/2011
7/1/2011-8/4/2011%
7/1/2011-8/4/2011
TIH20%1-8/41201%
7/1/2011-8/4/2011
7/1/2011-8/4/12011
7/1/2011-8/4/12011
71/2011-8/472011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
3/11/2011-3/26/2011
10/5/2010-10/2 /2010

10451201 0-10/21/2010
10/5/2010-10/21/2010
10/5/2010-10/21/2010

10/5/2010-10/21/2010

10/5£2010-10/21/2010
3/8/2011-3/24/2011

3/8/2011-3124/2011
5/16/2011-6/20/2011
2/3£2011-37712011
2/3/2011-2115/2011
2/3/2011-2/15/2011
IM0/2011-3/25/2011
3M10/2011-3/2572011
3HO201 1-3/258/2011
3M0/2011-3/25/2011
7i512011-8M 22011
7451201 1-811272011
/2912011~

1/14/2011-1£2772011
1414/2011-1127/2011

1114/2011-1/27120114
114£201114/27/2011

1114/2011-1/27/2011

5 2/9/2011-2114/2011

87
20
38
38
36

2/9/2011-2/14/2011
2/9/2011-2/14/2011

2/9/2011-2/14/201 1
3M142011-5H772011
3/29/2011-4118/2011
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/12/2010

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

Stalus

Approved
Revise and Resubmit

Approved as Corrected
Approved

Approved

Approved as Comected
Reviewed

Reviewed

Reviewed

Approved as Correcled
Approved as Corredled
Approved as Correcled
Approved as Correcled
Reviewed

Approved

Approved as Corrected
Approved

Revise and Resubmit

Revise and Resubinit
Approved
Approved as Corrected

Revise and Resubmit

Revise and Resubrmit
Approved as Correcled

Approved as Corrected
Approved as Corrected
Appraved

Approved

Approved

Approved as Corrected
Approved

Approved

Approved

Approved as Corected
Revise and Resubrit

Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Appraved

Approved
Approved
Approved
No Action
Approved as Corected
Approved as Comected

Resubmittal
Expecled?

No
Yes

No
No
No
No
Ne
No
No
No
Na
Na
No
No
Mo
No
No
Yes

Yes
No

Yes

Yes
No

No
No
Mo
No
No
No
No
No
Mo
No
Yes
No

No
Yes

Yes
Yes

Yas
No

No

No
No
No
No
No
No
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Submittal #

414000
114000
114000

114000

4
.B
N ]

.7

114000 .8

1140600 .

114000

114000

114000

114000

414000

114000

114000

114000
114000

114000

114000

114000

116623 .
116623 .
116623 ,
116623 .

116623

116623 .

116623

116623 .
116823 .
.10
.
.12
.13

116623
116623
116623
116623
116623
116623
116623

116623

116623
116623
116623
116623
116623

116623

116653 .
116653 .
116653 .
116653 .

.10

.1

.12

Rk

.14

.15

.16

A7
.18

.19

.20

W21

~N o bk W N =

[=-]

.14
.15
.16

A7

.18

.19
.20

.21
.22

.23
116623 .

L L

Description

(3) Drawing EL100E - Wiring Diagrams

(14) IMC Teddy Food Service - ltem #21 & 61 Shop Drawings

S‘;S)1 MC Teddy Food Service - MA-CHPS Submittals: ltem #21
B

(16) BSC Cuthack - MA-CHPS Submittals

{17} Masterbullt Walkin Cooler - MA-CHPS Submitials

{18) Aquamatic Pompossitticut - Exhaust Hood - MA-CHPS

Submitials

{19) Foodservice Equipment - Select Stainless - ltem #s 13,
27,34, 43, 57, 65, 68

(19) Focdservice Equipment - MAGHPS - Select Stalnless -
lters #'s 13, 27, 34, 43, 57, 65, 68

(20) Foodsesvice Equipmant - Duke - tem #s: 2, 4, 43, 5, 6,
6a, 7.1,7.2

(20) Foodservice Equipment - MACHPS - Duke - Hem #5: 2, 4,
4a,5,6,6a,7.1,7.2

(20R2} Resubmittal « Kitchen Equipment - ltem #5: 2, 4, 43, 5,
6, Ba, 7.1, 7.2 W/IMACHPS

(18R2) Resubmittat - Kitchen Equipment - ltem &5 13, 27, 34,
43, 57, 65, 68 w/ MACHPS

{14R2) Resubmittai - items #21 & 61 Shop Drawings IMC Teddy
Food Searvice

(16R2) Resubmittal - MA-CHPS Submittals: BSC Cutbook

(17R2) Resubmittal - MA-CHPS Submittals: Watkin Cooler -
Mastesbuilt

(18R2) Resubmittal - MA-CHPS Submittals: Exhaust Hood -
Aquamatic Sheets 1-4

{19R3) Resubmitial - Product Data: Select Stainless ltern #s
12,13,17,25,27,34,43,57 65,608,681

{20R3) Resubmittal - Product Data: Duke e #'s: 2, 4, 4a, 5,
8, 6a, 7.1, 7.2 WIMACHPS

(4) Volleyball Equipment - Porter

(7) Interior Scoreboards - Daktronics BB-2114

(8) Shot Clocks - Daktronics

{13} Operation and Maintenance Data - Alf Sport 5000
{1.01) Safety Pads MA-CHPS Documentation

(6} Mfg Data: Safety Pads Promats Athletics

(9.01) Wall and Safety Pad Layout Promatics Wall Pad Shop
Drawing

(10.01) Wak Pad Vinyl Color Chart Samples for Initial Selection
{12.01) Promats Athietics Warranty Sample - Wall & Safety Pad
{13.01) Maintenance Data - Wail Pads

{4R2) Resubmittal - Porter Mfg Data: Volleyball Equipment

(5) Porter - Chinning Bar & Climbing Rope

(7R2) Resubrnitial - Intesfor Scoreboards Daktronics BB-2114
{BR2) Resubmitial - Shot Clocks Daktronics

(10.03) Samples for Initial Selection - Volleyball Padding

(10.04) Samples for Initlal Selection - Daktronics Scoreboard
Finishes

(13R2) Resubmittat - All Sport 5000 Operation and
Maintenance Data

{1.02) MA-CHPS Documentation (Porter}

{2) Mfg Data: Gym Equipment Control Sys

{3) Porter Equipment Mfg Data: Basketball Equipment
{9.02) Porter Shop Drawings Shop Drawings - Backstops

(10.02) Samplas for Initial Selection - Porter Backboard
Padding Color Chart

(12.02) Warranty Sample - Backstops Porter

(43.02) Maintenance Data - Backboards Porter Basketball
Backstops

(1) Porter Equipment MACHPS Documentation

(2) Gymnaslum Dividers Product Data

{3) Gymnagium Dividers Shop Drawings

{4) Samples for Initial Selection - Divider Curtain Swatches

Days
Out
36
36
3

36
36
36

28
29
29

29

40

40
40

40
40
40

13
13
13
13
15
15
15

15
15
19

R e

-

15
15
15
15
15

15
15

19
19
19
19

Date In-Qut

913/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010

9/13/2080-10/19/2010
9/13/2010-10/19/2010
9/13/2010-1019/2010

9/20/2010-10/19/2010
9/20/2010-10/19/2010
9/20/2010-1019/2010
9/20/2010-10/19/2010
3/23/2011-4/112011%
3/23/2011-4/12011
6/22/2011-8/1/2011

6/22/2011-8M1/2011
6/22/2011-8M1/2011

6/22/2011-8/1/2011
6/22/2011-81/2011
6/22/2011-8/1/2011

11/16/2010-11/29/2010
11/16/2010-11/29/2010
11/16/2010-11/29/2010
1116/2010-11/29/2010
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-8/16/2011
6/1/2011-6M16/2011
6/1/2011-6/20/2011
611201 1-6/8/2011
6/1/2011-8/8/2011
8/1/2041-6/8/2011
6/1/2011-8/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011

6/1/2011-6/8/2011

6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/20/2011
8A1/20%1-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/2012011

Reviewer

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR/

HSR/
HESR/

HSR/
HSR/
HSR/

HSR
HSR
HSR
HSR
HSR
HER
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

Status

Approved as Corrected
No Action
Revise and Resubmit

Revise and Resubmit
Revise and Resubrit
Revise and Resubmit

No Action

Revise and Resubmit
No Action

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Revise and Resubmit

Raviewed
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved

Reviewed
Approved, Reviewed
Approved
Approved
Approved

Approved
Approved

Reviewed
Approved
Approved
Approved

Resubmittal
Expected?

No
No
Yes

Yes
Yes
Yes

No
Yes
No
Yes
Yes
Yes
No

Yes
Yes

No
Yes
Yes

Yes
Yes
Yes
Yes
Mo
Mo
Mo

No
No
No
No
No
No
No
No
No

No

No

No
No
Mo

No
No

No
No
Mo
No
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Submittal #

116663 .
116653 .
116800 .
116800 .
116800 .
116800 .
116800 .

116800 ,
116800 ,

116800 .

116800 .
.10

116800

116800
116800

121400

L -

-]

.
.12

121400 .

121400 .
121400 .
121400 .

122413 .

122413 .

122443 .

122413 .
122413 |
122413 .

122413

123200 .

123200 .
123200 .
123200 .
123200 .
123200 .
123200 .

123200

+

423200 .
123200 .
123200 .
123200 .
123200 .
123200 .

123200 .
124813 .
124816 .
124816 .
124816 .

124816

124816 .
124876 .
126600 .
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Description

{B) Warranty Sample For gymnasium dividers

(7) Gymnasium Dividers O&M Data

(0) Play Field Equipment & Structures - Substilution Reguest
(5.01) Pre-K and K pfayground equipment

(5.02) Grades 1-5 playground equipment

(7) Warranty Samples: Play Equipment

(8} Landscape Structures ProSheild - Color Chart/Sarples:
Play Equipment
{13) Landscapes Structures Cataleg

(3) Mfg Data: Qutdoor basketball goals JayPro Adjustable TSP-
200

{4) Mfg Data: Soccer goat system Goal Sporing Geeds, Inc.,
S0G49RPP

{1.01) Mig Data: Bases Rogers Break Away System BBHB-1Y3

{1.02) Mfg Data: Pitchers Rubber Step Down Little League PR-
518

{1.03) Mfg Data: Home Plate Home - HP-200

{2) Mfg Data: Player bench - National Recreation Systems
MoNo BE-PD21

(1) Ravensforge #20SDR2.9" Solid Disc Skate Deterrent

(1.01) Concrete Colorant - Scofield Chromix Mig Data w/Color
Chart

(2} Granite Bench Cap - Shop Drawing
(4} Deer fste Flamed Finish Granite

{1R2) Resubmitta - Ravensforge #3050 .5RAP Solid Dis¢
Anti-Skate Deterrent

(10) Affidavit and Statement of Compliance - Walker -
document date 7/27/2011

(1) Product Data: Roller Window Shades - Clutch Rolley
Shades (Rollease)

{2) Shop Drawings: Roller Window Shades - Sheets MS 01
thru M5 07

{9) Walker Clutch and Dual Shades - Sample Warranty
{12) Shade Wiring Diagram

{4.01) Mermet E Screen Fabric 8505 - Samples for Initial
Selection

(4.02) Butler Fabric Swatch Card - Samples for Initial Selection

(1) MA-CHPS Submittals - Certified Wood; Recycled Content;
Regional
(2) Campbell Rhea Shop Drawings. Sheets 1-7 6/20/2011

(9.07) Campbeff Rhea Wood & Plam Cabinets

(9.08) Hardwara: Deck Mtd Lav Faucet - 9500WSVREH
{9.09) Polyprapylene Sink Ouilet Hardware: Sink Outlet
{9.10} Epoxy Resin Sink 97020

{9.11) Epoxy Resin Sink 97340

{9.12) EDP Grommet

(9.13) Hardware: Steel Bracket 9210L & R

(9.14) Spectrur $52-P Pull

Casework Dwgs from subcontractor

Resubmittal - Missing Dwg #5 - Casework Dwg

Chain of Wilsonait Laminate Chips

Chain of Woodtape Edge-Band Samples (to match Wilsonart
colors)

Set of Maple Finish Sampies from Campbell Rhea

(3) Samples for Initial Selection - Matsine NaturTile "Ocean”

(1) CS Pedigrid MACHPS

(2) Entrance Floor Grilles Product Data

{3) Entrance Floor Grilles Shop Dwgs

{4) Base & Grid Sample

(5} Color Selection Sampte Charls

(6} Instailation instructions - CS Pedigrid with Level Base

(1} MA-CHPS Submittal: Bleachers - Hussey Seating Company

Days
Out
19
19
28
28
28
28
28

28

Date In-Qut

6112011-8/20/2011
6/172011-6/20/2011
4/712011-5/3/2011

TIH2011-772912011
TII2094-7/129/2011
TH2011-772912011
7/1i2011-7/29/20%1

71/2011-7/20/2011
7/25/2011-7/28/2011

7/25/2011-7/28/2011

71251201 1-7/28/2011
71251201 1-7/28/2011

7/25/2011-7/28/2011

0 7/28/2011-7/28/2011

1 8/23/2011-8/24/2011

14

15

16

15

16
15
15

5
38

38
38
38
38
38
38
38
38

[T T ]

43
43
43
43
43
43

8247201 1-8/30/2011

9/16/2011-
6/28/2011-
9/28/2011-

8110/2011-8/25/2011

8/10/2011-8/25/2011

B810/2011-8/25/2011

8/10/201 1-8/25/2011
8/10/2011-8/25/2011
8/10/2011-8/25/2011

8/10/2011-8/25/2011
7I5/2011-8112/2011

716/2011-8/42/2011
71512011-8/12/2011
7/5/2011-8M12/2011
7/8/2011-8M12/2011
7/5/2011-8/12f2011
7/5{2011-8/12/2011
7/5/2011-8/12/2011
7/6{2011-8/12/2011
71612011-812/2011
8/18/2011-8/18/2011
8/18/2011-8/22/2011
8/18/2011-8/18/2011
8/18/2011-8/18/2011

8/18/2011-8/18/2011
6/1/2011-6/1412011
5/2/2011-6/14/2011
5/2/2011-6/14i2011
5/2/2011-6/14/2011
5/2/2011-6/14/2011
5/2/2011-6/14/2011
5/2/2011-6/14/2011
1/5/2011-1/11/2011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
RLD
RLD
RLD
RLD

RLD
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Status

Approved
Approved
Not Approved
Approved
Approved
Reviewed

Approved as Corrected

Approved as Corrected

Approved
Approved

Approved
Approved

Approved
Approved

Revise and Resubmit

Approved as Corrected

Mo Action

No Action

No Action

No Action
No Action
No Action

No Action

Approved as Corrected

AAC, RER
Approved

Approved as Comrected

Approved
Approved
Approved
Approved
Revise and Resubmit
Approved

Approved as Comrected
Approved as Corrected
Approved as Comected
Approved as Corrected

Approved as Cormected

Approved
Reviewad
Approved

Approved as Comrecled

Approved

Approved as Corrected

Approved
Mot Approved

Resubmittal
Expected?

No
Mo
Yes
No
No
No
No

No
No

No

No
No

No
No

Yes
No

No
No

Yes
Yes
Yes

Yes
Yes
Yes

Yes
No

Yes
No
No
No
Mo
No
No

Yes
No
No
No
No
No

No
No
No
No
No
No
No
No
Yes
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Submiital #

126600
126600

126600

126600 ,
126600 .
126600 .
126600 .
126600 .
126800 .

126600 .

126600

126600
126600

126600

126600
426600
126600

126600 ,

129300 .
129300 .
129300 .
142400 .
142400 .

142400 .

142400 .

142400 .
142400 .
142400 .
142400 .
142400 .

142400 .

142400
142400

.2
.3

4

= O & ~ & >

o

2

.13
.14

.16

.16
A7
.18

N W W N -

E

[T - - ]

L
.12

211100 .1

211100 .

211200 .1

211313

211313 .

211313
211313 .
211213 .
211313
211343 .
211313 .
211313 .

211313
211313
211313

L)

Ww o o~ m bW

10
N
.12

Description

{2) Telescoping Stands Product Data - Hussey Maxam

{3) Telescoping Stands Shop Drawings - Hussey shop
drawings, sheet 1- 4

{10) FSC Certification - The Rainforest Aliance

{11) FSC Chain of Custody - Hussey 11/22/2010 letter
{12) Telescoping Stands Wiring Diagrams

{13) Telescoping Bleachers - Hussey Seating O&M

{14} Instafler Qualifications ~ Michael Pinto

{15} Prod. Ceris - Fire Resistance Info. - Hussey Seating

(1R2) Resubmittal - MA-CHPS Submittal: Bleachers Hussey
Seating Company

{2R2) Resubmittal - Telescoping Stands Product Data Hussey
Maxam

(3R2) Resubmittal - Telescoping Stands Shop Drawings
Hussey shop drawings, shest § - 4

(10R2) Resubmittat - FSC Certification The Rainforest Alliance

(11R2} Resubmiltat - FSC Ghain of Gustody Hussey
11/22/2010 letler

(12R2} Resubmittal - Telescoping Stands Wiring Diagrams
See Electrical Specifications

(13R2} Resubmittat - O&M Data Telescoping Stands
(14R2} Resubmittal - Instatler Qualifications Michael Pinto

(15R2) Resubmittad - Prod. Certs - Fire Reslistance Info Hussey
Saating

(3R3} Resubmittal - Title; Telescoping Stands Shop Drawings -
Revised to increase seating capacity

(3) Country Casual Pyramidt 22in sq receptacle
(2) Bicycle Racks - Landscape Forms - "Ride"
(1) Kingsley Bate Dunbarton 6' Bench (DNG0)
(1) Substitution Reques! Form - Canton Elevator

(1R2) Resubmittal - Substitution Request Form - Trade
References, Warranty Sample; References

(1R2) Resubmittal Efevator Substitution Request Form -
Warranty

(2.1) Thyssen Krupp Dwg B8501, B8502, B8503, & Ba504 Car
Enclosures

(2.2) Operation, Control, and Signal System
(3) Stanley Elevator Shop Drawings

(4.2) Thyssen Krupp P. Lam. Selector

(10} Pit Drawing

(2.1R2) Resubmittal - Thyssen Krupp Dwg B8501, B8502,
B8503, & B8504 Car enclosures

(2.2R2) Resubmittal - Operation, control, and signal syst - See
Stanley Efevator Shop Drawing dated 12-23-2010

(3R2) Stanley Elevator Dwg dated 12/23/2010

(11} Elevator Compliance Certification Stanley Elevator letter
3/24/2011

(11) Sleeve Seals - Link Seal - Product Data

(14) Storage Tank Initiai Fill - Dalton Water Company
(3) 211200 Standpipe System Product Data

(1) 211313 Wet System Product Data

(1R2} Resubmittal - Wet Systemn Product Data Cafalog Culs
Revisad 1/3/2011

(12} Flex Heads Substitution Form Flexible Sprinkler Drop
{1.01) Tyco Sprinkler Guards

(1.02) Tyco Series RFH Concealed Heads

(1.03) Tyco TYFRB Horiz. Sidewall Heads

(1.04) Tyco Brass Upright Heads

{1.08) Tyco DS-1Dry Pendant Heads

{1.06) Tyco Flange Adapter

{1.07) Tyco Flex Goupling

{1.08) Tyco Flex Reducing Coupling

{1.08) Tyco Rigid Coupling

Days
Cut

[ I - TR - LR I R )

12

12

12

12
12

12

12
12
12

33

12

10

16

16

16
16
16
16
20

29

29

i

- R ]

MNN N NN NN DN e

Date In-Qut

1/5/2011-1/111/2011
1/5/2011-1111/12011

145/2011-1111/2011
115/2011-1111/2011
1/5/2011-111/2011
1/5/2011-1111/2011
1/512011-1/111/2011
1/5f2011-1/11/2011
5/6/2011-5/18/2011

5/6/2011-5M18/2011
5/8/2011-5/18/2011

5/6/2011-5M18/2011
5/6/12011-5/18/2011

6/6/201 1-5/18/2011

5/6/201 1-5/18/2011
5/6/2011-5/18/2011
5/6/2011-5/18/2011

B8/24/20:41-9/26/2011

6/30/2011-7/12/20%1
7151201 4-7/25/2011
THO/2011-7/25/2011
8/11/2010-8/27/20%0
8/31/2010-9/2/2010

919/2010-9/15/2010
1/29/2011-2/14/2011

1/29/2011-2/14/2011
1/20/2011-2/14/2011
1120/2011-2/14/2011
1/29/2011-214/2011
A16/2011-5/6/2011

4{6/2011-5/5/2011%

4/6/2011-5/51201 1
4/6/2011-5/5/2011

8/11/2010-8/24/2010
3/114/2011-3/15/2011

12/13/2010-12/20/2010
12/13/2010-12/20/2010

2/9/2011-2/17/20%1

209/2011-2/1772011
5/4/2011-6/6/20114
5/4/2011-5/6/2011
5/4/2011-5/6/2011
5/4/2011-5/8/12011
5/4/2011-5/6/2011
5/4/2011-5/6/2011%
5/412011-5/6/2011
5/4/2011-5/6/2011
6/4/2011-5/6/2011

Raviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

Stalus

Mo Action
No Action

No Action
No Action
No Action
No Action
No Action
No Action
Reviewed

Approved
Approved as Comected

Reviewed
Na Action

Approved

Approved
Approved
Approved

Approvad as Comected

Approved

Approved

Approved

Revise and Resubmit
Not Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
No Action

Approved as Cormected
Approved as Cormrected

Approved as Corrected

Approved as Comected
Apgroved

Apgroved
Approved
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved

Approved

Approved

Approved

Approved as Coracted
Approved

Approved

Approved

Approved

Resubmittat
Expected?

Yes
Yes

Yes
Yes
Yes
Yes
Yes
Yes

No

No
No

No
Yes

No

Mo
No
No

No

Ne
No
Ne
Yes
Yes

Yes
Yes

Yes
Yes
Yes
No
No

Nao

Yes
No

No
No
No
Yes

Yes

Yes
Mo
Mo
No
No
Mo
Mo
Mo
Mo
No
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Submittal #

211313
211313
211313
211313
211313
211313
211313
211313
211313
211313

220500 .
220523 .
220523 .
220523 |
220523 .

220623 .
220523 .
220523 .
220529 .
220529 .
220529 .
220628 .
220548 .
220700 .
220700 .
221116 .
221119 ..

221119

221119,

.13
.14
16
.16
17
.18
.19
.20
W21
.22
211316 .
293243 .
213213 .

1
1

[

- ek B S o WA =S s EER L N

[T

221119 .4

221119 .

221119 .
221119 .
221123 .
221123 .
221126 .
221126 .
221126 .
221126 .

221125 .

221126 .

221316 .

221316 .

221316 .
221316 .
221319 .
221319 .

o

bW N AN A S

N

N o= B W

Bescription

{1.10) Tyco Mechanicai Tees

{1.11) Tyco Grooved Fitting

{1.12) Tyco Model BFV-N Bulterfly Valve
{1.13) Tyco Model CV-1F Check Valve
{1.t4) Tyco Modet CV-1FR Riser Check Valve
{1.15) Tyco 12 Sprinkier Cabinet

(1.18) Tyco NPT Threaded Ductile fron

(2) Cogswell Sheets FP-1to FP-7

(3) Wiring Diagrams

(4) Hydraulic Calculations

(1} 211318 Dry-Pipe Sprinkler Product Data
(1) 213213 Fire Pumps Product Data

{1R2) Resubmittal - Fire Pumps Product Data Catalog Cuts
Revised 1/3/2011

(6) Plumbing Welding cerlificates.

(1) Mig Data: Bronze Balt Valves

{1R2) - Resubmittal - Milwaukee BA-475B Bronze Ball Valves
{4) Milwaukee Butterfly #L Series Iron, Single-Flange Butte

{5) Milwaukee Check 510T & 15107 Bronze Swing Check
Valves

{7) Milwaukee Gate 1140 Bronze Gate Valves
{8) Milwaukee Globe 593A Bronze Globe Valves
(9) Vitaulic Vic300 Butterfly Valvas

(1) Mfg Data: Hangers and Supporis

(1R1) Resubmittal Hangers and Supports

(3) Empire Industries Insul, Shields - Mfg Data
(2} Plumbing Weiding certificates.

{6} Plumbing Weiding certificates.

(2} Knauff Pipe Instlation - Product Data

(5) Proto PVC Corp Pipe Covers - Mig Data

{3) Mfg Data: Copper fitlings - 2.02 Viega ProPress System

(8) Water Hammer Arresters Desc: SA-1 thru § - Josam 8S
75000

{7) Trap-Seal Primer Systems TP-1 - PPP Inc.

{8) Mfg Data: Backflow Preventers Watts Industries, Inc

{9) Beverage-Dispensing-Equipment Backflow Preventers -
Zurn Piumbing Products

{10} Thermostatic, Water Mixing Valves MV-1 & MV.2 -
Leonard Valve Company

{11} Trap Primer - TP-1 Precision Plumbing Products

(12) Mixing Valve - MV-1, MV-2 Leonard

(2} In Line Pumps CP-1 & CP-2 (Taco) Mfg Data

(3} Pump Shop Drawings - power, signal, and control wiring

(2} Mfg Data: Booster Pump - Paco Pumps, Inc.

{3} Shop Dwgs: Dasign Calculations - Booster Pump - Tigerflow
(5) Booster Pump Shop Dwgs: Wiring Diagrams

{8} Operation and Maintenance Data - Booster Pump -
Tigerflow

(2R2) Resubmittal - Water Booster Resubmittal -
Manufacturing Data - Booster Pump - Paco Pumps,inc.

(5R2) Resubmittal - Booster Pump Shop Dwgs: Wiring
Diagrams

{001} Hub-and-spigat, cast-iren soil pipe - Charlotte Pipe -
Product Data

(002} Hubtess cast-iron soil plpe and fit - Charlotte Pipe -
Product Data

(003) Steel pipe and fitlings - Wheatland & Anvil - Preduct Data
{004) Copper tube and fittings - Nibco - Product Data

{1) Cast-lron Fioor Drains -Josam Equipment - Shop Drawing
{4) Backwater Valve -Josam Company - Shop Brawing

Days
Qut

Date In - Cut

65/4/2011-6/6/2011

2 BM/2011-6/6/2011

~ =N NN R NN NNN

el
=]

5/412011-6/6/2011
5/412011-6/6/2011
5/4£2011-5/6/2011
5/4/2011-5/6/2011
5/4/2011-5/6/2011
5/4{2011-5/5{2011
5/4{2011-5/6/2011
5/4/2011-5/6/2011

12/13f2010-12/20/2010
12/13/2010-12/20/2010

21912011-3/7/2011

10/20/2010-11/8/2010
8/9/2010-8/23/2010
1725/2011-1/31/2011
1/25/2011-1/31/2011
1/26/2011-1/31/2011

125/2011-1/31/2011

6 1/26/2011-1/31/2011
6 1/26/2011-1/31/2011

8/9/2016-8/23/2010

1 9/15/2010-9/16/2010

il
£

E o -

E

28
28

A& B2 B2 oot

28

28

28
28
15
5

9f23/2010-9/27/2010
10{20/2010-11/8/2010
10/20/2010-11/8/2010
H23/2010-9/27/2010
923/2010-9/27/2010
6/3/2011-6/7/20%1
9/23/2010-9/27/2010

9/23/2010-9/27/2010
9/23/2010-9/27/2010
9/23/2010-9/27/2010

9/23/2010-9/27/2010

10/21/2010-11/18/2010
10/21/2010-11/18/2010

9/23/2010-8/28/2010
9/23/2010-9/28/2010
9/23/2010-9/27/2010
8/23/2010-9/27/2010
8/23/2010-9/27/2010
9/23/2010-9/27/2010

10/16/2010-10/19/2010

6/3/2011-6/10/2011

7/2712010-8/24/2010

7i27/2010-8/24/2010

7/2712010-8/24/2010
T127/2010-8/24/2010
8/9/2010-8/24/2010
B/9/2010-8/24/2010

Reviewer

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
NMS
MSA

MSA
MSA
MSA
MSA

Status Resubmiftal
Expected?
Approved Ne
Approved No
Approved N
Approved No
Approved No
Approved No
Approved No
Approved as Corrected No
Approved Mo
Approved Mo
Approved as Comrected No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved No
Revise and Resubmit Yes
Approved Mo
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved No
Approved Na
Mot Approved Yes
Approved No
Approved No
Appraved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit No
Approved No
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Submittal #

224319 .3
221319 .
221318

AN

221323 .
221423 .
223100 .
223100 .
223100 .
223100
223400
223400 .

N = b W A e - =

223400 .

L)

224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 |
224000 |
224000 .
224000 .
224000 ,
224000 .
224000 .

W N mbh W N

R T I e N A )
o N o RN A S

224000 .
224000 .
224500
224500 .

M._LN..:.
o w

224500 .
224700 .
224700 .
224700 .

W =W

230619 .
230523 .
230523 .
230523 .
230623 .

WO = e

230623 .

-]

230623 .
230623 .
230623 ,
230623 ,

L - I B -

230623 .10

230623 . 11

Description

(5) Grease Interceptors - Josam Company - Shop Drawing
(8) Cleanout - Josam Comparny - Shop Drawing

{1R1) Resubmittal - Cast-lron Fioor Drains - Josam Equipment
FD-1 thru FD-5

(1} Solids Interceptor - Josam #61040A - Shop Drawing
(4) Mfg Data: Roof Drains - Josam Roof Drain #21500
{1) Substitution Request - Water Softener

(2) Water Softenar - Blake Equipment - Product Data
{4) Water-Right Water Softeners - Shop Drawings

{1) Subsitution Request - Water Softenss

{2) Mfg Data: Gas Water Heater - Lochinvar Corporation

(3) Shop Dwys: Power, Signal, and Contrdl - Lochinvar
Corporation

{3R2) Resubmitial - Power, Signal, and Contr. - Lochinvar
Corp. Wiring Diagram

{19) Mig Data: Can Washer Fixture CW-1 Aervoid Moo 5B
(2) Lavatory Faucets - LAV-1; LAV-2; LAV-4

(3) Shower Faucets - SH-1

(4) Sink Faucets - SK-1, SK-2; SK-3; SK-4; SK-5, SK-6

{5) Flushameters - Sloan Optima

(6} Fixture Supports - WC-1,WC-2,WC-3; UR-1; UR-2

(7} Shower Receptars - SH-1

{10) Water Closaets - WC-1,WC-2;WC-3

{11} Lrinals - UR-; UR-2 (Sloan)

(12} Lavatories - LAV-1; LAV-2; LAV-4

{$3) Commercial Sinks - SK-1; SK-2; SK-3; SK-4; SK-5;
{14) Showers - SH-1

{15) Service Sinks

{16) Service Basins - 5K-6; MR-1

{20) Washer Box - Wi-1

{21) Urinal Substitution Request - UR1 & UR2

{5R2} Resubmittal - Mfg Data: Flushometers

{6R2) Resubmittal - Mfg Data: Fixture Supports WC-1,WC-
2:WC-3; UR-1; UR-2

(10.1) Fixture WC-3 - Kohler K-4321

(10.1R2) Resubmittal - Zurn Z5675 Fidure WC-3

(2) Mfg Data: Eyewash Equipment - EW-1 Gardian Equipment
(3) Mfg Data: Water-Tempering Equipment - EW-1 Leonard
TA-300

(6} Mfg Data: Evewash Equipment - EW-2 Guardian

(2) Water Coolers « EWC-1; EWC-2 Halsey Taylor

(3) Fixture Supports « EWC-1; EWC-2 Halsey Taylor

{4} Power, signal, and control wiring - EWC-1; EWC-2 Halsey
Tayior

{1) Weiss Instruments - Product Data

(1) Mfg Data: Brass Ball Vaives - BA4T75B

(2) Mfg Data: Bronze Ball Valves - BA-150/1508

(3) Mfg Data: Single-Flange Bulterfly - CL Series 2" - 12"

{4) Mfg Data: Grooved-End Bulterfly - Victaulic Serles 761 VIC-
300 Masterseal

{5} Mfg Data: Bronze Lift Check Valves - Victaulic 716 Vic-
Check

{8) Mfg Data: Bronze Swing Check Valves - Miwaukee 1515
(7) Mig Data: Bronze Gate Valves - Milwaukes 1140
{2R2) Resubmitial - Bronze ball valves BA-150/1505

{4R2) Resubmitial - Grooved-end butterfiy Victaulic Series 761
VIC-300 Masterseal

{5R2) Resubmiltal - Bronze [ift check valves Victaulic 716 Vic-
Check

(11) Nexus Manua§ Balancing Valves

Days
QOut

26
26
26

11
15
156
15
15

15

15
15
69
69

69

14

Date In-Out

8/9/20H0-8/24/2010
8/8/2010-8/24/2010
9/16/2010-916/2010

8/9/2010-8/23/2010
B8/9/2010-8/23/2010
10/27/2010-10/29/2010
10/27/2010-10/29/2010
10/27/2010-10/29/2010
11718120101 1/19/2010
9/23/2010-9/24/2010
9/23/2010-9/24/2010

10/20/2010-10/25/2010

9/23/2010-8/24/2010

10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/20H0-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10421/2010-10/25/2040
10/21/2010-10/25/2010
106/21/2010-10/25/2010
10/21/2010-10/25/2010
10/22/2016-10/25/2010
11/18/2010-11119/2010
11/18/2010-11/19/2010

6/8/2011-6/10/2011
7120117122011
9/23/2010-9/24/2010
9/23/2010-9/24/2010

9/23/2010-9/24/2010

10/21/2010-11/16/2010
10/21/2010-11116/2010
10/21/2010-11/16/2010

9/13/2010-9/24/2010
9{13/2010-9/28/2010
913/2010-9/28/2010
9/13/2010-9/28/2010
9/13/2010-9/28/2010

9/13/2010-9/28/2010

9/13/2010-9/28/2010
9/13/2010-9i28/2010
2/8/2011-4118/2011
2i8/2011-4118/2011

2/8/2011-4/18/2011

2/8/2011-2/22/2011

Raviewer

MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA

BES
SES
SES
SES
5ES

SES

SES
SES
SES
SES

SES

SES

Status

Approved
Approved
Approved as Conected

Approved

Approved

Approved as Corrected
Approved

Approved

Approved as Corrected
Approved

Revise and Resubmit

Reviewed

Approved
Approved
Approved
Approved
Revise and Resubmit
Not Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved
Approved
Approved

Approved
Appraved
Approved
Reviewed

Approved
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Not Approved

Revise and Resubmit
Approved
Mo Action
Na Aclion

No Action

Approved as Corrected

Resubmittal
Expected?

No
No
No

No
No
No
No
No
No
Na
Yes

No

No
No
No
No
Yes
Yes
No
No
No
No
No
No
No
No

No
No
No

No
No
No
No

No
No
Mo
No

No
No
Yas
Yes
Yes

Yes

Yes
No
No
No

No

Mo
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Submittal # Description Days  Date in-QOut Reviewer Status Resubmittat
Out Expected?
230623 .12 (0) General Duty Valves 12 3/2/2011-3/14/2011 SES Revise and Resubmit Yes
230623 .13 (OR2) Resubmittal - HYAC General Duty Valves 1 3221201 £-3/23/201 1 SES Revise and Resubmit Yes
2305623 .14  (OR3) Resubmittal - HVAC General Duty Valves 3 3/25/2011-3/28/2011 SES Approved No
230629 .1 {1} Stael pipe hangers and supports - Carpenter & Paterson - 11 9/972010-9/20/2010 8ES Revise and Rasubmit Yes
Product Data
230529 .2 (2) Thermal-hanger shield Inserts - Carpenter & Paterson - 1 9/9/2010-9/20/2010 SES Not Approvad Yes
Product Data
230529 .3 (3) Fastener systems - Carpenter & Paterson - Product Data 11 9/9/2040-8/20/12010 SES Not Approved Yes
230529 . 4 {1R2) Resubmittal - Steel pipe hangers and supports 3 12/13/2010-1216/2010 SES Approved No
230529 .6 (2R2) Resubmittal - Thermal-hanger shield inserts 3 12M312010-1216/2010 SES Revise and Resubmit Yes
230529 .86 (3R2) Resubmittal - Fastener systems 3 12M3/2010-12116/2010 SES Approved as Conected Ne
230529 .7 (1R3) Resubmittal - Carpenter & Paterson - Steel Pipe 8 1/20/2011-1/28/2011 SES No Action Yes
Hangers and Supports
230529 .8 (2R3) Resubmitial - Carpenter & Paterson - Thermal-Hanger 8 1/20/2011-1728/2011 SES Approved No
Shield inserts
230648 .1 {8) Shop Drawings & Design Calcs - NAE Associates 4 3/24/2011-3/28/2011 SES Revise and Resubmit Yes
230548 .2 (3) Mfg Data: Spring Hangers - SN 4 3/24/2011-3/28/2011 SES Revise and Resubmit Yes
230648 .3 (13) Mig Data: Natural Rubber - NPW75 4 3241201 1-3/28/201 1 SES Revise and Resubmi Yes
230548 . 4 (2) Mfg Data:Restrained Spring Isolator - RSM-D 4 32412041 1-3/28/201 ¢ SES Revise and Resubmit Yes
230548 .6 {B) Mfg Data: Inertia Base - CIB-RSM 4 3/24/2011-3/28/2011 SES Revise and Resubmit Yes
230548 . 6 (DZR2) Resubmittat - Mg Data:Restrained Spring isofator RSM- 8 &/17/2011-5/25/2011 SES Approved as Comrected No
230548 .7 (3R2) Resubmittal - Mfg Data: Spring Hangers SNH B 5/17/2011-5/25/2011 SES Approved as Gorrecled No
230548 .8 (6R2) Resubmittal - Mfg Data; Inertia Base CIB-RSM B8 5/17/2011-5/25/2011 SES Approved as Corrected No
230548 .9 ERZ) _R?submllta1 - Shop Drawings & Design Cales PE NAI 8 5M7/2011-5/25/2011 SES Approved as Correcled No
ssociates
230648 .10 (13R2) Resubmiltal - Mfg Data: Natural Rubber NPW75 8 5M17/2011-5/25/2011 SES Approved as Cormrected No
230653 .1 (1) Mg Data: Plastic Labeis for Equipm - Brimar 7 9M13/2010-9/20/2010 SES Approved No
230553 .2 (2} Mfg Data: Pipe Labels - Brimar 7 913/2010-9/20/2010 SES Approved as Cormrected No
230553 .3 (3} Mfg Data: Duct Labels - Brimar 7 9/13/2010-9/20/2010 SES Approved No
230553 .4 (4) Mfg Data: Valve Tags - Brimar 7 8H3/2010-8/20/2010 SES Approved No
230700 .1 {1} Interstate Insufation - Flexible Elastomeric - Product Data 11 9/9/2010-9/20/2010 SES Approved as Corrected Na
230700 .2 (3) Interstate Insufation - Mineral-Fiber Board - Product Data 11 9/9/2010-9/20{2010 SES Approved No
230700 .3 gl) Interstate Insutation - Preformed Fipe Insulation - Product 11 9/9/2010-8/20/2010 SES Approved as Corrected No
ata
230700 . 4 (7) Interstate nsulation - Fire-Rated Blanket - Product Data 11 9/9/2010-9/20{2010 SES Approved MNo
230700 .5 E)a)tintefstate Insulation - Acoustical Duct Lagging - Product 11 9/9/2010-9/20/2010 SES Not Approved Yes
ata
236700 .6 {17) Interstate Insulation - Field-applied jackets - Product Data 11 9/9/2010-9/20/2010 SES Not Approved Yes
230700 .7 (18) Interstate Insulation - Tapes - Praduct Data 11 9/9/2010-9/20/2010 SES Not Approved Yes
230706 .8 !(_BRZI) Resubrnitta - Interstate ksulation - Acoustical Duct t1 2M18/2011-3/4/20114 SES Revise and Resubmit Yes
aggir
230700 .9 (1;32)9Resubmilta§ - Interstate [nsulation - Field-applied Jackets 11 2/M8/2011-3/t/2011 SES Revise and Resubmit Yes
230700 ,10  (18R2) Resubmittaf - Interstate Insulation - Tapes 11 2M18/2011-3//2011 SES Revise and Resubmit Yes
230700 ,11  (2) Knauf Friendly Feel Duct Wrap With Ecose Tech - Mineral- 7 4/4/2014-4/1172011 SES Revise and Resubmit Yes
Fiber Blanket
230700 .12 {3R2) Resubmiktal - Knauf Ensulation Board With Ecoses Tech - 7 4/4/2011-4/51/2011 SES Revise and Resubmit Yes
Mineral-Fiber Board
230700 .13  (4R2) Resubmiital - Knauf Earthwool 1000 Pipe Insulation - 7 4/4/2011-4/11/2011 SES Approved as Cormected No
Preformed Plpe lasulation
230700 . 14 ggggoto Fitting Covers 1 Losmoke Jacketing - Preformed 7 4/4/2011-4M11/2011 SES Approved No
230700 .16 (4.2) Armstrong Armaflex Refrigerant Piping Insulation T Al412011-4111/2011 SES Approved Na
230700 .16 (7R2) Resubmittal - 3m Fira Barrier - Fire-Rated Blanket 7 4/412011-4111/2011 SES Approved Mo
236700 .17  (8R3) Resubmittal - Industrial Noise Condrol Acoustical T 4/412011-4/11/2011 SES Revise and Reaubmit Yes
Lagging - Acoustical Duct Lagging
230700 .18 j(;::;?: Resubmittal - Polyguard Alumaguard 60 - Field-applied T 41412011-4r11/20114 SES Approved No
230706 .19  (18R3) Resubmittal - Venture Tape 1525CW FSK - Tapes 7 414/2011-411/2014 SES Approved No
230900 .1 (2) HVAC Controts MA-CHPS 18 1113/2011-1/31/2011 SES Revise and Resubmit Yes
230900 .2 (1) Control System Technical Outline 18 11437201 1-4/31/2011 SES Revise and Resubmit Yes
230900 .3 {3) HVAC Controls Shop Drawings - Yankee Technology 18 1113/2011-1/31/2011 SES Revise and Resubmit Yes

Sheets ATC-1 thru 55

Project Submittal Report

Page 27 of 38




Submilttal #

230900 . 4
230800 .5
230900 .6

23090¢ .7
230900 .8
230900 .9

230900 .10
230900 . 11

230800 .12

230000 .13
230900 .14

230906 . 15
230900 .16

232113 .1
232113 .2

232113 .3
232113 .4

232143 .6

232113 .
232113 .
232113 .
232113 .
232123 .

LR -~ I -]

232123 .
232123 .3

n

232123 .4

232123 .6

232123 .6

232923 .7

232123 .8
232123 .9

232123 .10

232600 .1
232600 ,

L)

232600 .
232600 .
233113 .
233113 .
233113 .
233113 .
233113 .
233113 .

@ o oh W N oW bW

233113 .7
233300 ., 1
233300 .2

Bescription

(4) DDC system hardware

(7) Vaive Schedule Yankee Technology ViV-1 (5 Sheets}
{16) ATC Room Sensor Sample - Automated Logic Room
Sensor

(1R2) Resubmittal - Control System Technical Cutline
{2R2} Resubmitial - MA-CHPS Submittal

{3R2) Resubmittal - HYAC Controls Shop Drawings Yankee
Technology Sheets ATC-1 thru 55

[4R2) Resubmittal - DDC system hardware

(7R2) Resubmitial - Valve Schedule Yankee Technology VEV-
1 {5 Sheats}

(3R 3) Rasubmittal - HWYAC Controls Shop Drawings - Yankee
Technology Sheets ATC-1 thru b5

(4R3) Resubmittat - DDC system hardware

{7R3) Resubmittal - Valve Schedule - Yankee Technology VLV-
1 (5 Sheets)

{15) Melink Shap Drawings

(17) ATC Panel Locations - AHU-1;Boiler Rm; CHW/DHW,;
Roof

(3) Patterson Air Separators - Air control devices - Product Data
{12) Patterson Expansion Tank ET-1,2,3,&4 - Air contro}
devices - Product Data

{13) Autcmatic Air Vent - Air control devices

{3R2} Resubmittal - Air contro! devices - Patterson Al
Separators

{12R2) Resubmittal - Alr control devices - Patterson Expansion
Tank ET-1,2,3,864

{14) Copper Tube & Fittings - Product Data

{15) Steel Pipe & Fitlings - Praduct Data

(16) Black Steel & Victaulic - Product Data

(17} Pump Flex Connections PROCO

(1) In-Line Centrifugal Pumps P1; P2, P3; P4; P7, P8, P2
Patterson - Praduct Data

(2) Base-Mounted End-Suction P5; P&, P10; P11 Patterson
(9} Purnp Spacialty Fittings Suction Diffuser & Triple-Duty
Valve - Product Data

{1R1) Resubmittat - Mfg Data: In-Line Centrifugal Pumps P1;
PZ; P3; P4; PT; P8; PO Patterson

(2R 1) Resubmittal - Mig Data: Base-Mounted, End-Suction P5;
P&, P10; P11 Patterson

(1R3) Resubmiital - Mfg Data: in-Line Centrifiegal Pumps - P1;
P2; P3; P4; P7; P8; P9 Patterson

(2R3) Resubmiital - Mig Data: Base-Mounted, End-Suction -
P5; P6; P10, P11 Patterson

{9R2) Resubmittal - Suction Diffuser & Triple-Duty Valve

(1R4) Resubmittal - Mfg Data: in-Line Centrifugal Pumps - P1;
P2, P3; P4; P7; P8; P9 Patterson

(2R4) Resubmittal - Mfg Data; Base-Mounted End-Suction -
P5; Ps; P10; P11 Patterson

{1) HVAC Water Treatment - Bypass feeders - Product Data

{2) HVAC Water Treatment - Chemical test equipment -
Product Data

(3) HVAC Water Treatment - Chemical MSDS's - Praduct Data
(1R2) Resubmittal - Bypass Feeders Mfg Data

(10} Ductwork Standards « Product Data and Shop Drawings
(2) Butyl Gasket Materlal by Carlisle

(1) Duct Liner Adhesive

(2.1) Johns Mansville Sealant & Gasket

(2.2) Hardcast Duct Sealant

(2.2R2) Resubmittal - Miracle Kingco D-619 Water Based Duct
Seatant

{1R2) Resubmittal - Duct Liner & Adhesive
(1) Price Industries Duct Silencers - Product Data
{2} Price Industries Duct Silencers - Product Data

Days
Out
18
18

17
17
17

17
17

Date in - Cut

1/13/2011-1/31/2011
1413/2011-1/31/2011
A4127/2011-5/5/2011

5M7/2011-6/3/2011
5M7/2011-6/3/2011
5/17/2011-6/3/2011

5M17/2011-8/3/2011
5H7/2011-6/3/2011

6/29/2014-7/8/12011

9 6/29/2011-7/8/2011
9 6/29/2011-7/8/2011

12
12

15
15

w 3 - o,

8
18

14

14

13
it

11

-3

BRGNS

53

11

6/30/2011-7/112/2011
7113/2011-7/25/2011

9/8/2010-9/24/2010
9/9/2010-9/24/2010

8/8/2010-9/24/2010
10/22/2010-10/27712010

10/22/201 0-10/27/2010

11/18/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010
1/25/2011-1/28/2011
9/9/2010-9/27/2010

9/9/2010-9/27/2010
9/9/2010-8/27/2010

10/26/2010-10/20/2010

10/26/2010-10/29/2010

11/4/2010-11/18/2010

11/472010-11/18/2010

1/25/2011-2/7/2011
3/24/201 1-4/4{2011

3/2412011-4/4/2011

10/6/2010-10/13/2010
10/6/2010-10/13/2010

10/6/2010-10/13/2010
11/19/2010-11/24/2010
10/15/2010-10/22/2010
1/20/2011-127/2011
1/2712011-2/2/20%1
1/27/2011-22/2011
112712011-2/2/2011
3114/2011-318/2011

3/24/2011-6/16/2011
8/9/2010-9/20/2010
/91201 0-9/20/2010

Reviewer

SES
SES
SES

SES
SES
SES

SES
SES

SES

SES
SES

SES
SES

SES
SES

SES
SES

SES

SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES

SES
SES

SES

SES
SES

SES
MJB
SES
SES
SES
SES
SES
SES

SES
SES
SES

Status

Revise and Resubmit
Revisa and Resubmit
Approved as Comrected

Approved
Reviewed
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved as Corrected

Approved as Conmected
Approved as Corrected

Revise and Resubmit
Approved as Comected

Not Approved
Not Approved

Not Approved
Approved

Approved

Approved
No Action
Approved
Approved
Not Approved

Not Approved
Mot Approved

No Acticn
Mo Actien
Revise and Resubmit
Revise and Resubmit

Approved
Approved, Reviewed

Approved, Reviewed

Revise and Resubmit
Approved

Approved

Approved

Approved as Cemrected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved
Approved as Corracted
Approved as Corrected

Resubmittal
Expacted?

Yes
Yes
No

No
No
Yes

Yes
Yes

Mo
No

No
No

No
No

No
No

MNo

No
Yes
No
No
Yes

Yes
Yes

Yes
Yes
Yes
Yes

No

No

Yes
No

No
No
No
No
Yes
Yes
Yes
No

No
No
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Submittal #

233300 .

233300 .

233300 .
233300 .
233300 .
233423 |
233423 .
233423 .

233423 .

233423 .

233423 .

233423 .
233600 .
233600 .
233600 .
233600 .
233600 .
233600 .
233600 .

233600 .
233600 .
233600 .
233713 .
23373 .
23373 .
233713 .

~ & o B N =~

- -
=

W N s

233713 .5

233713 .

235100 .
235100 .
235100 .
235216 ,

235216

236216 ,

235216
235216

236216 .
235216 .
236216 .
235216 .
235216 .

236216 .

236216 .

235216

235216 .

235216

236313 .
236313 .
236423 .

o

@ e~ B B G RN = W R e

=
[=]

=
-

Description

(7) Fire Dampers - Buckley Associates - Product Data and
Shop Drawings

(6) Duc! Accessory Mfg Standards - Product Data and Shop
Drawings

(8) Air Duct Accessories - Praduct Data

(8R2} Resubmittal - Air Duct Accessories

(8R3} Resubmittal - Air Duct Accessories

(1) Greenheck Mfg Data EF1 thru 19; EF22 thru 24

(2) Greenheck Shop Drawings EF1 thru 19, EF22 thru 24

(1R 1) Resubmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Mfg Data

{2R1) Resubrmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Shop Drawings

{1R3) Resubmitial - Greenheck Mfg Data - EF1 thru 19, EF22
thru 24

{2R3) Resubmittal - Greenheck Shop Dwg - EF1 thru 19; EF22

theu 24
(9) Revised EF-8 wiVFD

(1} Price industries Air terminal units - Product Data

(2) Price industries Liners and Adhesives - Product Data
{4) Price Industries Air terminal wnits - Shop Drawings
{1R2} Air tesminal units - Price Industries

(2R2) Liners and adhesives - Price industries

{4R2) Alr terminal units - Price Industries

{4133) Resubmittal - Air Terminal Units - Fan Power Boxes
Package includes VAV-D201

{1R3) Resubmitial - Fan Power Boxes

{1R4) Resubmittal - Fan Powar Boxes

(1R5) Resubmittal - Fan Power Boxes updated 3/18/2011
{1) Price Indlustries - Data Sheets

{2) Price Industries - Diffuser, Register, and Grilte Schedule
(1R2) Resubmittat - RGD Data Sheets - Price Industries

(2R2) Resubmittat - Diffuser, Register, and Gsillle Schedule -
Price Industries

(1R3)} Resubmittal - RGD Data Sheets - Price Industries

(2R3) Resubmittal - Diffuser, Register, and Grille Schedule -
Price: Industries

{1) Metal-Fab Inc. B-Vent - Product Data

(2} Metal-Fab Inc. CGH Design Manual - Product Data
(3) Metal-Fab Inc. Corr-Guard - Product Data

{4} Fulton Boiler - Product Data

{2) Fulton Boiler - Shop Drawings

(3) Fulton Boiler - Wiring Diagrams

(3R2) Resubmitial - Baoiler Wiring Diagrams - Fulton
{1R2) Resubmittal - Bailer Product Data - Fultan
{2R2) Rasubrnittal - Boller Shop Drawings

(1R3) Resubmittat - Fulton Boller Product Data
(2R3) Resubmittal « Fulton Boiler Shop Drawings
(3R3) Resubmitta! - Fuiton Boiler Wiring Diagrams

(1R4) Resubmittal - Boiler Product Data - Centauri Plus
Condensing Boilers

{2R4) Resubmittal - Shop Drawings - Centauri Pius
Condensing Boilers

(3R4) Resubmittal - Boiler Wiring Diagrams - Cenatawt Plus
Condensing Bofiers

(9} Warcanty Sample

{3R6) Resubmittal - Centaurl Plus Condensing Boilers
(8) Onicon Mass Flow Gas Meter - Boller BTU Meter
(1) Alr-cooted condenser - CU-1 Trane - Product Data
{1R1) Resubmitial - Alr-cooled condenser - CU-1

{1) CH-1 & CH-2 Trane - Product Data

Days
Out

13
13

15
16

19
13
13

BT B B

14
14
14
14
14

12
12

20
20
20
15
15
15
15
16
15
17
17
17
19

19

19

19

10

13

-

12

Date In-0Out

10/15/2010-10/22/2010
$0/15/2010-10/22/2010

10/27/2010-11/4/2010
1/20/2011-1/26/2011
3/212011-3/8/2011
9/9/2010-8/22/2010
9/9/2010-9/22/2010
10/26/2010-10/2712010

10/26/2010-10/27/2010
12/23/2010-1/7/2011
12/23/2040-1/7/2011

2/16/2011-3/712011
9/8/2010-9/22/2010
8/8/2010-9/22/2010
9/9/2010-8/22/2010
11/17/2010-11/24/2010
1117/2010-11/24/2010
11M7/2010-11/24/2010
1720/2011-1/24/12011

2/28/2011-3/712011
3/14/2011-3/18/2011
3/31/2011-4/14/2011
9/9/2010-9/23/2010
9/9/2010-9/23/2010
11/18/2010-12/13/2010
11/19/2010-12/3/2010

4/28/2011-5M10/2011
4/28/2011-5/10/2011

9/6/2010-9/29/2010
9/9/2010-9/25/2010
6/9/2010-9/29/2010
§/9/2010-9/24/2010
9/9/2010-8/24/2010
9/9/2010-8/24/2010
11/4/2010-1119/2010
11/472010-11/1192/2010
11/472010-1119/2010
11472011-1/3172011
1147201 1-1/31/2011
1/14/2011-1/34/2011
2{23/2011-3/14/2011

223/2011-3/14/2011
2{2312011-3114/2011

2/23/2011-3M1472011
4/112011-4M 172011
5{25/2011-6/27/12011
8/9/2010-8/22/2010
10/26/2010-10/27/2010
9/9/2010-8/21/2010

Reviewer

MJ8
SES

SES
SEs
SES
SES
SES
SES

SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES
3ES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
S8ES
SES

Status

Approved as Corrected
Approved

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Comected

Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved

Revise and Resubmit
Revise and Resubmit
AAC, Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Appraved as Comrected
Approved as Corrected

Approved as Corrected
Approved as Corrected
Approved as Comrected
Ravise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Comected
Approved as Comected
Approved as Correcled
Approved as Corecled

Approved as Corected
No Action

Approved as Corrected
Approved as Corrected
Approved

Revise and Resubmit
Approved

Approved

Resubmitiat
Expected?

No
No

Yes
Yes

No
Yes
Yes
Yes

Yes
No
No

No
Yes
Yes
Yes
Yes

No

No

No

Yes
Yes

No
Yes
Yes
Yes
Yes

No
No

No
No
No
Yes
Yes
Yes
Yes
Yes
Yes
No
No
No
No

No
No

No
No
No
Yes
No
No
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Submittal #

236423 .2
237200 .1
237200 .2

237200 .3
237200 .
237200 .

o

237200 ,
237200 ,
237200 .
237200 .

W oW~ >

237200 .
237313 .
237313 .
237313 .
237313 .
237313 .
237363 .
237363 .
237363 .
237363 .
237363 .
237363 .
238126 .
238126 .
238126 .

nly
(=]

[ SR - I B R A e R

238126 .
238126 .
238126 .
238126 .
238126 .
238126 .
238126 .10
238220 .1
238220 .2
238220 .3
238220 .4

1

2

1

- - R B -

238223 .
238223 |
238230 .

238230 .2

238230 .3
238230 .

E-%

238230 ,
238230,
238233 ,
238233 ,
238233 .
238233 .4
238233 .5
238239 .1
236238 .2
238239 .3

B N o= &

Description

{2} Chiller assemblies - Shop Drawings

{1} Venmar - Product Data

(2} Shop Dwygs:Alr-to-air recovery equip - ERU-, ERU-2, ERU-
3, ERU-4, ERU-5, ERLU-6, ERU-T

{12) Venmar - Sample Warranty

{1R2) Resubmittal - Venmarz Preduct Data

(2R2) Resubmittal - Shop Dwgs:Alr-fo-air recovery equip Dasc:
ERU-|, ERU-2, ERU-3, ERU-4, ERU-5, ERU-8, ERU-7
{12R2} Resubmittal - Venmar Sample Waranty

{7} Venmar Color Samples
{1R3) Resubmittal - Venmar Product Data

{2R3) Resubmitial - Shop Dwgs:Air-to-air recovery equip -
ERU-1 thru ERU-7

{12R3) Resubmittal - Venmar Sampls Warranty

{1) Product Data - Trane RTU-1 & 2; CU-1

{9} Climat Changer TAG AHU-t - Product Data

(1R2) Resubmittal - Trane RTU-1 & 2; CU-1

(9R2) Resubmittat - Ciimat Changer TAG AHU-1

(9R3) Resubmittat - Climate Changer TAG AHU-1

{1} MUA-1 Greenheck - Product Data

(2} Shep Dwgs: MALF's - MAU-1

{1R2) Resubmittai - MAU-1 Greenheck Product Data
{2R2) Resubmittal - MAU-t Shop Drawings

{13} Resubmittal - MUA-t Greenheck Product Data
{2113} Resubmittal - MAU-1 Shop Dwgs

(1) Mitsubishi Wall Mounted AC System - Product Data
(2) ACUIACC-1, 2, 5, 7 - Spiit Systems AC's - Shop Drawings

{1) ACU Submittals - Mitsubishi Wall Mounted AC System -
Product Data

{2) ACU Submittals - Spiit Systems AC's ACU/ACC-1,2,5,7
(1) Split System AC Tag ACU-ACC-3

(10) Split System ACG - ACU/ACCH4

{12} Split System AC - ACU/ACC-6

{11} Split System AC - ACLVACC-8

(13} Split System AC - ACC-9/ACC-10

(13R2) Resubmittal - Split System AC ACC-9/ACC-10
(1) Aero Tech - Radiant Celling Panels Product Data
(2) Aero Tech - Shop Dwgs:Radiant Ceiling Panels
(3) Aero Tech - Operation and Maintenance Data
(2R2) Resubmital - Aero Tech Radiant Ceiling Pansis
(1) UV-1 Trane Unit Ventitators Product Data

(2} UV-1 Trane Unit Ventitators Shop Drawings

(1) Variable Frequency Drives P-5; P-6; P-10; P-11 Product
Data

(2) Variable Frequency Drives P-5; P-6; P-10; P-11 Shop
Drawings

(1R2) Resubmittal - VFD Product Data - P-5;, P-8; P-10; P-11

(2R2) Resubmittal - Shop Dwgs: Each VFD - P-5; P-8; P-10; P-
11

{1R3) Resubmittal - VFD's - Product Data

{2R3) Resubmittal - VFD's - Shop Drawings

(1) Fin Tube Radiatien FTR-1 thru 4 - Product Data

(2} Fin Tube Radiation FTR-1 thru 4 - Shop Drawings
(1R 1) Resubmitial - FTR-1 through 6 Produci Data

{2R1) Resubmittal - FTR-1 through 6 Shop Drawings

{3) Finned Tube Radiation Coler Chart - Rittling

{1) CUH #1 thru 6 {Rittling} - Product Data

{2) CUH #1 thru 6 (Ritlling) - Unit Heaters Shop Drawings
(8) UH-1 & UH-2 {Rittling} - Product Data

Days

14
28
28

28
18

-
o b D WD WD W e 03 B D

Y
o

-
[e=]

19
19
15
16
17
17
15
11
1
15

Date In - Out

9/8/2010-9/21/2010
9/9/2010-9/2372010
9/9/2010-0/23/12010

9/9/2010-9/23/2010
11118/2010-12116/2010
11/118/2010-12/16/2010

11/118/2010-12/16/2010
11/22/12010-1210/2010
3/7/2011-3/8/2011
3/7/2011-3/8/2011

3712011-3/8/2011
9/9/2010-9/24/2010
914/2010-9/22/2010
11/18/2010-11/24/2010
1720/2011-2/1/2011
3787201 1-31472011
9/9/2010-9/20/2010
9/9/2010-9/2012010
112712011-21112011
1/27/2011-211/2011
2118/2011-3f712011
2(18/2011-3/712011
©/13/2010-9/20/2010
9/13/2010-9/20{2010
10/27/2010-11/4/2010

10277201 0-11/4/2010
10/2772010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-10/26/2010
1120/2011-2/812011
1/5/2011-1/14/2011
115/2011-1/14/20%1
115/2011-1/14/20%1
1/20/2011-1/24/2011
11272011-21/2011
112712011-21/2011
9/9/2010-9/27/2010

9/8/2010-9/27/2010

12M13/2010-121672010
12M13/2010-12116/2010

8/10/2011-8/129/20114
8/10/2011-8/20/2011
9/8/2010-9/24/2010
9/9/2010-9/24/2010
10/26/2010-11112/2010
10/26/2010-11/12/2010
10/28/2010-1412/2010
9/9/2010-9/20/2010
9/9/2010-9/20/2010
9/9/2010-9/24/2010

Reviewer

SES
SES
S8ES

SES
SES
SES

SES
HSR
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
MSA
MSA
SES

SES

SES
SES

SES
SES
SES
SES
SES
SES
HSR
SES
SES
SES

Status

Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubznit
Approved as Corrected
Approved as Corrected

Approved
Revisa and Resubmit
Approved
Approved

Approved

Revise and Resubrmit
Revise and Resubmit
Approved as Cormrected
Revise and Resubmit
Approved

Not Approved

Mot Approved

Mot Approved

Mot Approved
Approved as Corrected
Approved as Corrected
Mot Approved

ot Approved
Approved as Corected

Approved

Approved as Comected
Approved as Comected
Approved as Comected
Approved as Comecled
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Approved

Approved

Approved

Approved

Not Approved

Not Approved

Revise and Resubmit
Revise and Resubmit

Reviewed

Reviawed

Not Approved

Not Approved
Approved as Corrected
Approved as Comrected
Appioved as Corrected
Not Approved

Not Approved

Not Approved

Resubmittal
Expocted?

No
Yes
Yes

Yes
No
No

No
No
No
MNo

No
Yes
Yes

No
Yes

No
Yes
Yes
Yes
Yes

No

No
Yes
Yes

No

No
No
No
No
No
Yes
No
No
Yes
No
No
No
No
Yes

Yes

Yes
Yes

Mo
No
No
No
No
No
No
Yes
Yes
No
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Submittai #

238239 .4

238239 .6
238238 .6

236239 .7
238239 .8

228239 .9
238239 .10
238239 .11
238239 .12
238239 .13
260500 . 1

260500 .
260500 .
260500 .
260519 .
260519 .
260519 .
260519 .
260519 .
260519 .
260519 .

N AW NS R W W

260618 .
260619 .
260519 .
260526 .
260526 .
260526 .
260526 .

- W o
o

- N R

260526 . 6
260529 .1

260829 .2
260529 .3
260529 . 4

260533 .1
260533 .

N

260633 .
260633 .
260533 .
260633 ,
260533 .

-~ o ;m h W

260833 .

[<-]

260533 .9

260533 .10
260533 . 11

260633 .12

260533 . 13
260533 . 14

Description

(9) UH-1 & UH-2 {Rittling) - Hydronic Unit Heaters - Shop
Drawings
(1R2) Resubmittal - CUH #1 thru 6 (Ritlling) - Product Data

(2R2) Resubmittal - Unit Heaters - CUH #1 thru & (Rittiing)
Shop Drawings

{8R2) Resubmittal - UH-1 & UH-2 (Ritlling) - Product Data

(9R2) Resubmittat - Unit Heaters - UH-1 & UH-2 (Rittling)
Hydronic Unit Heaters - Shop Drawings

{10) Electric Unit Heaters EUH-1 Product Data

(1) CUH Color Chart - Rittling

(8R3) Resubmittal - Product Data UH-1 & UH-2 (Ritlling)

(9R3) Resubmittal - Shop Dwgs: UH-1 & UH-2 (Rittling)

{12) UH-1 & UH-2 Wiring Diagrams

{1) Williams Brothers Gorp W8 GP 100 Series Access

Panels - Product Data

{2) Conduit Sleeves - Allied Tube - Product Data

{3) Unistrut Steel Channels - Product Data

(4) Non Metafic Grout - Quickcrete #1585-00

(0) MA-CHPS$ Submittals

(1} Mg Data: Feeder and branch circuit - THHN

(2) Mfg Data: MC Cable: AFC Cable Systems

(3} Mfg Data: Low Tension Cable - General Cable Industries

{4) Mfg Data: Lugs and Wire Connectors - Wire Nuts

(5) Mfg Data: Conductors and cables - SiMpull XHHW

§_6) Mfg Data: Conneclors and splices Wire Connector; Cable

les

{17) Mig Data: CMP (Plenum) General Cable Industrdes

{18) Mfg Data: CAT 3 CMR/CMP - Superior Essex

{18R2) Resubmittal - Superior Essex - CAT 3 CMR/CMP

{1) Burndy Ground Clamps - Product Data

(2) Bare CU Ground Conductors - Product Data

(3) Burndy Grounding Connectors - Product Data

|(:;i) Erico Welded Connectors Grounding electrodes - Product
ata

{8} Thomas & Betts Corp Ground Electrodes - Product Data

{1} Elec. Hangers & Supports Steel slotted support system

Unistrut Seismic & Vibration Fittings - Product Data

{2) Efec. Hangers & Supports Steel slotted support system
Prower Strut steel channet & supports - Product Data

(8) Etec. Hangers & Supports Concrete anchors Red Head
Ancharing System - Product Data

(7) Edec. Hangers & Supporls Vibration mounts Neoprene
Pads - Product Data

(1) Allied EZ Pult Metat conduit and tubing - Product Data

(2) Wheattand EMT & RMC Metal conduit and tubing - Product
Data

{3) Allied Products Nonmeatallic conduit - Product Data

{4) Fittings - Product Data
{5) Hoffrman Metal wireways - Product Data
(8) Wiremold G3000 G4000 Surface raceways - Product Data

(7} Junction Box Accessories Pult and junction boxes - Product
Data

(8} Raco/Hubbelt device boxes Outlet and switch boxes -
Product Data

{10) Quickerete non shrink grout Steeves for raceways -
Product Data

{#4) Hoffman Pull Boxes Puil and junction boxes - Product Data

{15) Single gang Cast Device Boxes Pull and junction boxes -
Product Data

{16} Rectangular Floor Boxes Pull and junction boxes - Product
Data

(17) Pull and junction boxes Exterior boxes - Product Data
(18) Sealant Sleeves for raceways - Product Data

Days
Out

15

21
21

«a

Py

E R I

-

33
33
33
33

" 33
33
33

a3

N A B ]

S

-

A O Y

Date In-Qut

9/9/2010-9/24/201¢

10/22/2640-11/42/2010
10/22/2010-1112/2010

10/22/2010-10/27/2010
10/22/2010-10/27/2010

10/26/2010-10/27/2010
10/28/2010-11/12/2010
1/26/2011-2/3/2011
1/25/2011-2/3/2011
1/25/2011-2/3/2011
8/27/2010-10/1/2010

9/27/2010-10/1/2010
9/2712010-10/1/2010
9/27/2010-10/1/2010
8/4120%1-9/8/2011
8/4/2011-9/6/2011
8/4/2011-9/62011
8/4/2011-9/812011
8/412011-9/612011
B/4/2011-8/6/2011
8/4/2011-8/6/2011

8/412011-9/8/2011
8/4/2011-9/8/2011
9/9/2011-9/26/12011
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-9/30/2010

9/27/2010-9/30/2010
8/27/2010-9/30/2010
9/27/2010-9/30/2010

9/27/2010-10/4/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-101/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-101/2010
H27/2010-10M1/2010

9/27/2010-10/1/2010
9/27/2016-101/2010

9/27/2010-10/4/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010

Reviewer

SES

SES
SES

SES
SES

S8ES
HSR
SES
SES
SES
MJB

MJB
MIB
MeB
MJB
MJB
MJB
MJB
MB
MJB
MJB

Mg
MJB
MJB
MJB
MJB
MB
MJB

MJB
MJB

MJB
MJB
MIB

MJB
MIB

MiB
MJB
MJB
MJB
MJB

MJB
MJB

MJB
MJB

MJB

MiB
M8

Status

Not Approved

Approved as Corrected
Approved as Comrected

Revise and Resubmit
Revise and Resubmit

Approved

Approved as Corrected

Approved
Approved
Approved
No Action

Revise and Resubmit
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved
Revise and Resubmit
Approved
Approved

Approved as Corrected

Approved
Approved

Approvad
Revise and Resubmit

Revisa and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Approved
Approved
Approved
Approved

Approved
Approved

Approved
Approved

Not Approved

Approved
No Aclion

Resubmittat
Fxpected?

No

No
No

Yes
Yes

No
No
No
No
Mo
Yes

Yes
No
No
No
No
No
No
No
No
No

No
Yes
No
No
No
No
No

No
No

MNo
No
No

No
No

No
No
No
No
No

No

No

No
Yes

No
No
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Submittal

260633

260533 .

260543

260643 .

260643

260643 .
260543 .
260543 .
260543 .
260543 .
260573 .

260573 .

260573 .
260813 |
260913 .
260913 .
260923 .
260923 .
280933 .
260933 .
260933 .
260933 .
260933 .
280933 .

260933 .
260943 .
260943 ,
260943 ,
262200 .

262200 .
262200 .

262413

262413 .

262416
262416
262416
262726
262726

262813 .

262813

262816 .

263213

263213 .

263213 .

#

.16

- T - L B L

4t B WM AN S W NS W N

= &) hy ==

BN o= w NSNS N a NS W

o

263213 .4

263213 ,

263213

263213 .

263213 .8

264313 .

Dascription

{16R2) Resubmittal - Pull and junction boxes Rectangular Floos
Boxes

(16R3} Resubmittat - Pull and Junction boxes - Rectanguar
Ftoor Boxes

(1} 2.02.A Rigid Steel Conduit - Wheatland Tube Company
{2} 2.02.B Rigid Plastic Conduit - Carton

(3} 2.05A Duct Supports - Carton

(4} Non Rigid Fittings & Accessories - Carlon

{5) PVC Cement - Carfon

{8} Grounding Bushing - Biidgeport

(7) 2.05.G Grounding Rods - Eritech

(8) Handhote & Boxes - Strongwedl

260573-01 (#14 Pg147) Overcurrent Protective Device Coord -
MA-CHPS Submittats

260573-08 (#13 Pg144) Overcurrent Protective Device
Coordination Study Report

(6R2) Resubmitial - Overcurrent Pratective Device Coord Study
{1) Access Power Monétoring - MA-CHPS

{2) Access Power Monitoring - Siemens

(2R2) Resubrmittal - Siemens Access Power Monitoring

(1) MA-CHPS Submittals

(2) Lighting Control Devices

(1} MA-CHPS Submittals

(2) Mfg Data: Dimming controls - Crestron

(5} Mfg Data: Ballasts and lamp combos - Barbizon Lighting
{8} Shop Drawings - Crestron

{2R2) Resubmittal ~ Dimming controls - Crestron

{5R2) Resubmittal - Ballasts and lamp combos - Barblzon
Lighting

{8R2) Resubmittal - Crestron Shop Drawings

{1) Lighting Control - Watt Stopper / Legrand MA-CHPS

{2) Watt Stopper / Legrand Lighting Control System Mfg Data
(3] Lighting Contral Wiring diagrams

262200-01 (#12 Pg128) Low-Voltage Transformers - MA-
CHPS Submittals

262200-02 (#11 Pg118) Ea Trans. Type & Size - PD - Siemens
262200-03 (#10 Pg133) Wiring Diagrams - Slemens
262413-02 {#9 Pg6) Switchboards PD - Siemens
262413-03 (#8 Py5) Switchboards Dwgs - Siemens
262416-01 (#6 PyB0) Panelboards - MA-CHPS Submitals
262416-02 (#5 Pg15) Panetboards PD - Siemens
262416-03 (#7 Pg18} Panetboards Dwgs - Siemens

{1} MA-CHPS Submittals

{2) Product Data: Wiring Devices

262813-01 (#3 Pg184) Fuses - MA-CHPS Submittals
262813-02 (#4 Pg182) Fusas Product Data

262816-02 (#15 Pg101) Enct Switches Product Data:

(1) Diesel Generator - MACHPS Submittals

(2) Diesel Generator - Caterpillar C15 Packaged
Engine/Generator Assembly - Product Data

(3) Dlesel Generator - Gaterpillar C15 Packaged
Engine/Generator Assembly - Shop Drawings

(1R2) Resubmittal - MA-CHPS Submittals Diesel Generator
{2R2) Resubmittal - Diesel Generator Product Data Caterpillar
C15 Packaged Engine/Generator Assembly

(3R2) Resubmitial - Diesel Generator Shop Drawings
Caterpifiar C15 Packaged Engine/Generator Assembly

{9) Diesel Generator Enclosure Color Chart
{9R2) Resubmittal - Dieset Generator Color Chip

264313-01 (#1 Pg170) Surge Protective Devices - MA-CHPS
Submittals

Days
Out

o o @ o o &S s

e -
N N

]
o

6 11/18/2010-11/24/2010
6 11/18/2010-11/24/2010

22
32
32
14
14
14
14

22
22
22
12

2
12
12
12
12
12
12
17
17
12
12
12
1
11

1t

19
9

19

74

12

Date In-Qut

11/30/2010-1248/2010

1210/2010-12/1312010

T/8120410-7/14/2010
T18/2010-714/2010
718/2010-7/14/210
718/20:0-7/14/2010
718/2010-7/14/2010
7/8/2010-7/14/2010
71812010-7114/2010
718/2010-7/14/2010
12/24/2010-1/6/2011

12/24/2010-1/5/2011

6/27/2011-7i26/2011

4151201 1-4127/2011
8/26/2011-9/27112011
8/26/2011-9/27/12011
512712011-6H0/2011
5{27/2011-6/10/2011
5/27/2011-6/10/2011
5/27/2011-6/10/2011
6/27/2011-7/6/2011
8/27/2011-7/6/12011

6/27/2011-7/6/2011
2/9/2011-3/3/2011
2/9/2011-3/3/2011
2/9/2011-3/3/2011
12/24/2010-1/6/2011

12i24/2010-1/5/2011
12/2412010-1/5/2011
12/24/2010-1/5/2011
12/2412010-1/5/2011
12/2412010-1/5/2011
12{24/2010-1/5/2011
12/24/2010-1/5/2011
8/8/2011-8/25/2011

8/8/2011-8/25/2011

12/24/2010-1/5/12011
12/24/2010-1/5/2011
12/24/2010-1/5/2011

11/18/2010-11/28/2010
11M182010-11/28/,2010

11/18/2010-11/28/2010

1/26/2011-2/14/2011
1/26/2011-2/1412011

1/26/2011-211 472011

2118/2011-5/3/2011
5/17/2011-5/24/2011
12/24/2010-1/5/2011

Reviewar

MJ8
MJB

RG
RG
RG
RG
RG
RG
RG
RG
MJB

MJB

MJs
MJB
MJB
MsB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB
MJB
MJB
MJB
MJB

MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
M8
MJB
MIB
MJB
MIB
MJIB

MJB

MJB
MJB

MuB

HSR
MJB
MJB

Stalus Resubmittal
Expected?
Revise and Resubmit Yes
Approved No
Approved as Corected No
Approved as Comected No
Approved No
Approved as Corrected No
Approved No
Approved Neo
Approved No
Approved as Comrected No
Reviewed Ne
Not Approved Yes
Approved as Corrected No
Reviewed No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved as Corrected No
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Reviewed No
Approved No
Approved No
Reviewed No
Approved as Corrected No
Reviewed Mo
Approved as Comected No
Approved as Cerrected No
Reviewed No
Approved as Comected No
Approved as Comected No
Approved No
Approved No
Reviewed No
Approved No
Approved as Corrected No
Reviewad No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved as Corrected No
Approved as Comrected No
Revise and Resubmit Yes
Approved No
Reviewed No
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Submiital #

264313 .
265100 .
265100 .
266100 .
265100 .
265100
266100 .
2656100 .
265100 .

@~ ;mom koW =N

265100 .9

265100 .10
265100 . 1
265100 . 12
265100 . 13
265100 .14
265100 .15
265600 .1

265600 .2

265600 .3

265600 . 4

265600 .
268600 .
271100 .
271100 .
271100
271100
271300
271300 .
274300 .
271300 .
274000 .
274000 .
274000 .

N O B W N =S s W N =S ;o;

274000

E-5

274000 . 6
274000 |
274133 .

- M

274133 .
274133 .
274133 .
274133 .
276116 .
275116 .
275116 .
275116 .
275116 .5
276116 .6

I 2 N = O B W N

276313 1
276313 .2
276313 .3

Description

264313-02 (#2 Pg167) Surge Protective Devices Mig Data
{1} interior Lighting - MA-CHPS - Product Data

{2) Interior Lighting - Fixtures - Product Data

{3) Intesior Lighting - Emergency Lighting - Product Data
(4) Interior Lighting - Ballasts - Product Data

(5) Interor Lighting - Energy-Efficiency Data - Product Data
{6) Interior Lighting - Photometric Data - Product Data

(7) Interior Lighting - Shop Drawings

{3R2,2,01-2.49) Partial Resubmittal - Interior Lighting Product
Data

(5R2) Resubmittal - ICLS CONTROLS FIXTURE TYPES FPH1
& FP2 Energy-efficiency data

(2.01R2) Resubmittal - Fixture FR1

{2.02R2) Resubmitial - Fixture FR1A

(2.03R2) Resubmitial - Fixture FR1B

(2.04R2) Resubmittal - Fixtura FR1C

(2 44R2) Resubmittal - Fixture IR%

{2.49R2) Resubmittat - Fixture X426

{2) Omnilite Submittat Package - Product Data

{2R2,2.01-2,08) Resubmitial - Exterior Lighting Product Data
Submital Package

(4) Samples for Verification (Ext) - Type DD, CC, CC1, AABB
& Pojes

{4R2) Resubmittal - Type DD, GC, CC1, AABB & Poles
Color/Finish Sampies

{2.03R2) Resubmittal - Fixture GC

(2.04R2) Resubmittal - Fixture GC1

(4) Comm. Equipment Rm Fitlings - instalier Qualifications
(1) Communication Room Ftgs MA-CHPS Submittals
{2) Communication Room Figs Product Data

{2R2) Resubmittal - Communication Roeom Fittings
{9} Communications Cablirg - Instatter Qua¥fications
{1} Communications Cabling MA-CHPS Submittais
(2} Communications Cabling Product Data

(2R2) Resubmittaf - Cable Product Data

{1} MA-CHPS Submittals - Local Sound System

{2} Local Sound System - Product Data

(3) Shop Dwgs: Detail equipment assemblies - AV Connection
Plates Page AVLO

(8) Shop Dwgs: Rack arrangements - AV Equipment Racks
Pages AVlla-Avll b

{8) Shop Dwgs: Wiring Diagrams - AV Funclionals Page AV1.3
(4) Console fayouls

{2-4) Commutnity Antenna TV Sys Product Data w/ Wiring
Diagrams

(1) Community Antenna TV MA CHPS

(2R2) Resubmittal - Community Antenna TV Product Data
{3R2) Resubmittal - Community Antenna TV Wirlng diagrams
{4R2) Resubmittal - Community Anlenna TV Equipment List
{1) MA-CHPS Submittals

(2) See Voice Systerns TOC - Product Data

(3) Class Connection Instalation Manual Shop Drawings

(6) Voice Systems Installer Qualifications

(2R2) Resubmittal - Vioice Systems TOC Product Data

(3R2) Resubmittal - Class Connection Instalatton Manual Shop
Drawings

{1) MA-CHPS Submittals

(2.01) VSVSERA Clock Card Product Data: Master unit

(2.02) VEVA2412-1 12" Raund Clock, Black, Surface Mount
Produact Data: Indicating clocks

Days
Qut
12
13
13
13
13
13
13
13
21

32
32
32
3z
32
32
12
21

117

3z
32
17
17
17
13
17
17
17
12
26
26
28

26

26
14
21

21

43
43
43
43
a8
39

22
22
22

Date In-Out

12/124/2010-1/5/2011
11/18/2010-12/1/2010
14/18/2010-1211/2010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-12/4/2010
11/18/2010-12/4/2010
11/18/2040-12/5/2010
210/2011-3/31201 1

2/110/2011-2/15/2011

8/25/2011-8/26/2011
8/25/2011-9/28/2011
8/25/2011-0/26/2011
8/25/2011-9/26/2011
B/26/2011-9/126/2011
8/25/2011-9/26/2011
12/1/2010-12/13/2010
2/10/2011-3/3/2011

4/6/2011-8/12011
B/23/2011-8/26/2011

8/26/2011-8/26/2011
8/25/2011-9/26/2011
5/2{2011-6M19/2011
517/2011-6/3/2011
5M7/2011-6/3/120114
6/28/2011-7/12/2011
512/2041-5/1972011
5/17/2011-6/3/20%1
6/17/2011-6/3£2011
7{28/2011-8/9/2011
3/23/2011-4/18/2011
3/23/2011-4/18/2011
3/23/2011-4/18/2011

3/23/2011-4/18/2011

3/23/2011-411872011
6/28/2011-7T1 272011
4117201 1-5/212011

41117201 1-5/2/2011
6/8/2011-6/10/2011
6/8/2011-6M10/2011
6/812011-6M10/2011
3/23/2011-5/572011
3/23/2011-6/512011
3/23/2011-5/5/2011
3/23/2011-5/5/2011
8/8/2011-8/16/2011
8/8/2011-8/16/2011

3/23/2011-414/2011
3/23/2011-414/2011
3/23/2011-4/14/2011

Reviewer

MJB
MJB
MIB
MJB
B
MJB
MJB
M8
M8

MJB

MIB
MJB
MsB
M8
MJB
MJB
MJB
MJB

HSR
HSR

MJB
MJjB
MIB
MIB
MIB
MIB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB

MJB
MIB/
PW

PW

MIB
MJB
MJB
MiB
mJB
Mea
MJB
MJB
MJB

MJB
MJB
MJB

Status

Approved
No Action
No Action
No Action
No Action
Mo Action
Mo Action
Mo Action
Approved as Corrected

Approved as Comnrected

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Approved as Comrected

Approved as Corected
Approved as Corrected

Approved as Corrected
Approved as Corrected
Approved

Reviewed

Revise and Resubmit
Approved

Approved

Reviewed

Revise and Resubrmit
Approved

Reviewed

Approved as Correcled
Approved as Corecled

Approved as Corected

Approved
Approved, Reviewad
Approved as Corracted

Approved as Comected
Approved, Reviewed
Approved, Reviewed
AAC, Reviewed
Reviewed

Revise and Resubmit
Ravise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit

Reviewed
Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

No
Yes
Yas
Yes
Yes
Yes
Yes
Yes

No

No

Yes
Yes
Yes
Yes
Yes
No
No
No

No

No
No
No
No
Yes
No
No
No
Yes
No
No
No
No

Mo

No
No
No

No
No
No
No
No
Yes
Yes
No
Yes
Yes

No
Yes
Yas

Project Submittal Report

Page 33 of 38




Submital #

276313 .

276313 .

275313 .
275313 .
276313,
276313 .

276313

276313 .

278313

275313
276313

281300 .
281300 .

281300 .
281300 .

281300 .
281300 .

281300

281600 .
281800 .

281600 .
281600 ,

281600

281600 .

Ww e

.10

2

.13
.14

282300 .1

282300 .

282300 .
282300 .

282300 .
283111

283111 .

283111 .

283111 .

283111 .
283111 .
283111 .
283111 .

312000 .
312008 .
312000 .
312000 .
312000 .
312000 .
312000 .

312000 .

S

m ~ o

N m ot Bh W N =

Description

{2.03) VSVDCH-I 2-Wire Head End Clock Driver Package (2U)
Product Data: Signal equipment

{2.058) VSVWGA18-1 16" Wire Guard for Gymnasium Clock
Product Data: Accessory components,

{3) Shop Drawings: Wiring Diagrams

{0) Clock System Substitution Request

{2.01R2) Resubmittal - Master Unit - VGVSER- Clock Card
(2.02R2) Resubmittal - indicating Clocks - VEVA2412-1 12"
Round Clock, Black, Surface Mount

(2.03R2) Resubmittal - Signal Equipment - VEYDCH- 2-Wire
Head End Clock Driver Package {24))

(2.01R3) Rasubmittal - VSVSER- Clock Card Master unit
{2.03R3) Resubmittal - VSVOCH- 2-Wire Head End Clock
Driver Package {2U)

(3R2) Resubmittal - Wiring Diagrams

{3R3) Resubmittal - Clock System Wiring Diagrams

{1} MA-CHPS Submilials

(2) CGL Electronic Security Inc Submittal Package Product
Pata; Access Control

{3) Riser Drawing - Access Control

{2R2) Resubmittal - CGL Electronic Security Inc Submitta
Package

(3R2) Resubmittat - Access Control Riser Drawing

(2R3) Resubmittal - CGL Etectronic Security inc Submittal
Package

(3R3) Resubmittal - Access Control Riser Drawing

(1) MA-CHPS Submittals

(2) CGL Electronic Security Inc Submittal Package Intrusion
Detection

{3) Riser Drawing - Equipment and System Operation
(2R2) Rasubmilial - Intrusion Detection - CGL Electronic
Security Inc Submittaf Package

{3R2) Resubmittal - Equipment and System Operation -Riser
Drawing

{2R3) Resubmittal - Intrusion Detection Motion Sensar
Resubmission Only

(1) MA-CHPS Submittals

(2} CGL Electronic Security Inc Submittal Package Product
Data: Video Survelllance

(3} Riser Diagrams Video Surveillance

{2R2) Resubmiital - CGL Electronic Security inc Submiteal
Package - Video Surveillance

(2R3} Resubmittal - Video Surveiilance

(2) Addressable FA Systermn - Notifier by Honeywall - Shop
Drawings

{3) Addressabla FA System - Naotifier by Honeyweli - Product
Data

(2R2) Rasubmitial - Addressable Fire Alarm - Notifler by
Honeywell - Shop Drawings

(3R2) Resubrmitial - Addressable Fire Alarm - Notifler by
Honeywell - Product Drata

{4) Addressable Fire Alarm - Instalier Qualifications
(2R3) Resubmittal - Notifier by Honeywell - Shaps
(3R3) Resubmittal - Notifier by Honeywell - Product Data

(4R2) Resubmittat - Training Certifications - Instalter
Qualifications

(3) Mfg Data: Geotextile Mirafi 140 Product Data

(10) Crushed Stone M2.01.4 Mula Materials - 3/4" Product Data
{11) Drainage Stone Mula Materiats - 3/8” Product Data

(14} Sand Fill Pracision EMC Product Data

{15) Title V Sand Filt Precision EMC Product Data

(17) Impervious Fill SM Lorusso Product Data

(13) Grantitar Fil - On Site Reuse - UTS Test Report #1
dated 7/21/2010 - Test Results

(12) Common Fill - On Site Reuse - UTS Test Report #1 -
dated 7/21/2010

Days
Out

22
22

22
13
13
13

13

14
36
36

a6

26
26

26
14

14

40
40

40

24

12
12

12
13
13

- o O O O O

Date In - Out

3/2312011-4/14/2011
3/23/2011-4/14/2011

3/23/2011-4/14/2011
4/27/2011-5M10/2011
412712011-5M10/2011
412712011-510/2011

41271201 1-5/110/2011

6/8/2011-6/10/2011
6/8/2011-6/10/2011

6/8/2011-8/10/2011

6/28/2011-7/12/2011
3/24/2011-4/29/2011
3/24/2011-4/29/2011

3124/2011-4/29/2011
6/28/2011-7/6/2011

6/28/2011-7/6/2011
9/8/20%1-9/12/2011

9/8/2011-9/12/2011
3/24/2011-419/2011
3/24/2011-4/19/2011

3124/2011-4/19/2011
5/4/2011-5/18/2011

50412011-518/2011
6/28/2011-7/6/2011

3/24/2011-5/3/20%1
3/24/2011-5/3/2011

3124/2011-5/3/2011
6/28/2011-7/6/2011

8/26/2011-8/19/2011
1111/2010-11/8/2010

111H2010-11/8/2010
12/9/20M10-12/21/2010
12/9/2010-12/21/2010

12/9/2010-12/21/2010
2/18/2011-3/3/2011
2118/2011-3/3/2011
2{18/2011-3/3/2011

7/18/2010-7/28/2010
79/2010-7/28/2010
7H8/2010-7/28/2010
7H9/2010-7/28/2010
THO2010-7/28/2010
TH9/2010-7/28/2010
7/2812010-7/20/2010

7/30/2610-8/212010

Reviewer

MJB
MJiB

Mg
PLW
PLw
PLW

PLW

MJB
MB

MEB
MJIB/
PW
PwW

PW
MJB/

MJB/
PLW

PLW
PW
PW

Pw
MJB

Mg
MJB/

PW
PW

PW
MJB/

M
MJB

MJB
MJB
MJiB

MJB
MJB
MJB
M8

Jw
Jw
Jw
Jw
JW
Jw
HSR

Jw

Status Resubmittal
Expected?
Revise and Resubmit Yes
Revise and Resubmit Yas
Revise and Resuhmit Yes
Approved as Corrected No
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Approved, Reviewad Mo
Approved, Reviewed No
Not Approved, Reviewed No
Approved, Reviewed No
Reviewed MNa
Revise and Resubmit Mo
Approved No
R&R, Reviewed Yes
R&R, Reviewed Yes
Approved No
Approved No
Reviewed No
Revise and Resuhmit Yes
Revise and Resubmit Yeas
Revise and Rasubrnit Yes
Approved No
Approved, Reviewed No
Reviewed No
Revise and Resubmit Yes
Approved Nao
R&R, Raviewesd Yes
Revise and Resubmit Yes
Approved as Corrected No
Approved as Comected No
Approved as Correcled No
Approved as Comrected No
Approved as Corrected No
Approved No
Approved as Corected No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Not Approved Yes
Approved No
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Submittal #

312000 .9

312000 . 10
312000 . 11
312000 . 12
312000 .13
312000 .14
312000 .16
312000 .16
312000 .17
312000 .18

312000 .19
312000 . 20

312000 . 21
312000 . 22

312000 . 23
312000 . 24
312000 . 26
312010 .1
312010 .2

312010 .3
312016 .4

312010 .

[}

321216
321216 .
321313 .
321316 .
321316 .
321400 .
321400 .
321400 .
321400

B N s N s e K=

321600 .
321600 .
321600 .

W N =

321600
321600 .
321723 .
329723 .
321723 .
321816 .
321816 .
321816 .
321816 .

W N S W N2 A

321816 .6
321816 .6

Description

(12) Common Fill - On Site Reuse - UTS Test Report #5 and
#5 dated 8/3/2010

{22) Grave! & Granular Fill UTS Testing Report #10 dated
8112010

{9.2} Gravel Fill {Onsite processed) UTS Sample Report #18,
dated 9/24/10, Sample #620

(13.3) Gravel Filt (Onsite processed) UTS Sample Report #18,
dated 8/24/10, Sample #520

(13.2) Gravel Fi#d (1 1/2" Dense Graded) American Eng, &
Testing Lorusso (1 1/2)

(9.3) Gravel Fift (Periodic Test Result) - UTS Report #25 dated
10/15/2010

({009.4) Gravel Flll {Periodic Test Result)UTS Report #31 dated
11/04/2010

{8) Base Course for Paverment SM Lorusso 1 1/2" DiG; Mula
Materials 1 1/2° DG

(13.4) Gravel Fill and Granular Fill - Mula NEW Materials 1 1/2"
DG

{16.1) Title V Sand Fill - Pit A - UTS Rpt #36 - Powder Mill
Road, Pit"A"

(16.2) Title V Sand Fill - Pit B - Powder Mifl Road, Pit"B"
{23) Granuiar & Gravel Filt - D&R Paving - Reclaimed
Pavement Borrow Selva Test

(16) Recirculating Sand Filter Media - Holliston Sand
Company, Inc

(15.3) Title V Sand Fill - Westminster Pit Yankee Engineering
& Testing L-1888A

(24} 1 1/2" Double Washed Stone

(25) 3/8" Double Washed Stone

(15.4) Yankee Engineering Test Report 1.-19361A
{3) 1.05.C Pra-Blast Survey: Penttinen Associates

{004) Qualification Data: PreBlast Survey - Penttinen
Associates

(001} Blasting Plan Information - Detalls; Blast Analysis;
License

{005) Permiits - Use of Explosives; Stow Blasting
Permit

{3) Resubmittal 1.05.C Pre-Blast Survey - Penttinen
Assoclates, Dated 8/3/2010

{1) Mix Design ~ Regular Binder & Top - Pandolf Perkins

{2) Mix Design ~ Pourous Paving - PJ Kealing

{2) ADA Solutions Inc Detectable Warning Panel Mfg Data

{1) Integral Concrete Color - Scofield Chromix Mfg Data

(2) Color Chart for initiat Selection - Scofistd Chromix

(1) ldeal Conc Block - Boston Colonial Unit Paver Mfg Data
(8) ldeal Conc Block - Boston Colonial Paver Sample

(2) Polymeric Sand - GATOR MAXX SAND; Quickerete Mortar

(9) Boston Colonial Pavers - Beacon Hill Blend - Coler
Varification

{1} Curbing Shop Drawing Details Transition, Straight & Corner

(2) Granit Curb Layout Drawings Williams Stone

(2R 1) Resubmittal Granit Cuzb Layout Drawings - Witiams
Stone - Shop Drawings

{4} Pracast Spedialties - Pracast Curb MACHPS Form
{3} Precast Specialties - Precast Curb Shop Drawings
{1} Franklin Paint - Thermoplastic Pavement Markings
{2} Franklin Paint - Pavement-Marking Paint

{3} Franktin Paint - Pourous Pvint Marking Paint

{1) MA-CHPS Submittals

{3} Poured in Place Surface Mfg Data

{4) Play Surface Shop dwg detall

{7} O&M Data
Dese: O&M Data
{3R2) Resubmittal -Poured in Place Surface Mfg Data

{4R2) Resubmittal - Robertson Industries Play Surface Shop
dwg detail

Days
Out

Date in - Out

8/3/2010-8/6/2010

8/11/2010-8/12/2010
9/24/2010-9/28/2010
9/24/2010-9/28/2010

9/24/2010-9/28/2010

10/22/2010-10/25/2010

14912010111 172010

11M0/2010-11/11/2010

11/12/2010-11/24/2010

B3/25/2011-3/28/2011

3/26/201 1-3/28/2011

8 5/M9/2011-5/27/2011

»n

SO ONN e 2NN

10

6/16/2011-6/20/12011
6/29/2011-7/612011

8/1/2011-8/172011
8/1/2011-8/112011
8//2011-8/1/2011
T72010-71/1212010
7127/2010-7130/2010

7128/2010-7/30/2010

7128/2010-7130/2010

8/4/2010-8/6/2010

11/9/2010-11/14/2010
11/912010-111 /2010
TH32011-TH472011
8/22/2011-8/30/2011
8/22/2011-8/30/2011
7H1B/2011-7125/2011
78201 1-7/25/2011
8/24/2011-8/26/2011
8/29/2011-8/20/2011

7/18/2010-7/28/2010
TH8/2010-7/28/2010
8/24/2010-8/3/2010

9/6/2011-9/8/2011

2 9/6/2011-9/8/2011

15
15
15
28
29
28
29

6/29/2011-7114/2011
6/29/2011-7114/2011
8/20/2011-7114/2011
8/28/2011-9/27/2011
8/29/2011-9/27/2011
8/29/2011-9/27/2011
B/28/2011-9/27/2011

9/12/2011-9/15/2011
9112/2011-9M15/2011

Reviewer

Jw
Sw
JW
Jw
Jw
Jw
JW
JW
Jw
Jw

JW
JW

Jw
W

JW
Jw
W
HSR
LBF

LBF
LBF
Jw

JW
JwW
Jw
Jw
Jw
Jw
Jw
JW
Jw

JW
JW
Jw

Jw
JW
Jw
Jw
Jw
JW
Jw
JW
JW

Jw
Jw

Slatus

Approved
Approved
Approved as Cotrected
Approved as Corrected
Approved as Correcled
Approved
Approved
Approved
Approved as Corrected
Approvad

Approved
Not Approved

Approved
Approved

Approved
Approved
Approved
Not Approved
No Action

No Action
Mo Action
Reviewed

Approved as Corrected
Approved
Approved as Corrected
Approved
Approved as Corrected
Approved
Approved
Approved as Corrected
Approved

Approved
Ravise and Resubmit
Approved as Comected

Approved

Approved

Approved as Comrected
Approved as Comrected
Approved as Comected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Approved
Approved

Resubmittal
Expected?

Ne
No
No
Ne
No
No
No
No
Ne
No

No

Mo
No

No
No
No
Yes
No

No
No
No

No
No
No
No
No
Mo
Mo
No
No

No
Yes
No

No
Na
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Submittal #

321816 .7
321824 .1
1
322000 .
322000 .
322000 .
323126 .
323126 .
323126 ,
323126 .
323126 .
323126 .
323126 .

322000

323126 .
323223 .1
323223 |

323223 .

329200 .
329200 .
320200 .

329200 .

329200 .

329200 .
329200 .
329200 .
329200 .
329200 .
320200 .

320200 .

329200 .
329300 .
329300 .
329300 .
329300 .
329300 .
329300 .

329300

329300 .

320300 .
329300 .
329300 .
331400 .

~ 3 R W N = AW N

-~}

331100 .2

331100

331100 .4
331100 .
331100 .

331100 .

331100 .
331100 .

o

Deseription

(9} Play Surface Sample

{1} Skinned Infiefd Mix - Sample (1 |b of mix)
{1) HC Signs - Visi Flash Rentals

{2) Stop Signs - Visl Flash Rentals

(1) HC Signs Visl Flash Rendals Product Data
(2) Stop Signs Vist Flash Rentals Product Data
(1) AntiCrash; CLF Fabric; CLF Pipe MA CHPS
{2} Shop Drawings - Backstop

{2) Shop Drawings - Barrier Gate

(2) Shop Drawings - 4'x6' Black Vinyl CL Fence
(2) Shop Drawings - 48" Anti-Crash Fence

{2) Shop Drawings - Basketbal Goal Footing

{1R2) Resubmittal - CLF - MACHPS Documentation -
AntiCrash; CLF Fabric; CLF Pipe

(2R2) Resubmittal - CLF SO
(1) Standard Unit; Pinning; Drain Product Data

(7) Reinforced Wall Section Detail - Versa Lock of New
England

(8) Un-reinforced Wall Section Detalt - Versa Lock of New
England

{2} Soll Test Report - UMASS ELab #5110531-132 Test resulls
{1.01} Pro Lawn Supply Grass Seed
{1.02) Kingston Turf Farms Sod Blend

(1.03) Solu-Cal Enhansced Calcitic Lime Inorganic Soil
Ammaend

{1.04) Peat Moss; Agway Dehydrated Manure Organic Seil
Ammend

(1.05) Healthy Start 3-4-3; Bone Meal;9-54 Tree tone Fertilizers
(1.06) MNorth Country Mulch - Dark Pine

{3} Installer Qualifications References

(4) Pro Lawn Supply Grass seed certifications

{5) Labadini Maintenance Manual

{1.01R2) Resubmiltal - Pro Lawn Supply: Roadside and Cool
Season Mixes Grass Seed

(2R2) Resubmittal - Labadini 8/17/2011 Soil amendment Test
Report

{5R2) Resubmitial - Labadini Maintenance Manual O8M Data
(1.01}) Plant List Phase 1 & Phase 2

(1.02) Root Barrier DeepRoot UB 24-2

{2} Samples: Muich, Root Barrier

{3} PJS Soil Test Reports 3/21; 3/22; 3/23

{4} Installer Quealifications References

{5) Labadini Maintenance Manual

(7) Sample Warrany Labadini June ¥,2011 letter

(1.01R2) Resubmittal - Product Data: Plant List Phase 1 &
Phase 2

{6R2) Resubmittal - Planting Schedule
{11} AM Leonard Wood Tree Stakes
({12} Leonard Tree tie wabbing

(1) Dasctile tron Plpe & Fittings Push-on-Juint Pipe & Figs
Product Data

(2) Gate Valve Clow RW Valve Preduct Data

(3} Valve Box Ct Valve Box Product Data

{4} Fire Hydrant American Darfing Prodiect Data

{5} Fiange Pipe Product Data

{8) Mechanical Joint Restraint EBAA fron Mega Lug Kit
Product Data

{001 REV001) Ductite Iron Pipe & Fittings - Push-on-Joint Pipe
& Figs - Product Data

{C02REVOD1) Gate Valve - Clow RW Valve - Product Data
{003REVO01)} Valve Box - Ci Valve Box - Shop Drawings

Days
Qut

[\~
MW

[T T T« N« PR« < R - - - B s i = |

-

Y
©w ¢

25

N oW WL WwWw o

—_

12
12
12

oo o,

Date In -Out

9/19/2011-9/22/2011
724201 1-8/12/2011
TH9/2010-7119/2010
7/49/2010-7/19/2010
THY/2010-7/27/2010
THY/2010-7/27/2010
T7119/2011-7/26/2011
7/19/20%1-7/126/2011
7119/2011-7/26/2011
7119/20%1-7/125/2011
7/19/2011-7/25/2011
7119/2011-7/25/2011
8/24/2011-9/8/2011

8/24/2011-9/8/2011
7/18/2010-7/28/2010
7H9/2010-7/28/2010

TH92010-7/28/2010

B/17/2011-6/23/2011
TI8/2011-7/2512011
TH8/2011-7/2512011
TI8/2011-7425/2011

7H18/2011-7/26/2011

7H18/2011-7/26/12011
7/18/2011-7/26/2011
THB/2011-7/25/12011
7118/2011-7/25/2011
7118/2011-7/25/2011
B/25/2011-9/19/2011

B/25/2011-9/19/2011

B8/25/2011-3M19/2011
7/25/2011-7/28/20114
7125/2011-7/28/2011
TI25/2014-7/28/2011
7126201 1-7/28/2011
71251201 £-7/28/2011
7/25/2011-7/28/2011
7/25/2011-7/28/2011
8/25/2011-9/612011

8/25/2011-09/6/2011
8/25/2011-9/6/2011
8/25/2011-9/6/2011
7/20/2010-7/25/2010

7120/2010-7/26/2010
7/20/20%0-7/25/2010
7/20/2010-7/25/2010
T120/2010-7/25/2010
7/20/2010-7/25/2010

7/28/2010-8/3/2010

7/28/2010-8/3/2010
7/28/2010-8/3/2010

Reviewer

Jw
Jw
Jw
JwW
Jdw
Jw
JWIC
JWIC
JWIC
SWIC
JWIC
JW/C
HSR

HSR
Jw
Jw

Jw

JW
Jw
JW
JW

JW

JW
W
JW
JW
JW
W

W

Jw
Jw
Jw
JW
JW
JW
JwW
Jw
Jw

Jw
JW
Jw
Jw

W
JW
Jw
JW
JW

LBF

LBF
LBF

Status

Revise and Resubmit
Approved
Void-Dup
Void-Dup
Approved
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

RRevise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved
Reviewed
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Mo Action
Revise and Resubmit
Approved
Approved

Approved as Corrected

Reviewead
Reviewed
Reviewesd
Approved

Approved
Approved
Approved
No Aclien

No Action
Mo Action
No Aclion
No Action
No Action

Approved

Approved
Approved

Resubmittal
Expected?

Yes
No
No
No
No
No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yeas
No
Yes

Yes

Yes
Yes

No
Yes

Yes

Yes
Mo
No

Yes

Yes
No

No

No
Yes

Yes

Yes
Yes
Yes
Yes
Yes

Mo

No
No
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Submittal #

331100 . 19
331100 . 11
331100 .12

331619 .
33619 .
331619,
331619,
331619 .
331619 .
331618 .
331619 .

=T T - T - B I L N

332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
333100 .
333100 ,
333100,
333100 ,
333100 .
333100 .
333100 .
333100 .8

333100 .9

333100 .10
333100 . 11
333100 .12
333100 .13
333100 .14

- @ ot B N =S O ;T R W S

333100 .16

333100 .16
333100 .17

333110 .
333110 .

N o=

2333110,
333110 .
3330,
383110 .

L-C - R S

333110 .7

333110 .8

333110 .9

333110 .10

333110 .11
333110 .12
334100 .1

Description

{004REVO01) Fire Hydrant - American Daring - Product Data
{0D5REVO01) Flangs Plpe - Product Dala

{00BREV001) Machanical Joint Restraint - EBAA Iron Mega
Lug Kit - Product Data

(1) Tank Mfg Data Containment Soulutions Product Data

(2) Shop Drawings Containment Sofutions

(3) Buoyancy Calculations CSt Product Data

{4) MA-CHPS Fire Tank - Regional Materlals

{1) Tank Mfg Data - Containment Soulutions

{5) HR Prescott & Sens Inc Molded Expansion Joint Coupling
{6) 8.M. Lorusso Inc Backfill Material Per CSI

{5R2) Resubmiital - S5 Braided flex connector Expanision Joint

Coupling

(1) Goulds 4" submersable Pump

(2) CentriPro Single Phase 3 wire 2 hp moter

(3) Campbell Mfg Pitless Adapter

(4) Flomatic Check Valve

{5) Endot Mfg Water Pipe & Conduit

(6) Campbeli Mfg Well Controls

(7} Campbell Mfg Pressure Switch

(8} Elec Power wiring Shop Dwgs

(9} Water Level Wiring Diag Shop Dwgs

{1} 4ft Sewer Manhole CS| Group Praduct Data

(2) Manhole Step CSI Group Product Data

(3) Post and Chain Kit CS1 Group Product Data

{4) ConSeal CS| Group Product Data

{5) Damproofing CS1 Group Product Data

{B) Single Leaf Hatch GSI Group Product Data

{7} 6,000 Gallon Grease Trap CS| Group Product Data
{8} 14,000 Gallen Recirculation Trap CSi Group PD
{9) 18,000 Gallon Septic Tank CSI Group Product Data
{10) Sewsr Manhole Cover East Jordan fron Works P
(11) Cl Pipe HR Prescott Product Data

(12} Force Main HR Prescott Product Data

(13) PVC Pipe HR Prescett Product Data

{(8R2) Resubmittal - 14,000 Gallon Recirculation Trap - CSI
Group Revised 8/16/2010

(8R3) Resubmittal - 14,000 Gallon Recirculation Teap - CSE
Growp Revised 11/24/2010

{18} Syathetic Membrane Liner GSE 40Mit

{19} Leaching Field As-Built Survey - Bottom of Excavation
Survey (D.O'Brien 8/5/2011)

(1) Precast Pump Chamber CSt inc - 4500 gallon Product Data

{2) Pump System Mig Data - Crane Pumps & Systems Series
4XSHM

(3) Pump System Layout Shop Drawing

{4) Wiring Diagrams - Crane Pumps & Systems Serles 4XSHM

{8) Risers & Accessories - Orenco Systems

(1R1) Precast Pump Chamber CSl Inc - 4500 gallon - Shop
Drawing

{2} Pump Station Control Pane§ Submittals - Willlams Electric
Motor Corp

{BR2) Resubmittal - Risers & Accessories - Sanaco Memo of
10/27/2010

(8R3) Resubmittal - Riser & Access; 19K, 14K & recirc sand
filter

(10) Sand Filter Instailer Qualifications - Geeleher Enterprises,

inc.
(8R4) Resubmittal - Pump Station Riser

(11} Effluent Discharge Cone. Limits Warmanty parameters
(1) ADS N-12 Pipe Spec - HR Prescott & Sons

Days
Qut

15
15
15

29
29
29
29
29
29
28
28
29
21
21
21
29
2
2
21
21
21
21
29
21
21
13

-

Date In- Qut

7/28/2010-8/3/2010
7/28/2010-8/3/2010
7/28/2010-8/3/2010

TI20/2010-8/4/201H0
7/20/12010-8/4/2010
7/20/2010-8/4/2010
8/10/2010-8/12/2010
8/11/2010-8/27/2010
2/23/2011-3M1/2011
2123/2011-31/2011
3/8/2011-3/14/2011

6/29/2011-7/28/2011
6/20/2011-7/28/2011
6/28/2011-7/28/2011
6/29/2011-7/28/2011
6/29/2011-7/28/12011
6/29/2011-7/28/2011
B/29/2011-7/28/2011
6/26/2011-7/28/2011
6/29/2011-7/28/2011
7/2012010-8M0/2010
7120/2010-8110/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7120/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8M10/2010
7/20/2010-8/10/2010
7/20/2010-8/110/2010
7I20/2010-8/10/2010
9/17/2010-9/30/2010

1/8/2011-1/7/2011

3/312011-3/16/2011

6 B/12/2011-8M18/2011

14
15

18
15
28

19

38

"
6

7/20/2010-8/3/2010
9/13/2010-9/268/2010

8/13/2010-9/28/2010
8/13/2010-9/28/2010
9/17/2010-10/15/2010
10/7/2010-10/14/2010

10/27/2010-11/15/2010

11/4/2010-12/2/2010

12/1/2010-12/9/2010

6147201 1-6/8/2011

6/27/2011-7/612011
THI2011-7/142/2011
7/812050-7/14/2010

Roviewer

LBF
LBF
LBF

Jw
Jw
JW
Jw
Jw
JwW
Jw
JW

Jw
JW
Jw
Jw
JW
JW
Jw
JW
Jw
Jw
Jw
Jw
Jw
aw
Jw
Jw
Jw
JW
Jw
JwW
Jw
Jw
Jw

Jw

Jw
W

JW
JW

Jw
Jw
Jw
JW

Jw
Jw
Jw
Jw

Jw
JW
Jw

Status

Approved
Approved
Approved

Revise and Resubmit
Approved as Corrected
Appraoved

Reviewed

Approved as Corracted
Revise and Resubmil
Revise and Resubmit
Appraoved

Approved

Approved

Approved

Approved

Approved as Corrected
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Approved

Approved

Approved

Approved as Conrected
Revise and Resubmit
Approved as Corrected
Approved

Approved

Approved

Approved

Approved as Corrected

Approved

Approved
Reviewed

Approved
Revise and Resubmit

Approved as Correcled
Revise and Resubmit
Revise and Resubmit
Approved

Approved
Reviewed
Revise and Resubmit
Approved

Approved
Reviewed
Approved

Resubmittal
Expected?

No
No
No

Yes
No
No
No
No

Yes

Yes
No

No
No
No
No
No
No
Yes
Yes
Yes
No
No
No
No
No
No
No
Yes
No
No
No
No
No
No

No

No
No

Mo

Yes

No
Yes
Yes

No

No
Ne
Yes
No

No
No
Mo
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Submiital #

334100 .
334100 ,
334400 .
334100 .
334100,
334400,
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .

334100
334100
334100
334100
334100
334100

334100 ,
334100 .
334100 .

334100 .

2
3

.20
.21
.22
.23
.24
.26

26

27

28

29

Deseription Days
Qut
(2) ADS Perf Patterns - HR Prescott & Sons [}

{3) ADS Flared End Section - HR Prescott & Sons
{4) ADS In Line Toe Drain - HR Prescott & Sons
{5) 41t Catch Basin - CSI Group Inc

{6) 4ft Drain Manhole - CSI Group Inc

(7} 6ft Drain Manhole - CSI Group Inc

{8) 8ft Drain Manhole - CSI Group Inc

{9) 30 In Access Riser - CS! Group In¢

{10) 30 In Base Detail - CSI Group Inc

{11) F Manhole Step - CS! Group In¢

(12} NPC Bidco Sealant - CSE Group Inc

{13} Hoods / Traps - EJiW

{14} Stormceptor 450i - Rinker Materials

{15} Stormceptor 1200 - Rinker Materials

{16} Stormceptor 1800 - Rinker Matedals

(173 E Manhole Frame & Cover - EHW

{18) E Catch Basin Frame & Cover - EJiW

{19) Infiltration Tank Systermn Brentwood Infiltration Tank
Product Data

he I < N o = S > S = S - B = S - B - B - A+ A - I I < o

(21) Precast Headwall Shea Concrete Product Data 7
(22} Title: Manhole - 30" Shea Products Mini Catch Basin 7
(23) Title: Frame & Grate Neenah R-4441-1 Product Data ¥
(24} Cleanout Zurn Z1440 Product Data ¥
{025) MA-CHPS Form - Precast Concrete Manholes 14
{004REV001) ADS -In Line Toe Drain - HR Prescolt & Sons - 5
Shop Drawings

{014)REV001) Stormceptor 4501 - Rinker Materials - Shop 5
Drawings

{D151REVC01) Stormeeptor 1200 - Rinker Materials - Shop 5
Drawings

(016REV001) Stormeeptor 1800 - Rinker Materials - Shop 5
Drawings

{26) Grout for Headwall Speed Crete Red Line 19

Date In - Out

7/8/2010-7/14/20%0
7/8/2010-7/1412010
718/2010-7/14/2010
718/2010-7/14/2010
718/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-714/2010
7/8/2010-7114/2010
7/8/2010-7THA/2010
78/2010-7THM 42010
T18/2010-714/2010
7i8/2010-7114/2010
Ti8/2010-7/14/2010
Ti8/2010-TH4/2010
11612010-7/14/2010
11612010-7/114/2010
716/2010-7114/2010
7/20/2010-7/27/2010

7/20/2010-7/27/2010
7120/2010-7/127/2010
7/20/2010-7/127/2010
712012010-7/27/2010
7/23/2010-8/6/2010
7/28/2010-8/2/12010

7/28/2010-8/2/2010
7/28/2010-8/2/2010
7/28/2010-8/2/2010

10/6/2010-10/25/2010

Reviewer

Jw
Jw
Jw
Jw
Jw
Jw
Jw
Jw
JW
Jw
JW
JW
JW
Jw
Jw
Jw
Jw
JW

JW
Jw
Jw
Jw
LBF
LBF

LBF
LBF
LBF

Jw

Status

Approved
Approved
Revise and Resubmit

Approved as Comected

Approved

Approved as Comected
Approved as Corrected

Approved
Approved
Approved
Approved
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved

Approved as Corrected

Approved
Approved
Approved
Approved
Reviewed
Approved

Approved
Approved
Approved

Approved

Resubmittal
Expected?

No
No
Yes
No
No
No
No
No
Mo
Mo
No
Mo
Yes
Yes
Yes
No
No
No

No
No
No
No
Na
hao

Mo
No
No

Mo
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